

New to under RPWG  
Restoration Work Plan

RPWG  
I

RPWG

RESTORATION WORK PLAN SCHEDULE

---

	1 9 9 1
March 24, 1991	Publish final FR notice
March 15	FR notice to Office of FR
March 1	Complete review of and response to public comment
February 13	Close of public comment period
	1 9 9 0
December 28, 1990	Publish draft FR notice
December 21	FR notice to Office of FR
December 17-20	Revision of FR notice
December 17	Final comments due from WPG and State of Alaska
December 14	Final draft submitted to WPG
December 13	Trustee Council review and recommendation
December 12	Final draft submitted to Trustee Council through Management Team
December 7	Comments due from the Management Team
November 28	Draft 1991 work plan/1990 status report submitted to Management Team
November 12	Background sections and detailed outline of draft public document submitted to RPWG
October 10-11	RPWG meeting to adjust internal schedule and make assignments
October 5	Teleconference of Trustees and/or Washington Representatives
October 4	Circulate schedule and draft initial FR notice