
   

 
 

 
 
  

ID Task Name 
1 New Rigs (if required) 

2 Upgrade Existing Rigs - Mob to PB 

3 Mob Rigs from PB - Pt Thomson 

4 Field Test Rigs 

5 Drill Wells at Central Pad 
Rig 1 

6 Drill Wells at Western Pad 
Rig 1 

7 Drill Wells at Eastern Pad 
Rig 2 

8 Drill Wells at Central Pad 
Rig 2 

Build New Rig(s) if necessary 

6/30 Upgrade Existing Rig(s) 

8/31 

10/1 

12/22 1 Disposal, 5 Injection Wells 

7/17 6 Production Wells 

4/6 7 Production Wells 

4/17 3 Injection Wells 
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