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September 5, 2014 

Kimberly D. Bose, Secretary 
Federal Energy Regulatory Commission 
888 First Street NE, Room 1A 
Washington, D.C. 20426 

Re: Docket No. PF14- -000 
Request to Commence Pre-Filing Process 
Alaska LNG Project 

Dear Ms. Bose: 

((~ TransCanada 
ALHSKA * * * * 
GASLIHE : * * 
OEUELOPHEHT CO~P. 
liDS f[J11 RUlS:KIIHS 

Ref No.: USAI-PE-SGEIS-00-0003 

Pursuant to the Federal Energy Regulatory Commission's ("FERC" or "Commission") 
regulations at 18 C.F.R. § 157.21 (2014), ExxonMobil Alaska LNG LLC, ConocoPhillips Alaska 
LNG Company, BP Alaska LNG LLC, TransCanada Alaska Midstream LP and the Alaska 
Gasline Development Corporation (the "Applicants") request approval to commence the 
Commission's pre-filing procedures for the Alaska LNG Project ("Project"). The Applicants 
plan to construct one integrated LNG Project with interdependent facilities for the purpose of 
liquefying supplies of natural gas from Alaska, in particular the Point Thomson Unit and 
Prudhoe Bay Unit production fields on the Alaska North Slope ("North Slope"), for export in 
foreign commerce. 

Given the extensive scope of the Project, initiating the pre-filing process will (i) enhance 
the exchange of information with Commission Staff, (ii) assist in the coordination of agency 
activities, (iii) more efficiently accommodate the time required to complete stakeholder 
engagement, (iv) support the completion of field activities given the seasonal nature of this work 
in Alaska and ( v) facilitates the receipt of various governmental approvals as required by the 
Project. 

As required by 18 C.F.R. § 157.21(d)(l-12) (2014) of the Commission's regulations, the 
Applicants provide the following information in support of this request. 

1. A description of the schedule desired for the project including the expected application 
filing date and the desired date for Commission approvaL 

It is anticipated that an application pursuant to Section 3 of the Natural Gas Act 
(''NGA"), 15 U.S.C. § 717b (2006) will be filed in September 2016, requesting that the 
Commission issue the authorization for the Project no later than July 2018. Below is a table of 
key milestone activities and schedule targets: 
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Submit Request to Initiate Pre-Filing 
Review Process 

File NGA Section 3 Application 

Issuance of Draft Environmental Impact 
Statement 

Issuance ofFinal Environmental Impact 
Statement 

Issuance of Authorization 

File Implementation Plan 

Commencement of Construction 

Project In-Service 

September 2014 

September 2016 

October 2017 

March 2018 

July 2018 

September 2018 

2018-2019 

2024-2025 

2. For LNG terminal facilities, a description of the zoning and availability of the proposed 
site and marine facility location. 

The NGA (15 U.S.C. § 717a(11) (2006)) and FERC regulations (18 C.P.R. § 153.2(d) 
(2014)) define "LNG terminal" to include "all natural gas facilities located onshore or in State 
waters that are used to receive, unload, load, store, transport, gasify, liquefy, or process natural 
gas that is ... exported to a foreign country from the United States." With respect to this Project, 
the "LNG terminal" includes: a liquefaction facility ("Liquefaction Facility") in south central 
Alaska; an approximately 800-mile, large diameter gas pipeline ("Mainline"); a gas treatment 
plant ("GTP") on the North Slope; a gas transmission line connecting the GTP to the Point 
Thomson Unit ("PTU") gas production facility ("PTU Gas Transmission Line"); and a gas 
transmission line connecting the GTP to the Prudhoe Bay Unit ("PBU") gas production facility 
("PBU Gas Transmission Line"). All of these facilities are essential to export natural gas in 
foreign commerce. These facilities are further described in Response No.3 below. 

Land access has been acquired for approximately 80% of the Project's footprint across 
the Liquefaction Facility, Mainline, GTP, PTU Gas Transmission Line, and PBU Gas 
Transmission Lirie to conduct the necessary studies to support the pre-filing process and 
resulting NGA Section 3 application. Specific to the Liquefaction Facility, over 120 acres of fee 
land has been acquired, approximately 100 additional acres are under contract for purchase, and 
additional properties are in the process of being acquired, including nearly 30 acres of Kenai 
Peninsula Borough land in the Nikiski area. In regards to zoning requirements for the current 
proposed Project footprint, only the North Slope Borough has formal zoning restrictions for oil 
and gas facilities at this time. The Applicants believe that the level of access to land acquired is 
sufficient to enter PERC's pre-filing process. Additional details about land access and 
acquisition activities can be found under separate cover in the Application for Long-Term 
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Authorization to Export Liquefied Natural Gas, filed with the U.S. Department of Energy Office 
of Fossil Energy ("DOE/FE") on July 18, 2014 (DOE/FE Docket No. 14-96-LNG).1 

3. A detailed description of the project, including location maps and plot plans to scale 
showing all major plant components that will serve as the initial discussion point for 
stakeholder review. 

The Project includes a new Liquefaction Facility on the eastern shore of Cook Inlet in the 
Nikiski area of the Kenai Peninsula. The Liquefaction Facility will include the structures, 
equipment, underlying access rights and all other associated systems for pre-processing (other 
than that performed by the GTP) and liquefaction of natural gas, and storage and loading of 
LNG, including terminal facilities (dock) and auxiliary marine vessels used in support of marine 
terminal operations (excluding LNG carriers). The Liquefaction Facility includes three (3) 
liquefaction trains combining to process approximately 20 million metric tons per annum 
("MTPA") of LNG. Three (3) 160,000 cubic meter (m3

) tanks will be constructed to store the 
LNG. The Liquefaction Facility will be capable of accommodating two (2) LNG carriers. The 
size range of LNG carriers that the Liquefaction Facility will accommodate is to be determined 
through further engineering study and consultation with the United States Coast Guard 
("USCG") as part of the Waterway Suitability Assessment ("WSA") process. 

Attached hereto as Exhibit A are general maps of the Project footprint, which include the 
general locations of the Liquefaction Facility and GTP. Detailed plot plans will be developed 
during the pre-front end engineering and design ("pre-FEED") process and provided to the 
Commission when fmalized. 

In addition to the Liquefaction Facility, the Project includes the following interdependent 
facilities: 

• Mainline: A new large-diameter natural gas pipeline approximately 800 miles in length 
extending from the Liquefaction Facility to the GTP on the North Slope, including the 
structures, equipment, and all other associated systems. The Mainline will include: 
compressor stations, heater stations, meter stations and various mainline block valves 
within the permanent pipeline right-of-way footprint; pig launcher and receiver facilities; 
and associated ancillary and auxiliary facilities. Ancillary and auxiliary facilities will 
include additional temporary work spaces, access roads, helipads, construction camps, 
pipe storage areas, contractor yards, material extraction sites, and material disposal sites. 
Along the Mainline route, there will be at least five (5) off-take interconnection points to 
allow for the opportunity for future in-state deliveries pursuant to an agreement with the 
State of Alaska. The size and location of such interconnection points are unknown at 
this time. None of the facilities used to move natural gas away from these off-take 
points will be part of the Project. 

• GTP: The Project includes a new GTP and associated facilities near the PBU for 
receiving natural gas from the PBU Gas Transmission Line, the PTU Gas Transmission 
Line and/or other facilities. The GTP will treat/process the natural gas to meet the feed 

1 Available at http://energy.gov/fe/downloads/alaska-lng-project-llc-14-96-lng. 

- 3-



gas specifications of the Liquefaction Facility and provide an average annual capacity of 
3-3.5 billion cubic feet per day ("BCFD") to the Mainline.2 

• PBU Gas Transmission Line: The Project includes a new natural gas transmission line 
extending approximately one mile from the inlet flange of the GTP to the outlet flange of 
the PBU gas production facility. 

• PTU Gas Transmission Line: The Project includes a new natural gas transmission line 
extending approximately 60 miles from the inlet flange of the GTP to the outlet flange of 
the PTU gas production facility. 

4. A list of the relevant federal and state agencies in the project area with permitting 
requirements. For LNG terminal facilities, the list shall identify the agency designated by 
the governor of the state in which the project will be located to consult with the 
Commission regarding state and local safety considerations. The filing shall include a 
statement indicating: 

(i) That those agencies are aware of the prospective applicant's intention to use 
the pre-filing process (including contact names and telephone numbers); 
(ii) Whether the agencies have agreed to participate in the process; 
(iii) How the applicant has accounted for agency schedules for issuance of 
federal authorizations; and, 
(iv) When the applicant proposes to file with these agencies for their respective 
permits or other authorizations. 

Attached hereto as Exhibit B is a preliminary list of the federal and state agencies in the 
Project area with permitting responsibilities. The Applicants will supplement this list as 
necessary asthe Project is further developed and additional information becomes available. A 
number of federal and state agencies have been contacted and they have expressed their 
willingness to participate in the pre-filing process, as documented in Exhibit B. The Applicants 
note that the Governor of Alaska has not at this time designated an agency for consultation 
regarding state and local safety considerations with respect to the LNG facilities. The Applicants 
will engage with this agency if it is designated. 

Preliminary agency engagement for the Project commenced in 2013, prior to the 2013 
summer field season. 3 The Applicants believe that federal and state environmental permitting 
requirements can be satisfied concurrently with FERC's environmental review of the Project. 

The Applicants will supplement the preliminary list in Exhibit B with a detailed schedule 
for each permit or other authorization, as appropriate, required for the Project. The Applicants 
will continue to work with federal and state agencies to define the appropriate schedule for filing 
each individual permit application, and anticipate filing for major federal and state authorizations 
and permits soon after filing the FERC NGA Section 3 application. Major state filings include 
the state pipeline right-of-way lease process and major source air permitting. 

2 It is anticipated that most of the byproducts generated by the GTP will be delivered to the PBU. 
3 Due to seasonal constraints in Alaska, environmental and technical field data is typically collected during the 
summer months,' although some data has been and will continue to be collected during the winter months. Summer 
field season work conducted in 2013 and 2014 has included cultural resources surveys, fishery and hydrology 
studies, wetlands and upland vegetation mapping, and other common types of environmental and technical field data 
collection. 
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5. A list and description of the interest of other persons and organizations who have been 
contacted about the project (including contaCt names and telephone numbers). 

Public outreach for the Project was initiated prior to the commencement of the 2013 
summer field season and the land acquisition associated with the Liquefaction Facility. The 
Applicants are conducting similar outreach during the 2014 summer field season. As of July 31, 
2014, more than 100 meetings have been held with agencies, individuals, groups and 
organizations regarding the Project. The Applicants will hold additional meetings in the future. 
Attached hereto as Exhibit C is a list of the contacts made as of July 31, 2014, including contact 
names and telephone and/or email information and the type of meeting. 

6. A description of what work has already been done, e.g., contacting stakeholders, agency 
consultations, project engineering, route planning, environmental and engineering 
contractor engagement, environmental surveys/studies, and open houses. This description 
shall also include the identification of the environmental and engineering firms and sub­
contractors under contract to develop the project. 

Due to the common footprint and location of certain components of the Project with 
respect to several prior project proposals to develop North Slope natural gas resources, 
significant amounts of pre-existing information are available that have common attributes with 
the baseline studies necessary for the Project and that have been shared with Alaska 
sta.J<:eholders. The Applicants intend to incorporate into this Project's administrative record those 
portions of the administrative records that exist for the Alaska Pipeline Project ("APP") (FERC 
Docket No. PF09-11-000) and the Denali - The Alaska Gas Pipeline ("Denali") (FERC Docket 
No. PFOS-26-000) that address similar facilities and the same geographic areas as certain 
components of the Project (e.g., the Mainline from a point near Livengood, Alaska, to the outlet 
of the GTP, the GTP, and the PTU Gas Transmission line). The Applicants also intend to 
incorporate into this Project's administrative record certain portions of the administrative record 
associated with the October 2012 Environmental Impact Statement ("EIS") developed by the 
U.S. Army Corps of Engineers, Alaska District, for the Alaska Standalone Pipeline Project 
("ASAP")4 because much of the ASAP's footprint from approximately Willow, Alaska to the 
North Slope is in close proximity to this Project's footprint. The Applicants will work with 
Commission Staff to identify the specific portions of the APP, Denali, and ASAP administrative 
records to be incorporated into this Project's administrative record, in particular the public 
scoping and environmental and socioeconomic analyses. 

Contacting Stakeholders 

In addition to the responses provided above and in Response Nos. 4 and 5, for the Project 
components south of Livengood, local and state officials have been contacted about the Project 
along with landowners along the Mainline route to secure permission for environmental and 
engineering field surveys. 

Agency Consultations 

See Response No.4 above and Exhibits Band C. 

4 See The Alaska Stand Alone Pipeline Mission Statement available at http://asapgas.agdc.us/. 
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Project Engineering 

The Project incorporates certain prior work by the Applicants, their respective affiliates 
and others. Since 2012, the new engineering work conducted includes the following: 

• Liquefaction Facility: selected preferred site, initiated a metocean data gathering 
program, and progressed work on LNG facilities capacity. 

• Mainline: progressed early hydraulics and materials design studies. 

• GTP: confirmed viability of a three-train design, defmed the C02 design/handling basis, 
and progressed work on modular plant design and sealift plans. 

Mainline and Transmission Line Segments Route Planning 

The Applicants have established a preliminary study corridor for the Mainline and 
transmission line segments of the Project. The corridor for each segment will be the basis of 
preliminary environmental survey, engineering studies, and cost estimates. The routes will be 
finalized with, among other things, the benefit of stakeholder input during the pre-filing process. 

Environmental and Engineering Contractor Engagement 

As of July 31, 2014, the following major contractors and subcontractors have been 
engaged to assist in developing the Project. 

Major Engineering Contractors and Subcontractors 

-DNV -Moffatt and Nichol 

-Fluor -URS 

-Fugro - Worley Parsons 

- Michael Baker 

Major Environment, Regulatory, and Land Contractors and Subcontractors 

- E3 Environmental -Paragon Partners 

- exp Energy Services - Stephen R. Braund & Associates 

-Lounsbury & Associates -URS 

- N orthem Economics -Wild North Resources 

- N orthem Land Use Research AK 

Environmental Surveys/Studies 

A site selection study was conducted that reviewed 22 potential sites in south central 
Alaska for the Liquefaction Facility. Following this study, the site in the Nikiski area as shown 
in Exhibit A was selected and environmental studies of the selected site were initiated in 2014. 

The Applicants intend to use a combination of existing and newly collected 
environmental survey data to support the Project. For the Project footprint north of Livengood, 
inclusive of the Mainline, GTP, and PTU Gas Transmission Line, a detailed gap analysis was 
completed of the existing data and gaps were filled during the 2013 summer field season. The 
Applicants are conducting additional surveys as part of the 2014 summer field season and are 
planning additional surveys beyond 2014 to survey portions of the Project south of Livengood, 
as well as specialty studies as required by regulatory agencies. The data collection processes 
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have been designed to meet the requirements of PERC Resource Reports 1-13, as well as other 
federal, state, and local permit information requirements. 

Public Outreach Meetings 

See Response Nos. 4 and 5 above, and Exhibit C, for the status of Project meetings held 
as of July 31, 2014. Stakeholder engagement meetings were initiated ahead of both the 2013 
and 2014 summer field seasons and these meetings will continue in the third and fourth quarters 
of2014. 

7. Proposals from at least three prospective third-party contractors from which Commission 
staff may make a selection to assist in the preparation of the requisite NEPA document, or 
a proposal for the submission of an applicant-prepared draft Environmental Assessment, 
as determined through the initial consultation. 

Under separate cover dated August 8, 2014, the Applicants provided Commission Staff 
with two (2) short-listed third-party contractor proposals. The Applicants sent the Request for 
Proposal materials to eight (8) potential contractors and received two (2) qualified proposals. 
The Applicants request that Commission Staff complete the selection of the third-party 
contractor as soon as possible to allow the contractor to participate in the upcoming PERC 
scoping process and open houses. 

8. Acknowledgement that a complete Environmental Report and complete application are 
required at the time of filing. 

The Applicants acknowledge that a complete Environmental Report and complete 
application are required at the time of filing. 

9. A description of a Public Participation Plan which identifies specific tools and actions to 
facilitate stakeholder communications and public information, including a project website 
and a single point of contact. This plan shall also describe how the applicant intends to 
respond to requests for information from federal and state permitting agencies, including, 
if applicable, the governor's designated agency for consultation regarding state and local 
safety considerations with respect to LNG facilities. 

The Applicants are committed to stakeholder communications and effective public 
outreach. Public participation was initiated in 2013 with public outreach and agency meetings. 
The Applicants will continue their engagement with federal and state permitting agencies and 
will conduct follow-up meetings with those agencies to respond to requests for information. As 
noted previously, the Governor of Alaska has not at this time designated an agency for 
consultation regarding state and local safety consideration with respect to LNG facilities. 

Attached as Exhibit D is a Public Participation Plan that identifies the specific tools and 
actions to be used to facilitate stakeholder communications and dissemination of public 
information. The Public Participation Plan includes the following components: 

• Ongoing engagement with federal, state, and local officials and community leaders to 
inform them about the Project; 

• Establishment of a Project toll-free number, e-mail address, and mailing address; 
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• Maintenance of a publicly available website (accessible at http://www.ak-lng.com); 

• Participation in periodic public community meetings; 

• Development of a stakeholder contact and public/agency correspondence log; 

• Posting of information in local newspapers and at local libraries; and 

• Establishment of a single point of contact for stakeholder communications and public 
information. Currently, the Project's point of contact for these matters is Michael 
Nelson,. who can be reached at 855-550-5445 or via email at info@ak-lng.com. 
Stakeholders can also mail correspondence to Mr. Nelson at 3201 C Street, Suite 506, 
Anchorage, AK 99503. 

10. Certification that a Letter of Intent and a Preliminary WSA have been submitted to the 
U.S. Coast Guard or, for modifications to an existing or approved LNG terminal, that the 
U.S. Coast Guard did not require such information. 

The Applicants have consulted with the USCG with respect to the Project. Attached as 
Exhibit E is a copy of a letter from the USCG acknowledging that the preliminary WSA and the 
letter of intent ("LOI") have been received. 

Please direct all formal written inquiries related to the pre-filing process to the Applicants 
as follows: 

BP Alaska LNG LLC 
Attention: 
Address: 

Phone Number: 
Fax: 
Email: 

David E. Van Tuyl, President, MB 13 82 
BP Exploration LNG LLC 
900 E. Benson Blvd. 
Anchorage, AK 99508 
(907) 564-4691 
(907) 564-5598 
David. V anTuyl@bp.com 

ConocoPhillips Alaska LNG Company 
Attention: President (currently Darren Meznarich) 
Address: ConocoPhillips Alaska LNG Company 

AT020 

Phone Number: 
Fax: 
Email: 

700 G Street 
Anchorage, AK 99510 
(907) 263-4810 
(907) 265-6998 
darren.l.meznarich@cop.com 
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ExxonMobil Alaska LNG LLC 
C/o ExxonMobil Development Company 
Attention: Alaska LNG Project- Safety, Security, Health and Environment 

Manager (currently Charlie Kominas) 
Address: 16945 Northchase Dr.; GP4-480 

Houston, Texas 77060 
Phone Number: (832) 624-2816 
Fax: (281) 654-5800 
Email: charlie.kominas@exxonmobil.com 

TransCanada Alaska Midstream LP 
C/o TransCanada Alaska GP Inc. 
Attention: 

Address: 

Phone Number: 
Fax: 
Email: 

Senior Legal Counsel 
Law, Canadian Pipelines 
Trans Canada PipeLines Limited (currently Mona Tandon) 
450- 1st Street S.W. 
Calgary, AB, Canada T2P 5H1 
(403) 920-5748 
(403) 920-2310 
mona_ tandon@transcanada.com 

Alaska Gasline Development Corporation 
Attention: VP Commercial Operations (currently Joe Dubler) 
Address: Alaska Gasline Development Corporation 

3201 C Street, Suite 200 
Anchorage, AK 99503 

Phone Number: (907) 330-6303 
Fax: (907) 330-6309 
Email: jDubler@AGDC.us 

Please direct all day-to-day inquiries and requests for information related to the pre-filing 
process to the following Project representatives: 

Alaska LNG Project 
C/o ExxonMobil Alaska LNG LLC 

Attention: 
Address: 
Email Address: 
Phone Number: 
Fax: 

Attention: 
Address: 
Email Address: 
Phone Number: 
Fax: 

Charles Kominas 
16945 Northchase Dr., DEV-GP4-480, Houston TX, 77060 
charlie.kominas@exxonmobil.com 
(832) 624-2816 
(281) 654-5800 

Ben Wood 
3201 C St., Suite 506, Anchorage, AK 99503 
ben. wood@exxonmobil.com 
(907) 929-4113 
(281) 654-5800 
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As required by 18 C.F.R. § 157.21(c), the Applicants consulted with the Commission's 
Office of Energy Projects on July 31, 2014, with respect to the nature of the project, the contents 
of the pre-filing request, and the status of the Applicants' progress toward initiating the pre-filing 
process. In summary, the Applicants look forward to working with the Commission Staff as well 
as the various federal, state, and local agencies during the pre-filing process. 

Sincerely, 

orporation 
Nrune:~~~~~~~~~------­
Title: -!!......!.~~~~'----------

BP Alaska LNG LLC 
Nrune: ______________________ _ 

Title:----------------

ConocoPhillips Alaska LNG Company 
Nmne: ______________________ _ 

Title:--------------

ExxonMobil Alaska LNG LLC 
Name: ------------------
Title:-------------

TransCanada Alaska Midstream LP 

Nrune: _____ ~-----------------
Title: --------------

cc: Jeff Wright, FERC 
Rich McGuire, FERC 
Terry Turpin, FERC 
Jim Martin, FERC 

Attachments: 

Exhibit A 
ExhibitB 
Exhibit C 
ExhibitD 
ExhibitE 

General Project Overview Maps 
Federal and State Agencies with Permitting Responsibilities 
Stakeholder Engagement Contacts 
Public Participation Plan 
Preliminary WSA and LOI Acknowledgement Letter 

- 10-



As required by 18 C.P.R. § 157.21(c), the Applicants consulted with the Commission's 
Office ofEnergy Projects on July 31,2014, with respect to the nature of the project, the contents 
of the pre-filing request, and the status of the Applicants' progress toward initiating the pre-filing 
process. In summary, the Applicants look forward to working with the Commission Staff as well 
as the various federal, state, and local a_gencies during the pre-filing process. 

Sincerely, 

Alaska Gasline Development Corporation 
Name: ------------------------
Title: -------------------------

BP A~G LLJ(J;:Z 
Name: · ~ 
Title: Vi e President 

ConocoPhillips Alaska LNG Company 
Name: ------------------------
Title: --------------------------
ExxonMobil Alaska LNG LLC 
Name: ------------------------
Title: --------------------------
TransCanada Alaska Midstream LP 
Name: ------------------------
Title: --------------------------

cc: JeffWright, FERC 
Rich McGuire, FERC 
Terry Turpin, FERC 
Jim Martin, FERC 

Attachments: 

Exhibit A 
ExhibitB 
ExhibitC 
Exhibit D 
ExhibitE 

General Project Overview Maps 
Federal and State Agencies with Permitting Responsibilities 
Stakeholder Engagement Contacts 
Public Participation Plan 
Preliminary WSA and LOI Acknowledgement Letter 
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As required by 18 C.F.R. § 157.21(c), the Applicants consulted with the Commission's 
Office ofEnergy Projects on July 31,2014, with respect to the nature of the project, the contents 
of the pre-filing request, and the status of the Applicants' progress toward initiating the pre-filing 
process. In summary, the Applicants look forward to working with the Commission Staff as well 
as the various federal, state, and local agencies during the pre-filing process. 

Sincerely, 

Alaska Gasline Development Corporation 
Name: --------------------------
Title: ---------------------------

BP Alaska LNG LLC 
Name: 

--------------------------
Title: ---------------------------

ConocoPhi.lli:Rs Alaska LNG Compa.ny 
Name: >tA- --?..,_-~ 
Title: Pr-e-s 1 d.e~ 

ExxonMobil Alaska LNG LLC 
Name: --------------------------
Title: ---------------------------

TransCanada Alaska Midstream LP 
Name: --------------------------
Title: ---------------------------

cc: JeffWright, FERC 
Rich McGuire, FERC 
Terry Turpin, FERC 
Jim Martin, FERC 

Attachments: 

Exhibit A 
ExhibitB 
Exhibit C 
ExhibitD 
ExhibitE 

General Project Overview Maps 
Federal and State Agencies with Permitting Responsibilities 
Stakeholder Engagement Contacts 
Public Pmiicipation Plan 
Preliminary WSA and LOI Acknowledgement Letter 

- 10-



As required by 18 C.P.R. § 157.2l(c), the Applicants consulted with the Commission's 
Office of Energy Projects on July 31,2014, with respect to the nature of the project, the contents 
of the pre-filing request, and the status of the Applicants' progress toward initiating the pre-filing 
process. In summary, the Applicants look forward to working with the Commission Staff as well 
as the various federal, state, and local agencies during the pre-filing process. 

Sincerely, 

Alaska Gasline Development Corporation 
Name: ____________________ _ 

Title: -------------------------
BP Alaska LNG LLC 
Name: ------------------------
Title:-----------------------

ConocoPhillips Alaska LNG Company 
Name: ----------------------
Title: 

~~~···-----------------

TransCanada Alaska Midstream LP 
Name: 

Title: -----------------------

cc: JeffWright, FERC 
Rich McGuire, FERC 
Terry Turpin, FERC 
Jim Martin, FERC 

Attachments: 

Exhibit A 
ExhibitB 
Exhibit C 
ExbibitD 
ExhibitE 

General Project Overview Maps 
Federal and State Agencies with Permitting Responsibilities 
Stakeholder Engagement Contacts 
Public Participation Plan 
Preliminary WSA and LOI Acknowledgement Letter 
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As required by 18 C.F.R. § 157.21(c), the Applicants consulted with the Commission's 
Office ofEnergy Projects on July 31> 2014, with respect to the nature of the project, the contents 
of the pre-filing request, and the status of the Applicants' progress toward initiating the pre-filing 
process. In summar3r, the Applicants look forward to working with the Commission Staff as well 
as the various federal, state, and local agencies during the pre-filing process. 

Sincerely, 

Alaska Gasline Development Corporation 
Name: ________________________ __ 

Title: ---------------------------

BP Alaska LNG LLC 
Name: --------------------------
Title: 

----------------------~---

ConocoPhillips Alaska LNG Company 
Name: --------------------------
Title:-------------------~ 

ExxonMobil Alaska LNG LLC 
Name: --------------------------
Title: ---------------------------

cc: JeffWright, FERC 
Rich McGuire, FERC 
Terry Turpin, FERC 
Jim Martin, FERC 

Attachments: 

Exhibit A 
ExhibitB 
Exhibit C 
ExhibitD 
ExhlbitE 

General Project Overview Maps 
Federal and State Agencies with Permitting Responsibilities 
Stakeholder Engagement Contacts 
Public Participation Plan 
Preliminary WSA and LOI Acknowledgement Letter 
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Exhibit A 
General Project Overview Maps 
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Exhibit B 
Federal and State Agencies with Permitting Requirements 
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AGENCY CONTACT(S) 

Federal Permitting 

Federal Energy Rich McGuire 
Regulatory Acting Dir., Div. of Gas- Env. & Eng. 
Commission (FERC) 888 First Street NE, Room 62-15 

Washington, D.C. 20426 
202-502-6177 
rich.mcguire@ferc.gov 

U.S, Department of Jolm Anderson 
Energy, Office of Manager, Natural Gas Reg. Affairs 
Fossil Energy 1000 Independence A venue, SW 
(DOE/FE) Washington, D.C. 20585 

202-586-0521 
jolm.anderson@hq.doe.gov 

U.S. Department of Jeffery Gilliam 
Transportation Operations Supervisor, Alaska office 
(DOT), Pipeline and 188 W. Northern Lights Blvd., Ste. 520 
Hazardous Materials Anchorage, AK 99503 
Safety Admin. 907-271-6517 or 720-963-3194 
(PHMSA) jeffery.gilliam@dot.gov 

Alaska LNG Project 
Docket PF14-_-ooo 
Agency Contact list 

PERMIT/APPROVAL 

Section 3 Natural Gas Act (NGA) 
authorization; lead federal agency under the 
National Environmental Policy Act (NEPA) 
process responsible for the development of the 
Environmental Impact Statement (EIS) and 
conducting Endangered Species Act (ESA), 
Marine Mammal Protection Act (MMPA), 
Essential Fish Habitat (EFH), National Historic 
Preservation Act (NHP A), and General 
Conformity Determination reviews 

Authorization to export LNG to Free Trade 
Agreement (FTA) nations and non-FTA nations 

Special Pem1it; response plans for 
safety and operations; Integrity Management 
Plan review 
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PARTICIPATIONIN 
COMMENTS PRE-FILING 

PROCESS 

N/A Environmental Project 
Manager to be assigned 
byFERC 

N/A Export application 
submitted on July 18, 
2014 

Yes 



AGENCY CONTACT(S) PERMIT/APPROVAL 
PARTICIPATION IN 

COMMENTS PRE~ FILING 
PROCESS .. · 

U.S. Coast Guard MST1 Rob Davis Waterway Suitability Assessment (WSA) and Yes 
(USCG) Asst. Chief, Inspections Division Letter of Recommendation (LOR) for LNG 

Sector Anchorage, Prevent. Dept. carrier port approval; bridge permits; Spill 
G-Wing Bldg. 49000 Prevention, Control, and Countermeasure Plan 
Army Guard Road (SPCC) review; Operations Manual and 
JBER, AK 99505-0727 

Emergency Manual approval; Facility Security 
907-428-4198 
robert.l.davis 1 @uscg.mil. Plan per the Maritime Transportation Security 

Act (MTSA) approval; Facility Response Plan 
approval (as applicable) 

U.S. Army Corps of Mike Holley Section 404 Pennit (Wetlands Dredge or Fill) Yes 
Engineers (USACE) North Section Chief, Regulatory Div. ofthe Clean Water Act (CWA); Section 10 

P.O. Box 6898 Permit (Navigable Waters) of the Rivers and 
2204 3'd St. Harbors Act; Section 103 Permit of the Marine 
JBER, AK 99506-0898 Protection, Research, and Sanctuaries Act 
907-753-2777 (MPRSA) for ocean disposal of dredge material 
Michiel.e.holley@usace.army .mil 

U.S. Environmental Mark Jen EIS review, Section 404 Permit of the CWA Yes 
Protection Agency Project Manager oversight, Section 10 Pennit of the Rivers and 

(EPA) 222 W. 7th Avenue,# 19 Harbors Act review, Section 103 Pennit of the 
Anchorage, AK 99501 CW A oversight, Class II underground injection 
907-271-3411 control (UIC) Pennit oversight, Clean Air Act 
jen.mark@epa.gov (CAA) Permit review, hazardous waste impacts 

on federal property and hazardous waste 
Hanh Shaw management at facilities; SPCC review; Facility 
Oil, Gas, & Energy Program Manager 
1200 6th Ave., Ste. 900 (OEA-095) 

Response Plan approval (as applicable) 

Seattle, W A 98101 
206-553-0171 
shaw.hanh@epa.gov 

U.S. Department of Robe1i Lloyd Right-of-Way (ROW) Grant, Temporary Land Yes 
Interior (USDOI), Program Mgr. -Alaska Land Transfer Use Pennit, Notice to Proceed, Purchase of 
Bureau of Land 222 W. 7th Avenue #13 Mineral/Material Sales on federal lands, and 
Management (BLM) Anchorage, AK 99513 National Historic Trail Pennit (as applicable) 

907-271-4682 
rlloyd@blm.gov 
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AGENCY CONTACT(S) PERMIT/APPROVAL 
PARTICIPATION IN 

COMMENTS PRE-FILING 
PROCESS 

USDOI, Bureau of Mark Kahklen Native Allotment ROW Grant (as applicable) Yes 
Indian Affairs (BIA) NEPA Coordinator and Env. Specialist 

BIA, Anchorage Agency 
3 601 C Street, Suite 1100 
Anchorage, AK 99503-5947 
907-271-4004 
mark.kahklen@bia.gov 

USDOI, Fish and Jewel-Bennett ESA review; Migratory Bird Treaty Act Yes 
Wildlife Service Branch Chief Conserv. Planning Assist. (MBTA) consultation; Bald and Golden Eagle 
(FWS) Fairbanks FWS Field Office Protection Act Permit 

101 14th Ave., Room 110 
Fairbanks, AK 99701 
907-456-0324 
jewel bennett@fws.gov 

USDOI, National Steve Carwile Oversight responsibility for certain state and Yes 
Park Service (NPS) Denali Park and Preserve Comp. Off. local recreational resources pursuant to Section 

907-644-3612 6(£)(3) of the Land and Water Conservation 
steve_ carwile@nps.gov Fund Act (LWCF) 

Charles Gilbert 
Land Resources Team Lead 
907-644-3426 
chuck gilbeti@nps.gov 

Joan Damell 
Env. Planning and Comp. Team Lead 

joan_ damell@nps.gov 
907-644-3526 

National Park Service 
Alaska Regional Office 
240 W. 5th Ave. 
Anchorage, AK 99501 
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AGENCY CONTACT(S) PERMIT/APPROVAL 
PARTICIPATION IN 

COMMENTS PRE-FILING 
PROCESS 

U.S. Forest Service Cal Casipit Special-Use authorization (as applicable) Yes 
(USFS) National Resource Planning and 

Subsistence Fisheries Biologist 
Chugach National Forest Sup. Office 
161 East 1st A venue, Door 8 
Anchorage, AK 99501 
907-743-9517 
ccasipit@fs.fed.us 

U.S. Department of Brad Smith ESA review and permitting; MMP A Yes 
Commerce, National Field Office Supervisor consultation; Incidental Harassment/Take 
Oceanic and 222 W. 7th Ave. #43 Authorization or Letter of Authorization 
Atmospheric Anchorage, AK 99513-7577 
Administration, 907-271-3023 
National Fisheries brad.smith@noaa.gov 
Service (NMFS), 
Protected Resources 
Division 

U.S. Department of Doug Limpinsel EFH consultation Yes 
Commerce, NOAA, Marine Fisheries Biologist 
NMFS, Habitat 222 W. ih Ave. #43 
Conservation Anchorage, AK 99513-7577 
Division doug.limpinsel@noaa.gov 

907-271-6379 
Federal Aviation Gregory Holt Determination of No Hazard to Air Navigation; Yes Mr. Holt will serve as the 
Administration Acting Regional Administrator Notice of Landing Area Proposal; Notice of FAA point of contact at 
(FAA) Alaskan Region Proposed Construction Areas or Alteration; least initially 

222 West 7th Ave. #14 Airport Operating Cetiificate 
Anchorage, AK 99513 
907-271-5645 
Gregory.holt@faa.gov 

Federal Mary Bucher Approval for Radio and Wire Communications Yes Other bureaus, offices, 
Communications Chief of Wireless Telecomm. Bureau Permits and Operator Licenses and divisions may 
Commission (FCC) Tech., Systems and Innovation Division become involved because 

1270 Fairfield Rd. of the scope and 
Gettysburg, PA 17325-7246 technologies I systems 
717-338-2656 that may be employed by 
mary.bucher@fcc.gov the Project 
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AGENCY CONTACT(S) PERMIT/APPROVAL 
PARTICIPATION IN 

COMMENTS PRE-FILING 
PROCESS 

DOT, Federal John Lohrey No approval- participation only Yes 
Highway Statewide Program Lead, Alaska Div. 
Administration P.O. Box 21648 
(FHA) 709 West 9th Street, Room 851 

Juneau, AK 99802-1648 
907-586-7428 
j olm .lohrey@dot.gov 

State Permitting 
Alaska Department Shannon Miller Pipeline ROW Easement, Lease of State Land; Yes 
ofNah1ral Resources State Pipeline Coordinator's Office Temporary Land Use Permit; State Lease; 
(ADNR) Natural Resource Specialist Mineral and Material Sales Permits; Special 

411 W. 7th Ave., Suite 2 Use Permit; Letter of Non-objection (LNO); 
Anchorage, AK 99501 Surface Water Rights; Temporary Water Use; 
907-269-6410 Certificate of Water Appropriation; Cultural, 
shannon.miller@alaska.gov Historical, and Archeological Resources 

Consultation (Section 106 Review); Cultural 
Resource Permits; injection well drilling 
permits as related to land use (as applicable); 
recreation river special use permits; state park 
use permits 
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AGENCY CONTACT(S) PERMIT/APPROVAL 
PARTICIPATION IN 

COMMENTS PRE-FILING 
PROCESS 

Alaska Department Gary Mendivil Certificate of Reasonable Assurance for 401 Yes 
of Environmental Environmental Program Specialist water quality certificate; APDES permitting; 
Conservation P.O. Box 11180 General Permit for Storm water Associated with. 
(ADEC): Juneau, AK 99811 Large and Small Construction Activities for 

907-465-5061 Alaska Construction; Stormwater Pollution 
Air Quality gary.mendivil@alaska.gov Prevention Plan review; Prevention of 

Significant Deterioration Permit; Title V 
Spill Prevention & permit; Construction Permit for Major 
Response Source(s) of Hazardous Air Pollutant; Approval 

to Construct & Operate a Public Water Supply 
Water Quality System; underground injection control waste 

water disposal; Solid waste disposal; Oil 

Environmental Discharge Prevention and Contingency Plan; 
Health Open burning permits; Domestic and Non-

Domestic Wastewater Disposal Permit; 
drinking water permit reviews and drinking 
water protection; Industrial Wastewater 
Treatment System Plan Review; Camp 
permitting (food, waste, water, etc.) 

Alaska Oil and Gas Dave Roby Class II underground injection well permitting; Yes 
Conservation Senior Reservoir Engineer Permit to Drill 
Commission 333 West 7th Ave., Suite 100 
(AOGCC) Anchorage, AK 99501 

907-793-1232 
dave.roby@alaska.gov 

Alaska Department Randy Bates Title 16 Fish Habitat Permit; Special Area Yes 
of Fish and Game Division Director Permit; EFH review; review of recreational 
(ADF&G) P.O. Box 115526 river permits 

Juneau, AK 99811 
907-465-3176 
randy.bates@alaska.gov 
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AGENCY CONTACT(S) PERMIT/APPROVAL 
PARTICIPATION IN 

COMMENTS PRE-FILING 
PROCESS 

Alaska Depmtment David Bloom Driveway/approach permitting; Oversize and Yes 
of Transportation Gasline Liaison Overweight permitting; lane closures; highway 
and Public Facilities 2301 Peger Rd. events; transpmtation management plan review; 
(ADOT&PF) Fairbanks, AK. 99709 airpmt building permit; Air Carrier Agreement, 

907-451-5497 Terminal Lease or Land Lease; LNO; utility 
david.bloom@alaska.gov permits in ROW; encroachment permit 

Alaska State Fire Kelly Nicolello Building Plan Review, Fire System Permit Yes 
Marshall's Office Division Director 

5700 E. Tudor Rd. 
Anchorage, AK. 99507 
907-269-5491 
kelly.nicolello@alaska.gov 

Local Permitting 
Nmth Slope Rhoda Ahmaogak Administrative Approval and Development Yes 
Borough (NSB) Planning & Community Services Dir. Permits; Science Permit; LNO; rezoning 
Permitting and 1274 Agvik St. approvals (as applicable) 
Zoning Division Barrow, AK 99723 

907-852-0320 
rhoda.ahmaogak@north-slope.org 

Fairbanks North Star Jeff Jacobson Construction in ROW permit; Floodplain Yes 
Borough Chief of Staff, Mayor's Office pennit; Temporary Land Use permit 

P.O. Box 71267 
Fairbanks, AK 99707-1267 
907-459-1375 
jjacobson@fnsb.us 

Kenai Peninsula Max Best Easement; Conditional Land Use permit; Yes 
Borough Planning Director Floodplain pennit; Solid Waste Disposal 

144 N. Binkley permit; Material sale; Temporary Land Use 
Soldotna, AK 99669 permit; ROW Construction permit 
907-714-2200 
mbest@borough.kenai.alc.us 
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AGENCY CONTACT(S) PERMIT/APPROVAL 
PARTICIPATION IN 

COMMENTS PRE-FILING ... 
PROCESS 

Municipality of Thede Tobish, Various Permits (dependent on routing) Yes 
Anchorage Senior Planner 

4700 Elmore Rd. 
Anchorage, AK 99507 
907-343-7918 
TobishTG@ci.anchorage.ak. us 

Matanuska-Susitna James Wilson Air Operation permit; Flood Hazard Yes 
Borough Borough Manager's Office Development Area permit; Encroachment 

350 E. Dahlia Ave. Permits; Utility Permits; temporaty land use 
Palmer, AK 99645 permit; conditional land use permit; Special 
907-861-8452 District Land Use permit; Material Extraction 
James.Wilson@matsugov.us Permits 

Denali Borough Marsha Lambert Material Extraction and Sales; Temporary land Yes 
Planner Use permits; Borough Land Lease 
P.O. Box480 
Healy, AK 99743 
907-683-1330 
Marsha lambert@denaliborough.com 
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Exhibit C 
Stakeholder Engagement Contacts 

As of July 31, 2014 
Table 1 - State Government Contacts 

Last Name First Name District Branch Phone 
Austerman Alan District 35 House ofRepresentatives 907-465-2487 
Bishop Click District C Senate 907-465-2327 
Charisse Millett District 24 House ofRepresentatives 907-465-3879 
Chenault Mike District 28 House ofRepresentatives. 907-465-3779 
Coghill John District A Senate 907-465-3719 
Costello Mia District 20 House of Representatives 907-465-4968 
Drummond Harriet District 16 House ofRepresentatives 907-465-3875 
Dunleavy Mike District D Senate 907-465-6601 
Dyson Fred District F Senate 907-465-2199 
Edgmon Bryce District 36 House of Representatives 907-465-4451 
Ellis Johnny District I Senate 907-465-3704 
Fairclough Anna DistrictM Senate 907-465-3777 
Feige Eric District 6 House of Representatives 907-465-4859 
French Hollis District J Senate 907-465-3892 
Foster Neal District 39 House of Representatives 907-465-3789 
Gara Les District 18 House of Representatives 907-465-2647 
Gardner Berta District H Senate 907-465-4930 
Gattis Lynn District 9 House of Representatives 907-465-4833 
Giessel Cathy District N Senate 907-465-4843 
Gruenberg Max District 14 House of Representatives 907-465-4940 
Guttenberg David District 38 House of Representatives 907-465-4457 
Hawker Mike District 27 House of Representatives 907-465-4949 
Higgins Pete District 5 House ofRepresentatives 907-465-4976 
Huggins Charlie District E Senate 907-465-3 878 
Hoffman Lyman DistrictS Senate 907-465-4453 
Holmes Lindsey District 19 House ofRepresentatives 907-465-4919 
Hughes Shelley District 8 House ofRepresentatives 907-465-3743 
Isaacson Doug District 1 House ofRepresentatives 907-465-4527 
Johnson Craig District 21 House ofRepresentatives 907-465-4993 
Josephson Andy District 15 House ofRepresentatives 907-465-4939 
Kawasaki Scott District 4 House ofRepresentatives 907-465-3466 
Keller Wes District 7 House of Representatives 907-465-2186 
Kelly Pete District B Senate 907-465-3709 
LeDoux Gabrielle District 13 House of Representatives 907-465-4998 
Lynn Bob District 23 House of Representatives 907-465-4931 
McGuire Lesil District K Senate 907-465-2995 
Meyer Kevin District L Senate 907-465-4945 
Micciche Peter District 0 Senate 907-465-2828 
Nageak Benjamin District 40 House ofRepresentatives 907-465-3473 
Olson Kurt District 29 House of Representatives 907-465-2693 
Olson Donald District T Senate 907-465-3707 
Parnell Sean N/A Governor 907-465-3500 
Pruitt Lance District 25 House ofRepresentatives 907-465-3438 
Reinbold Lora District 26 House of Representatives 907-465-3822 
Saddler Dan District 12 House ofRepresentatives 907-465-3783 
Seaton Paul District 30 House of Representatives 907-465-3472 
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Last Name 1FirstName District Branch Phone 
Stevens Gary District R Senate 907-465-4925 
Stoltze Bill District 11 House of Representatives 907-465-4958 
Tuck Chris District 22 House of Representatives 907-465-2095 
Geran Tarr District 17 House of Representatives 907-465-3424 
Thompson Steve District 3 House of Representatives 907-465-3004 
Wielechowski Bill District G Senate 907-465-2435 
Wilson Tammie District 2 House ofRepresentatives 907-465-4 797 

Table 2 - Borough Government Contacts 

Last Name First Name Title Borouoh Phone 
Sullivan Dan Mayor Municipality of Anchorage 907-343-7100 
Walker Clay Mayor Denali Borough 907-683-1330 
Hopkins Luke Mayor Fairbanks North Star Borough 907-459-1300 
Navarre Mike Mayor Kenai Peninsula Borough 907-714-2150 
DeVilbiss Larry Mayor Matanuska-Susitna Borough 907-745-9682 
Brower Charlotte E. Mayor North Slope Borough 907-852-0200 

Table 3 - City Government Contacts 

Last Name First Name Title City Phone 
Bergman Steven Mayor Allakaket 907-968-2423 
Nageak Anna Mayor Anaktuvuk Pass 907-661-3612 
Tompkins Samantha Mayor Anderson 907-582-2500 
Harcharek Bob Mayor Barrow 907-852-5211 
Thome Rich Mayor Bettles 907-692-5191 
Eberhart John Mayor Fairbanks 907-459-6793 
Thompson Virgie Mayor Houston 907-892-6869 
Burns Nora Jane Mayor Kaktovik 907-640-6313 
Porter Pat Mayor Kenai 907-283-8245 
Ward Bryce Mayor North Pole 907-488-8584 
Mayrand Jason Mayor Nenana 907-832-5441 
Napageak Thomas Mayor Nuiqsut 907-480-6727 
Johnson DeLena Mayor Palmer 907-745-3271 
Anderson Nels Mayor Soldotna 907-262-9107 
Rupright Verne Mayor Wasilla 907-373-9050 
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Table 4- Unincorporated Community Government Contacts 

Last Name First Name Community Best Contact Phone 
Sam Ronald Alatna K'oyitl'ots'ina, Limited 907-452-8119 
Walker Clay Cantwell Denali Borough 907-683-1330 
Thompson Frank Evansville Evansville Tribal Council 907-692-5005 
Walker Clay Healy Denali Borough 907-683-1330 
Walker Clay McKinley Village Denali Borough 907-683-1330 
Baker Lori Minto Minto Village Council 907-798-7112 
Miller Fred Nikiski Nikiski Community Council 907-776-8555 
Simon Harold Stevens Village Native Village of Stevens 907-478-7228 
DeVilbiss Larry Talkeetna Matanuska-Susitna Borough 907-7 45-9682 
DeVilbiss Larry Trapper Creek Matanuska-Susitna Borough 907-745-9682 
Goozmer Alfred Tyonek Native Village of Tyonek 907-583-2271 
DeVilbiss Larry Willow Matanuska-Susitna Borough 907-7 45-9682 

Table 5- Native Regional Corporation Contacts 

Last Name First Name Title Corporation Phone 
Anderson Michelle President & CEO Ahtna, Inc. 907-868-8250 
Rock, Sr. Rex A. President & CEO Arctic Slope Regional Corporation 907-852-8633 

Minich Sophie President & CEO Cook Inlet Region Incorporated 907-274-8638 
Schutt AaronM. President & CEO Doyon Limited 907-459-2000 

Table 6- Native Tribal Government Contacts 

Last Name First Name Title Tribal Government Phone 
David Peter First Chief Alatna Village Council 907-968-2261 
Ber£Illan Gordon First Chief Allakaket Tribal Council 907-968-2437 
Nageak Anna First Chief Village of Anaktuvuk Pass 907-661-2535 
Olemaun George President Inupiat Community of the Arctic Slope 907-852-4227 
Olemaun Thomas President Native Village of Barrow Inupiat Trad. Govt. 907-852-4411 
Olemaun Thomas Executive Director Native Village ofBarrow 907-852-4411 
Nicklie Rene President Native Village of Cantwell 907-768-2591 
Stephan Lee President Eklutna Native Village 907-688-6020 
Thompson Frank First Chief Evansville Tribal Council 907-692-5005 
Rexford Fenton Executive Director Native Village ofKaktovik 907-640-2042 
Peterson-Nyren Jaylene Executive Director Kenaitze Indian Tribe 907-335-7200 
Porter Richard Executive Director Knik Tribal Council 907-343-7991 
Baker Lori First Chief Minto Village Council 907-798-7112 
Ahgook, Sr. Timothy President Nagsragmiut Traditional Council 907-661-2575 
Charlie Donald First Chief Nenana Native Council 907-832-5461 
Encelewski Ivan Executive Director Ninilchik Traditional Council 907-567-3313 
Kaigelak Bernice President Native Village ofNuiqsut 907-480-3010 
Wiehl Tom President Rampart Traditional Council 907-358-3312 
Simon Harold First Chief Native Village of Stevens 907-4 78-7228 
Honea, Sr. Donald First Chief Tanana Chiefs Conference 907-452-8251 
Goozmer Alfred President Native Village of Tyonek 907-583-2271 
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-----------------------------------------------····~-----

Table 7- Native Village Corporation Contacts 

Last Name First Name Title Corporation Phone 
Ahngasak: Margaret President Atqasuk Inupiat Corp. 907-633-6414 
Evans Linda President Baan-0-Yeel-Kon Corporation 907-456-6259 
Taylor Howard CFO Ch'izhur, LLC 907-452-7162 
Mayo Randy President Dinyea Corp. 907-452-5063 
Meierotto Sheryl President Evansville, Inc. 907-490-9044 
Tikluk Philip President Kaktovik Inupiat Corporation 907-640-6120 
Stanford Vernon President Kenai Natives Association, Inc. 907-283-4851 
Raymond Theodore President Knikatnu, Inc. 907-376-2845 
Baldridge Tammie Manager K'oyitl'ots'ina, Limited 907-452-8119 
Nukapigak Isaac President Kuukpik Corporation 907-480-6220 
Lee Gary President Mendas Cha-ag Native Corp. 907-452-3094 
Me kiana Patrick President Nunamiut Inupiat Corporation 907-661-3026 
Carty Penny President SalamatofNative Association, Inc. 907-283-7864 
Charlie Kenneth President Seth-De-Ya-Ah Corporation 907-798-7112 
Sackett Jim CEO Toghotthele Corporation 907-832-5832 
Garber Bart ChiefExecutive Officer Tyonek Native Corporation 907-272-0707 
Edwardsen Anthony President & CEO Ukpeagvik Inupiat Corporation 907-852-4460 
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Table 8- Summary of Stakeholder Meetings 

Meeting Date External Group/Agency Meeting Objective J>rhna•·y Contact 

Shannon Miller. SPCO 
Natural Resource Specialist 

5/15/2013 
State Pipeline Coordinator's Office 

Discuss 2013 field studies scope and reimbursable services agreement 
411 W. 7th Ave., Suite 2 

(SPCO) Anchorage, AK 99501 
907-269-6410 
shannon.miller@alaska.gov 
Robert Lloyd, BLM 
Program Mgr. -Alaska Land Transfer 

5/16/2013 Bureau of Land Management (BLM) 
Discuss 2013 field studies scope, submit draft SF299 form, and discuss 222 W. 7th Avenue# 13 
reimbursable services agreement Anchorage, AK 99513 

907-271-4682 
rlloyd@blm.gov 
Rich McGuire, FERC 
Acting Dir., Div. of Gas- Env.& Eng. 

5/20/2013 
Federal Energy Regulatory 

Discussion regarding the project and the pre-filing process 
888 First Street NE, Room 62-15 

Commission (FERC) Washington, D.C. 20426 
202-502-6177 
rich.mcguire@ferc.gov 
Robert Lloyd, BLM 
Program Mgr. -Alaska Land Transfer 

5/29/2013 Bureau of Land Management (BLM) Delivery and review of draft SF299 application 
222 W. 7th Avenue #13 
Anchorage, AK 99513 
907-271-4682 
rlloyd@lblm.gov 
Shannon Miller, SPCO 
Natural Resource Specialist 

6/4/2013 
State Pipeline Coordinator's Office 

Delivery and review of General Use Notification 
411 W. 7th Ave., Suite 2 

(SPCO) Anchorage, AK 99501 
907-269-6410 
shannon.miller@lalaska.gov 
Robert Lloyd, BLM 
Program Mgr. -Alaska Land Transfer 

6/4/2013 Bureau of Land Management (BLM) Delivery and review of Casual Use Notification 
222 W. 7th Avenue #13 
Anchorage, AK 99513 
907-271-4682 
rlloyd@blm.gov 
Peter Nagel, APSC 
Senior Landowner Rei. Spec. 

6/5/2013 
Alyeska Pipeline Service Company 

Delivery and review of access request forms 
P.O. Box 196660, MS 569 

(APSC) Anchorage, AK 99519-6660 
907-787-8170 
nagelpc@alyeska-pipeline.com 
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Meeting Date External Group/Agency Meeting Objective Primary Contact 

Rhoda Ahmaogak, NSB 
Planning & Community Services Dir. 

6/10/2013 North Slope Borough (NSB) Discussion regarding permit application 1274 Agvik St. 
Barrow, AK 99723 
907-852-0320 
rhoda.ahmaogak@lnorth-slope.org 
Robert Lloyd, BLM 
Program Mgr. - Alaska Land Transfer 

6/21/2013 Bureau of Land Management (BLM) Discussion regarding Archaeological Collection Permit 222 W. 7th Avenue #13 
Anchorage, AK 99513 
907-271-4682 
rlloyd@lblm.gov 
Robe1t Lloyd, BLM 
Program Mgr. - Alaska Land Transfer 

6/28/2013 Bureau of Land Management (BLM) Delivery and review of cost reimbursement agreement 222 W. 7th Avenue #13 
Anchorage, AK 99513 
907-271-4682 
rlloyd@lblm.gov 
Hans Neidig, ExxonMobil 
Public and Government Affairs 

8/15/2013 Alaska State Legislators Field trip to view 2013 summer field season studies 330 I C Street, Suite 400 
Anchorage, AK 99503 
907-564-3734 
hans.neidig@lexxonmobil.com 
Peter Micciche, ConocoPhillips 
Superintendent, Kenai LNG Facility 
Conoco Phillips Alaska Natural Gas 

9/19/2013 Kenai LNG Plant Meeting with facility superintendent and tour 48237 Kenai Spur Hwy. 
P.O. Box66 
Kenai, AK 99669 
907-776-2046 
peter.a.micciche@lconocophillips.com 
Shannon Miller, SPCO 
Natural Resource Specialist 
411 W. 7th Ave., Suite 2 
Anchorage, AK 9950 I 
907-269-6410 

State Pipeline Coordinator's Office Socioeconomic Team meeting with SPCO to discuss Alaska LNG and state shannon.miller@alaska.gov 
9/24/2013 (SPCO) support with subsistence and Health Impact Assessment (HIA) surveys Randy Bates, ADF&G 

Division Director 
P.O. Box 115526 
Juneau, AK 99811 
907-465-3176 
randy.bates@alaska.gov 
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Meeting Date External Group/Agency Meeting Objective Primary Contact 

Shannon Miller, SPCO 
Natural Resource Specialist 

10/16/2013 
State Pipeline Coordinator's Office 

Review Cook Inlet metocean data gathering program and necessary approvals 411 W. 7th Ave., Suite 2 
(SPCO) Anchorage, AK 99501 

907-269-6410 
shannon.miller@alaska.gov 
Mike Holley, USACE 
North Section Chief, Regulatory Div. 

U.S. Army Corps of Engineers Discussion regarding Cook Inlet metocean data gathering program and P.O. Box 6898 
10/17/2013 2204 3rd St. (USACE) necessary approvals 

JBER, AK 99506-0898 
907-753-2777 
Michiel.e.holley@usace.army.mil 
Shannon Miller, SPCO 
Natural Resource Specialist 
411 W. 7th Ave., Suite 2 
Anchorage, AK 99501 
907-269-6410 

State Pipeline Coordinator's Office Discussion regarding LNG site air monitoring and MET station placement and shannon.miller@alaska.gov 
10/17/2013 (SPCO) authorization 

Gary Mendivil, ADEC 
Environmental Program Specialist 
P.O. Box 11180 
Juneau, AK 99811 
907-465-5061 
gary.mendivil@alaska.gov 
MST1 Rob Davis, USCG 
Asst. Chief, Inspections Division 
Sector Anchorage, Prevent. Dept. 

10/18/2013 U.S. Coast Guard (USCG) Discussion regarding Cook Inlet metocean data gathering program and G-Wing Bldg. 49000 
necessary approvals Army Guard Road 

JBER, AK 99505-0727 
907-428-4198 
robert.!. davis I @uscg.mil 
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Meeting Date External Group/Agency Meeting Objective Primary Contact 

Shannon Miller, SPCO 
Natural Resource Specialist 
411 W. 7th Ave., Suite 2 
Anchorage, AK 99501 
907-269-6410 
shannon.miller@alaska.gov 

State Pipeline Coordinator's Office 
(SPCO) Randy Bates, ADF&G 

Division Director 

10/23/2013 
Alaska Department ofFish and Game 

Discussion regarding work scope for subsistence and health impact studies 
P.O. Box 115526 

(ADF&G) Juneau, AK 99811 
907-465-3176 

Department of Health & Social randy.bates@alaska.gov 
Services (DHSS) 

Sarah Yoder, DHSS 
HIA Project Manager 
3601 C Street, Suite 540 
Anchorage, AK 99503 
907-269-8054 
sarah.yoder@alaska.gov 
Brad Smith, NMFS 
Field Office Supervisor 

10/24/2013 
National Marine Fisheries Service Discussion regarding Cook Inlet metocean data gathering program and 222 W. 7th Ave. #43 
(N1v1FS) necessary approvals Anchorage, AK 99513-7577 

907-271-3023 
brad.smith@noaa.gov 
Shannon Miller, SPCO 
Natural Resource Specialist 

10/28/2013 
State Pipeline Coordinator's Office Submittal and review of letter regarding reimbursable service agreement work 411 W. 7th Ave., Suite 2 
(SPCO) scope amendment Anchorage, AK 99501 

907-269-6410 
shannon.miller@alaska.g_ov 
Fred Miller, NCC 
President 

10/28/2013 Nikiski Community Council (NCC) Project presentation 
P.O. Box 7011 
Nikiski, AK 99611 
907-776-8555 
famiiler 996ll@yahoo.com 
Mike Navarre, KPB 
Mayor 

11/5/2013 Kenai Peninsula Borough (KPB) 
Socioeconomic Team attended Kenai Peninsula Borough Assembly Meeting- 144 N. Binkley 
no presentation Soldotna, AK 99669 

907-714-2150 
mnavarre@borough.kenai.ak.us 
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Mike Thompson, AGDC 
ERL Manager 

11/13/2013 
Alaska Gasline Development 

Discussion regarding Alaska LNG's and AGDC's environmental GIS data 
3201 C Street, Suite 200 

Corporation (AGDC) Anchorage, AK 99503 
907-330-6315 
mthompson@agdc. us 
Mike Holley, USACE 
North Section Chief, Regulatory Div. 
P.O. Box 6898 
2204 3rd St. 
JBER, AK 99506-0898 
907-753-2777 

U.S. Army Corps of Engineers Michiel.e.holley@usace.army.mil 

11/20/2013 
(USACE) 

Discussion regarding pipeline routing sensitivities in the Cook Inlet 
MSTI Rob Davis, USCG 

U.S. Coast Guard (USCG) Asst. Chief, Inspections Division 
Sector Anchorage, Prevent. Dept. 
G-Wing Bldg. 49000 
Army Guard Road 
JBER, AK 99505-0727 
907-428-4198 
robert.l.davis1@luscg.mil 
Peter Nagel, APSC 
Senior Landowner Rei Spec 

11/21/2013 
Alyeska Pipeline Service Company Discussion regarding crossing requirements for the Trans-Alaska Pipeline P.O. Box 196660, MS 569 
(APSC) System (TAPS) Anchorage, AK 99519-6660 

907-787-8170 
nagelpc@lalyeska-pipeline.com 
Pat Porter, City of Kenai 
Mayor 

11/25/2013 City of Kenai Project presentation 
210 Fidalgo Avenue 
Kenai, AK 99611-7794 
907-283-8245 
kenaimayor1 O@lmsn.com 
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Larry DeVilbiss, Mat-Su Borough 
Borough Mayor 
350 E. Dahlia Avenue 
Palmer, AK 99645-6488 
907-745-9682 
ldevilbiss@matsugov.us 

11/26/2013 Mat-Su Borough (MSB) Project presentation and Q&A session with the mayor and staff 
James Wilson, Mat-Su Borough 
Borough Manager's Office 
350 E. Dahlia Ave. 
Palmer, AK 99645 
907-861-8452 
james.wilson@matsugov.us 
Mike Navarre, KPB 
Mayor 
907-714-2150 
144 N. Binkley 
Soldotna, AK 99669 
mnavarre@borough.kenai.ak.us 

12/3/2013 Kenai Peninsula Borough (KPB) Project presentation to the KPB Lands Committee 
Max Best, KPB 
Planning Director 
144 N. Binkley 
Soldotna, AK 99669 
907-714-2200 
mbest@borough.kenai.ak.us 
Michael Munger, CIRCAC 
Executive Director 

12/6/2013 
Cook Inlet Region Citizens Advisory 

Project presentation and Q&A session 
8195 Kenai SpurHwy. 

Council (CIRCAC) Kenai, AK 99611 
800-652-7222 
mikemunger@circac.org 
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Jeff Jacobson, FNSB 
Chief of Staff, Mayor's Office 
P.O. Box 71267 
Fairbanks, Alaska 99707-1267 
907-459-1375 
jjacobson@lhsb.us 

Luke Hopkins, FNSB 
Mayor 

12/10/2013 
Fairbanks North Star Borough Project presentation and Q&A session for the FNSB Mayor and the mayors of P.O. Box 71267 
(FNSB) Fairbanks and North Pole Fairbanks, AK 99707 

907-459-1304 
mayor@fnsb.us 

John Eberhart, City of Fairbanks 
Mayor 
800 Cushman Street 
Fairbanks, AK 99701 
907 459-6793 
mayor.ci.fairbanks.alcus 
Robert Lloyd, BLM 
Program Mgr. ~Alaska Land Transfer 
222 W. 7th Avenue #13 
Anchorage, AK 99513 
907-271-4682 

Discussion regarding 2014 field study scope and submittal of reimbursable 
rlloyd@blm.gov 

12/10/2013 Bureau of Land Management (BLM) 
services agreement amendment letter 

Shannon Miller, SPCO 
Natural Resource Specialist 
411 W. 7th Ave., Suite 2 
Anchorage, AK 99501 
907-269-641 0 
shannon.miller@alaska.gov 
Shannon Miller, SPCO 
Natural Resource Specialist 

12/10/2013 
State Pipeline Coordinator's Office Discussion regarding 2014 field study scope and submittal of reimbursable 411 W. 7th Ave., Suite 2 
(SPCO) services agreement amendment letter Anchorage, AK 99501 

907-269-6410 
shannon.miller@alaska.gov 
Shannon Miller, ADNR/SPCO 
Natural Resource Specialist 

1/9/2014 
Alaska Department ofNatura1 

Discussion regarding GTP siting 
411 W. 7th Ave., Suite 2 

Resources (ADNR) Anchorage, AK 99501 
907-269-6410 
shannon.miller@alaska.gov 
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Meeting Date Extemal Group/Agency Meeting Objective Primary Contact 

Bart Garber, TNC 
Chief Executive Officer 

1117/2014 Tyonek Native Corporation (TN C) Project presentation and Q&A session for the TNC leadership 
1689 C Street, Suite 219 
Anchorage, AK 99501 
907-272-0707 
bgarber@tyonek.com 

1/2112014 
Southwest Alaska Pilots Association 

Discussion regarding navigation in the Cook Inlet 
JeffPierce, SWAP 

(SWAP) 907-235-8783 
JeffRice, GCI 
Gary Haynes, GCI 

112112014 GCI 
Discussion regarding installation and operation of a natural gas pipeline in David Blehm, GCI 
relation to fiber optic cables in Upper Cook Inlet 2550 Denali Street, Suite 1000 

Anchorage, AK 99503 
907-265-5600 
Peter Nagel, APSC 
Senior Landowner Rei Spec 

1122/2014 Alyeska Pipeline Service Co (APSC) 
Discussion regarding construction and operation issues in relation to the existing P.O. Box 196660, MS 569 
Trans-Alaska Pipeline System (TAPS) and review of proximity criteria Anchorage, AK 99519-6660 

907-787-8170 
nagelrc@alyeska-pipeline.com 
Johna Beech, KCC 
President/COO 
Kenai Chamber of Commerce & Visitor Center 

1/29/2014 Kenai Chamber of Commerce (KCC) Project presentation and Q&A session 11471 Kenai Spur Hwy. 
Kenai, AK 99611 
907-283-3127 
johna@kenaichamber.org 
Shannon Miller, SPCO 
Natural Resource Specialist 

1130/2014 
State Pipeline Coordinator's Office 

Discussion regarding Health Impact Assessment (I-liA) 
411 W. 7th Ave., Suite 2 

(SPCO) Anchorage, AK 99501 
907-269-6410 
shannon.miller@alaska.gov 
Gary Mendivil, ADEC 
Environmental Program Specialist 

2/18/2014 
Alaska Department of Environmental 

Discussion regarding Nikiski air monitoring station placement 
P.O. Box 11180 

Conservation (ADEC) Juneau, AK 99811 
907-465-5061 
gary.mendivil@alaska.gov 
Jeffery Gilliam, PHMSA 
Operations Supervisor, Alaska office 

2/20/2014 
Pipeline and Hazardous Materials 

General project overview discussion 
188 W. Northern Lights Blvd., Ste. 520 

Safety Admin. (PHMSA) Anchorage, AK 99503 
907-271-6517 or 720-963-3194 
jeffery.gilliam@dot.gov 

- 35-



Meeting Date External Group/Agency Meeting Objective Primary Contact 

Rich McGuire, FERC 
Acting Dir., Div. of Gas- Env.& Eng. 

2/21/2014 
Federal Energy Regulatory 

Discussion regarding pre-filing process 
888 First Street NE, Room 62-15 

Commission (FERC) Washington, D.C. 20426 
202-502-6177 
rich.mcguire@ferc.gov 
Gary Mendivil, ADEC 
Environmental Program Specialist 
P.O. Box 11180 
Juneau, AK 99811 

Alaska Department of Environmental 907-465-5061 
Conservation (ADEC) gary.mendivil@alaska.gov 

2/25/2014 Discussion regarding 2014 summer field season activities 
State Pipeline Coordinator's Office Shannon Miller, SPCO 
(SPCO) Natural Resource Specialist 

411 W. 7th Ave., Suite 2 
Anchorage, AK 99501 
907-269-6410 
shannon.miller@alaska.gov 
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; .. 

Mike Holley, USACE 
North Section Chief, Regulatory Div. 
P.O. Box 6898 
2204 3rd St. 
JBER, AK 99506-0898 
907-753-2777 
Michiel.e.holley@usace.army.mil 

MSTI Rob Davis, USCG 
Asst. Chief, Inspections Division 
Sector Anchorage, Prevent. Dept. 
G-Wing Bldg. 49000 
Army Guard Road 
JBER, AK 99505-0727 
907-428-4198 

U.S. Army Corps of Engineers 
robert. I. davis 1 @uscg.mil (USACE) 

Robert Lloyd, BLM 
U.S. Coast Guard (USCG) 

Program Mgr. -Alaska Land Transfer 
222 W. 7th Avenue #13 Bureau of Land Management (BLM) 
Anchorage, AK 99513 

2/26/2014 Summer field season kickoff presentation 907-271-4682 National Park Service (NPS) 
rlloyd@blm.gov 

U.S. Environmental Protection 
Joan Darnell, NPS Agency (EPA) 
Alaska Regional Office 
240 W. 5th Ave. U.S. Fish and Wildlife Service 
Anchorage, AK 99501 (USFWS) 

Mark Jen, EPA 
Project Manager 
222 W. 7th Avenue,# 19 
Anchorage, AK 99501 
907-271-3411 
jen.mark@epa.gov 

Jewel Bennett, USFWS 
Branch ChiefConserv. Plarming Assist. 
Fairbanks FWS Field Office 
101 12th Ave., Room 110 
Fairbanks, AK 99701 
907-456-0324 
jewel bennett@.fws.gov 
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Meeting Date External Group/Agency ~Meeting Objective Primary Contact 

MSTl Rob Davis, USCG 
Asst. Chief, Inspections Division 
Sector Anchorage, Prevent. Dept. 
G-Wing Bldg. 49000 
Army Guard Road 
JBER, AK 99505-0727 
907-428-4198 
robert.l.davisl@uscg.mil 

Shannon Miller, ADNR/SPCO 
Natural Resource Specialist 
411 W. 7th Ave., Suite 2 

U.S. Coast Guard (USCG) 
Anchorage, AK 99501 
907-269-641 0 

Alaska Department ofNatural 
shannon.miller@alaska.gov 

Resources (ADNR) 

Robert Lloyd, BLM 
Bureau of Land Management (BLM) 

Program Mgr. - Alaska Land Transfer 
222 W. 7th Avenue #13 

State Pipeline Coordinator's Office 
Anchorage, AK 99513 

(SPCO) 
Pipeline right-of-way workshop with state and federal regulators 

907-271-4682 
2/27/2014 

rlloyd@blm.gov 
National Park Service (NPS) 

Joan Damell, NPS 
Alaska Railroad Corporation (ARRC) 

Alaska Regional Office 
240 W. 5th Ave. 

U.S. Fish and Wildlife Service 
Anchorage, AK 99501 

(USFWS) 

Jewel Bennett, USFWS 
Alaska Department ofFish and Game 

Branch Chief Conserv. Planning Assist. 
(ADF&G) 

Fairbanks FWS Field Office 
101 12th Ave., RoomllO 
Fairbanks, AK 99701 
907-456-0324 
jewel_bennett@fws.gov 

Randy Bates, ADF&G 
Division Director 
P.O. Box 115526 
Juneau, AK 99811 
907-465-3176 
randy.bates@alaska.gov 
Douglas Stephens, ARRC 
Land Use and Utility Specialist 

2/28/2014 Alaska Railroad Corporation (ARRC) Introduce ARRC to the project 
stephensd@akrr.com 
907-265-2469 
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Eric Schinfeld, SCC 

3/3/2014 Seattle Chamber of Commerce (SCC) Project presentation and Q&A session 
Chief of Staff 
206-389-7273 
erics(il)seattlechamber.com 
Brad Evans, Chugach Electric Assoc. 
CEO 

3/3/2014 Chugach Electric Discussion regarding potential crossing of tidal lease and availability of power 
5601 Electron Drive 
P.O. Box 196300 
Anchorage, AK 99519-6300 
907-563-7494 
Gary Mendivil, ADEC 
Environmental Program Specialist 
P.O. Box 11180 
Juneau, AK 99811 
907-465-5061 
gary.mendivil@alaska.gov 

Alaska Department of Environmental 
Shannon Miller, ADNR/SPCO 
Natural Resource Specialist 

Conservation (ADEC) 
411 W. 7th Ave., Suite 2 

3/4/2014 Discussion regarding 2014 summer field season activities 
Anchorage, AK 99501 

State Pipeline Coordinator's Office 
907-269-641 0 

(SPCO) 
shannon.miller@alaska.gov 

Randy Bates, ADF&G 
Division Director 
P.O. Box 115526 
Juneau, AK 99811 
907-465-3176 
randy.bates@alaska.gov 
Jewel Bennett, USFWS 
Branch ChiefConserv. Planning Assist. 
Fairbanks FWS Field Office 
10112thAve.,RoomllO 
Fairbanks, AK 99701 

U.S. Fish and Wildlife Service 907-456-0324 

3/4/2014 
(USFWS) 

Discussion regarding 2014 summer field season activities 
jewel_ bennett@fws.gov 

Bureau of Land Management (BLM) Robert Lloyd, BLM 
Program Mgr. -Alaska Land Transfer 
222 W. 7thAvenue#l3 
Anchorage, AK 99513 
907-271-4682 
rlloyd@lblm.gov 

- 39-



Meeting Date External G•·oup/Agcucy Meeting Objective Primary Contact 

Wayne Dyok, Susitna-Watana Hydro Project 
Lead Project Manager 

3/6/2014 Susitna-Watana Hydro Project 
Discussion regarding publicly available environmental information for the 813 W. Northern Lights Blvd. 
Susitna drainage Anchorage, AK 99503 

907-771-3955 
wdyok@aidea.org 
Rich McGuire, FERC 
Acting Dir., Div. of Gas- Env.& Eng. 

3/12/2014 
Federal Energy Regulatory 

Discussion regarding engineering strategy 
888 First Street NE, Room 62-15 

Commission (FERC) Washington, D.C. 20426 
202-502-6177 
rich.mcguire@ferc.gov 

State Pipeline Coordinator's Office Shannon Miller, SPCO 
(SPCO) Natural Resource Specialist 

3/25/2014 
Discussion regarding field season permit application development for the Denali 411 W. 7th Ave., Suite 2 

Alaska Department of Natural State Park and potential future legislative needs Anchorage, AK 99501 
Resources Division of Parks and 907-269-6410 
Outdoor Recreation shannon.miller@alaska.gov 

Shannon Miller, SPCO 
Natural Resource Specialist 

3/26/2014 
State Pipeline Coordinator's Office 

Letter submittal and review regarding land access 
411 W. 7th Ave., Suite 2 

(SPCO) Anchorage, AK 99501 
907-269-6410 
shannon.miller@alaska.gov 
Shannon Miller, SPCO 
Natural Resource Specialist 

4/3/2014 
State Pipeline Coordinator's Office 

Project overview presentation for new State Pipeline Coordinator 
411 W. 7th Ave., Suite 2 

(SPCO) Anchorage, AK 99501 
907-269-641 0 
shannon.miller@alaska.gov 

Alaska Department of Geology and 
Shannon Miller, SPCO 

Geophysical Survey (ADGGS) 
Natural Resource Specialist 

4/9/2014 Discussion regarding fault survey plans and potential sharing of inforn1ation 
411 W. 7th Ave., Suite 2 

State Pipeline Coordinator's Office 
Anchorage, AK 99501 
907-269-6410 

(SPCO) 
shannon.miller@alaska.gov 
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Brad Smith, NMFS 
Field Office Supervisor 
222 W. 7th Ave. #43 
Anchorage, AK 99513-7577 

National Marine Fisheries Service 
907-271-3023 

(NMFS) 
brad.smith@noaa.gov 

4/9/2014 
Discussion regarding further metocean studies and geotechnical and geophysical 

U.S. Army Corps of Engineers 
studies permitting Mike Holley, USACE 

(US ACE) 
North Section Chief, Regulatory Div. 
P.O. Box 6898 
2204 3rd St. 
JBER, AK 99506-0898 
907-753-2777 
Michiel.e.holley(a}usace.army.mil 
Mike Holley, USACE 
North Section Chief, Regulatory Div. 

U.S. Army Corps of Engineers 
P.O. Box 6898 

4/9/2014 Discussion regarding GTP fieldwork 2204 3rd St. 
(US ACE) 

JBER, AK 99506-0898 
907-753-2777 
Michiel.e.holley@usace.army.mil 
Shannon Miller, SPCO 
Natural Resource Specialist 

4/10/2014 
State Pipeline Coordinator's Office 

Discussion regarding possible support framework 
411 W. 7th Ave., Suite 2 

(SPCO) Anchorage, AK 99501 
907-269-6410 
shannon.miller@alaska.gov 
James Wilson, Mat-Su Borough 
Borough Manager's Office 

4/10/2014 
Mat-Su Borough (MSB) 

Discussion regarding planned capabilities and limitations 
350 E. Dahlia Ave. 

Port Authority Palmer, AK 99645 
907-861-8452 
James. Wilson@matsugov.us 
Mike Thompson, AGDC 
ERLManager 

4/10/2014 
Alaska Gas line Development 

Discussion regarding sunm1er field season programs 
320 I C Street, Suite 200 

Corporation (AGDC) Anchorage, AK 99503 
907-330-6315 
mthompson@lagdc.us 

- 41 -



Meeting Date External Group/Agency Meeting Objective Primary Contact 

MSTI Rob Davis, USCG 
Asst. Chief, Inspections Division 
Sector Anchorage, Prevent. Dept. 

4/15/2014 U.S. Coast Guard (USCG) Discussion regarding Preliminary Waterway Suitability Assessment process 
O-Wing Bldg. 49000 
Army Guard Road 
JBER, AK 99505-0727 
907-428-4198 
robert. I. davis 1 @luscg.mil 
Shannon Miller, SPCO 
Natural Resource Specialist 

4/24/2014 
State Pipeline Coordinator's Office Discussion regarding further metocean studies and geotechnical and geophysical 411 W. 7th Ave., Suite 2 
(SPCO) studies permitting Anchorage, AK 99501 

907-269-6410 
shannon.miller@lalaska.gov 

Mark Morones, OPMP 
Large Project Coordinator 

4/25/2014 
Office of Project Management and Discussion regarding agency support capabilities 

550 W. 7th Ave., Ste. 1430 
Permitting (OPMP) Anchorage, AK 99501-3577 

907-269-8729 
mark.morones@alaska.gov 

Sheri Pierce, City of Valdez 
City Clerk 
212 Chenega Ave. 

5/5/2014 Valdez City Council Project presentation and Q&A session P.O. Box307 
Valdez, AK 99686 
907-834-3408 
spierce(ii)ci. valdez. ak.us 
Jean Bardarson, City of Seward 
Mayor 

5/7/2014 City of Seward Project presentation and Q&A session 
P.O. Box 167 
Seward, AK 99664 
907-362-1409 
jbardarson@lcityofseward.net 
Penny L. Carty, SalamatofNative Assoc. 
President/CEO 

5/12/2014 SalamatofNative Association Socioeconomic Team meeting 
P.O. Box 2682 
Kenai, AK 99611 
907-283-7864 
snainc@lalaska.net 
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Fred Miller, NCC 
President 

5/12/2014 Nikiski Community Council Socioeconomic Team meeting P.O. Box 7011 
Nikiski, AK 99611 
907-776-8555 
familler 99611(a)yahoo.com 
Sarah Yoder, DHSS 
HIA Project Manager 

5/13/2014 Department of Health and Social Discussion regarding scope and schedule of Health Impact Assessment (HIA) 3601 C Street, Suite 540 
Services (DHSS) Anchorage AK 99503 

907-269-8054 
sarah.yoder(a)alaska.gov 
Clay Walker, Denali Borough 
Mayor 

5/14/2014 Denali Borough Assembly Project presentation P.O. Box480 
Healy, AK 99743 
907-683-1330 
clay walker(a)denaliborough.com 
Mike Thompson, AGDC 
ERL Manager 

5/15/2014 Alaska Gas line Development Corp. Socioeconomic Team meeting with AGDC and Community Advisory Council 3201 C Street, Suite 200 
(AGDC) to coordinate public engagement activities Anchorage, AK 99503 

907-330-6315 
mthompson(a)agdc.us 
Kris Fister, National Park Service 
McKinley Park Village 

5/15/2014 McKinley Park Village Socioeconomic Team meeting with McKinley Park Village community P.O. Box9 
Denali Park, AK 99755-0009 
907-683-9583 
kris tlster@lnps.gov 
Gordon Bergman, Allakaket Village 
First Chief 
P.O. Box 50 
Allakaket, AK 99720 

Allakaket Tribal Council (ATC) 907 968-2237 
allakaketepa@yahoo.com 

5/19/2014 Allakaket Community Council Presentation for Allakaket joint leadership 

(ACC) Steven Bergman, City of Allakaket 
Mayor 
P.O. Box 30 
Allakaket AK 99720 
907-968-2424 
aet99720(a)gmail.com 
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Steven Bergman, City of Allakaket 
Mayor 
P.O. Box 30 
Allakaket AK 99720 
cityofallakaket@gmail.com 
907-968-2424 

5/20/2014 Alatna and Allakaket Communities Socioeconomic Team meeting 
aet99720@gmail.com 

Peter David, Alatna Village Council 
First Chief 
P.O. Box 70 
Alatna, AK 99720 
907 968-2261 
alatnatribe@yahoo.com 
Paul Dempster, Mayor, Anderson 
Dorothy Leake, City Clerk 

5/2112014 Anderson and Clear Communities Socioeconomic Team meeting 
P.O. Box 3100 
Anderson, AK 99744 
907 582-2500 
coaclerk@mtaonline.com 
Robin Campbell, Nenana Native Assoc. 
Tribal Admin 
806 G Street 
P.O. Box369 
Nenana, AK 99760 
907-832-5461 Ext. 222 

5/22/2014 Nenana Community Socioeconomic Team meeting 
Jason Mayrand, Mayor, City ofNenana 
Suzanne Hill, Admin 
P.O. Box 70 
Nenana, AK 99760 
907 832-5441 
infor@nenana.org 

5/27/2014 West Dock Users Group 
Discussion regarding authorizations required or contract(s) needed from the 

N/A 
West Dock Users Group to enable preliminary studies to support the GTP 

Jewel Bennett, USFWS 
Branch ChiefConserv. Planning Assist. 

U.S. Fish and Wildlife Service Discussion regarding authorizations required for preliminary studies to support 
Fairbanks FWS Field Office 

5/28/2014 101 12th Ave., Room 110 
(USFWS) the GTP 

Fairbanks, AK 99701 
907-456-0324 
jewel bennett@fws.gov 
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Virgie Thompson, Houston 
Mayor 
P.O. Box 940027 

5/28/2014 Houston and Big Lake Communities Socioeconomic Team meeting 
Houston, AK 99694 
907-892-6869 
vthoniJlSOJ!@houston-ak.gov 

Lisa Murkowski, United States Senator 
5 I 0 L Street, Suite 600 

5/28/2014 Senator Lisa Murkowski Project update Anchorage, AK 99501 
907-271-3735 

Kim Reitmeier, Alaska Native Corp. Regional Association 
Executive Director 
P.O. Box 240766 

5/28/2014 Alaska Native Corporation CEOs Project update Anchorage, AK 99524 
907-339-6052 
kim@ancsaceos.org 
Paula Glenka. Trapper Creek Council 
Chairperson 
P.O. Box 13021 

5/29/2014 Trapper Creek Community Socioeconomic Team meeting Trapper Creek, AK 99683-0321 
907-733-6506 
trappercreek20 1 O@gmail.com 
Mike Holley, USACE 
North Section Chief, Regulatory Div. 
P.O. Box 6898 
2204 3rd St. 
JBER, AK 99506-0898 U.S. Army Corps of Engineers 
907-753-2777 (USACE) 

Discussion regarding authorizations required for preliminary studies to support Michiel.e.holley@usace.army.mil 
5/29/2014 the GTP 

U.S. Environmental Protection Mark Jen, EPA Agency (EPA) 
Project Manager 
222 W. 7th Avenue,# 19 
Anchorage, AK 99501 
907-271-3411 
jen.mark@epa.gov 
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Mark Morones, OPMP 
Large Project Coordinator 
550 W. 7th Ave, Ste. 1430 
Anchorage, AK 99501-3577 
907-269-8729 
mark.morones@alaska.gov 

Shannon Miller, SPCO 
Natural Resource Specialist 

Office of Project Management and 411 W. 7th Ave., Suite 2 

Permitting (OPMP) 
Anchorage, AK 99501 
907-269-6410 

State Pipeline Coordinators Office 
shannon.miller@alaska.gov 

(SPCO) 
Randy Bates, ADF&G 

Alaska Department of Fish and Game Division Director 

5/29/2014 (ADF&G) 
Discussion regarding authorizations necessary for 2014 summer field season P.O. Box 115526 
activities Juneau, AK 99811 

Alaska Department of Transportation 907-465-3176 

and Public Facilities (DOT&PF) randy.bates@a1aska.gov 

Alaska Department of Environmental Robert Lloyd, DOT &PF 

Conservation (ADEC) Program Mgr. -Alaska Land Transfer 
222 W. 7th Avenue #13 
Anchorage, AK 99513 
907-271-4682 
rlloyd@blm.gov 

Gary Mendivil, ADEC 
Environmental Program Specialist 
P.O. Box 11180 
Juneau, AK 99811 
907-465-5061 
gary.mendivil(a)a1aska.gov 
Brad Smith, NMFS 
Field Office Supervisor 

National Marine Fisheries Service Discussion regarding authorizations required for preliminary studies to support 
5/30/2014 

222 W. 7th Ave. #43 
(NMFS) the GTP Anchorage, AK 99513-7577 

907-271-3023 
brad.smith(a)noaa.gov 
Whitney W o1ff, TCC 
Chairman 

6/2/2014 Talkeetna Community Council (TCC) Project presentation 
P.O. Box608 
Talkeetna, AK 99676 
907-733-2673 
tccsecretary(a)yahoo.com 
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Meeting Date External Group/Agency Meeting Objective Primary Contact 

I 

Whitney Wolff, TCC 
Chaim1a11 

6/3/2014 Talkeetna Community Socioeconomic Team meeting 
P.O. Boxi508 
Talkeetna, AK 99676 
907-733-2673 
tccsecretary@yahoo.com 
Shane Starrett, Willow Area Comm. Org Chair 
23625 W Willow Community Center Circle 

6/4/2014 Willow Community Socioeconomic Team meeting Willow, AK,99688 
907-495-6633 
starrett.shane@gmail.com 
Max Best, KPB 
Planning Director 

6/4/2014 Kenai Peninsula Borough (KPB) Discussion regarding 2014 field activities 
144 N. Binkley 
Soldotna, AK 99669 
907-714-2200 
mbest@borough.kenai.ak.us 
Verne Rupright, Wasilla 
Mayor 

6/5/2014 Wasilla Community Socioeconomic Team meeting 
290 E Heming Avenue 
Wasilla, AK 99654 
907-373-9050 
cityof\vasilla@ci,wasilla.ak.us 
Jack Reakoff, Wiseman Community Assoc. 

6/5/2014 Wiseman Community Socioeconomic Team meeting 
President 
Wiseman, AK 99790 
907-678-900 I 
John Anderson, DOE/FE 
Manager, Natural Gas Reg. Affairs 

6/5/2014 
U.S. Department of Energy Office of 

Discuss export application 
1000 Independence Avenue, SW 

Fossil Energy (DOE/FE) Washington, D.C. 20585 
202-586-0521 
jolm.anderson@hq.doe.gov 

Bureau of Land Management (BLM) 

Office of History and Archaeology Randy Bates, ADF&G 
(OHA) Division Director 

6/9/2014 Discussion regarding historical field survey data and protocols 
P.O. Box 115526 

Alaska Department of Fish and Game Juneau, AK 99811 
(ADF&G) 907-465-3176 

randy.bates@alaska.gov 
U.S. Army Corps of Engineers 
(USACE) 
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Meeting Date External Group/Agency Meeting Objective Primal'y Contact 

Mark Morones, OPMP 
Large Project Coordinator 

State Pipeline Coordinator's Office 
550 W. 7th Ave, Ste. 1430 
Anchorage, AK 99501-3577 

(SPCO) 
907-269-8729 

Office of History and Archaeology mark.morones@alaska.gov 
6/10/2014 

(OHA) 
Discussion regarding cultural resources survey protocols and data 

Shannon Miller, SPCO 

Office of Project Management and 
Natural Resource Specialist 

Permitting (OPMP) 
411 W. 7th Ave., Suite 2 
Anchorage, AK 99501 
907-269-6410 
shannon.miller@lalaska.gov 
Robert Lloyd, BLM 
Program Mgr. -Alaska Land Transfer 

6/1112014 Bureau of Land Management (BLM) Discussion regarding cultural resources survey protocols and data 
222 W. 7th Avenue #13 
Anchorage, AK 99513 
907-271-4682 
rlloyd@lblm.gov 
Mark Morones, OPMP 
Large Project Coordinator 
550 W. 7th Ave, Ste. 1430 
Anchorage, AK 99501-3577 
907-269-8729 
mark.morones@alaska.gov 

Office of Project Management and 
Permitting (OPMP) Shannon Miller, SPCO 

Natural Resource Specialist 

6/ll/2014 
State Pipeline Coordinator's Office Discussion regarding fish stream and lakes investigation survey protocols and 411 W. 7th Ave., Suite 2 
(SPCO) data Anchorage, AK 99501 

907-269-6410 
Alaska Department ofFish and Game shannon.miller@alaska.gov 
(ADF&G) 

Randy Bates, ADF&G 
Division Director 
P.O. Box 115526 
Juneau, AK 99811 
907-465-3176 
randy.bates@alaska.gov 
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Meeting Date External Group/Agency Meeting Objective Pdmary Contact 

. 
Mark Morones, OPMP 
Large Project Coordinator 
550 W. 7th Ave, Ste. 1430 
Anchorage, AK 99501-3577 

Office of Project Management and 907-269-8729 
Permitting (OPMP) mark.morones@alaska.gov 

6/12/2014 Discussion regarding regulatory limitations and proposed routing 
State Pipeline Coordinator's Office Shannon Miller, SPCO 
(SPCO) Natural Resource Specialist 

411 W. 7th Ave., Suite 2 
Anchorage, AK 99501 
907-269-6410 
shannon.miller@Jalaska.gov 
Shannon Miller, SPCO 
Natural Resource Specialist 
411 W. 7th Ave., Suite 2 
Anchorage, AK 99501 

State Pipeline Coordinator's Office 907-269-6410 
(SPCO) shannon.miller@alaska.gov 

6/12/2014' Joint discussion regarding state park lands permitting 
Alaska Gasline Development Mike Thompson, AGDC 
Corporation (AGDC) ERL Manager 

3201 C Street, Suite 200 
Anchorage, AK 99503 
907-330-6315 
mthompson@Jagdc.us 
Clay Walker, Denali Borough 
Mayor 

6/12/2014 Healy Community Socioeconomic Team meeting 
P.O. Box480 
Healy, AK 99743 
907-683-1330 
clay walker@Jdenaliborough.com 
Mike Holley, US ACE 
North Section Chief, Regulatory Div. 

US Army Corps of Engineers 
P.O. Box 6898 

6/12/2014 Discussion regarding wetlands assessment protocols and data 2204 3rd St. 
(USACE) 

JBER, AK 99506-0898 
907-753-2777 
Michiel.e.holley@usace.army.mil 
Richard Porter, KTC 
Executive Director 

6113/2014 Knik Tribal Council (KTC) Socioeconomic Team meeting 
P.O. Box 871565 
Wasilla, AK 99687 
907-373-7991 
rporter@)kniktribe.org 
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Meeting Date External Group/Agency Meeting Objective Prima1·y Contact 

Ivan Encelewski, NTC 
Executive Director 
15910 Sterling Hwy. 

6/20/2014 Ninilchik Traditional Council (NTC) Socioeconomic Team meeting P.O. Box 39070 
Ninilchik, AK 99639 
907 567-3313 ext. 2106 
ntc@ninilchiktribe-nsn.gov 
Rachel Parra, North Peninsula Recreation Serv. Area 
P.O. Box 7116 

6/21/2014 Nikiski Fun in the Sun Fair/Solstice Project booth for public event Nikiski, AK 99635 
907-776-8800 
rparra@borough.kenai.ak.us 
Curtis McQueen, Eklutna Inc. 
CEO 

6/24/2014 Eklutna, Inc. Project presentation 16515 Centerfield Dr. 
Eagle River, AK 99577 
907-696-2828 
Shannon Miller, SPCO 
Natural Resource Specialist 

6/27/2014 
Alaska Department of Natural 

Pre-application meeting 
411 W. 7th Ave., Suite 2 

Resources (ADNR) Anchorage, AK 99501 
907-269-6410 
shannon.miller@alaska.gov 
Audry Salmon, UCIDA 
Office Manager 

6/28/2014 
United Cook Inlet Drift Association 

Project presentation 
43961 Kalifornsky Beach Road, Suite E 

(UCIDA) Soldotna, AK 99669 
907-260-9436 
info@ucida.org 
Robert Lloyd, ADOT 
Program Mgr. -Alaska Land Transfer 

6/30/2014 
Alaska Dept. of Transportation and Discussion regarding permit requirements for geotechnical and geophysical 222 W. 7th Avenue #13 
Port Fac (ADOT &PF) studies Anchorage, AK 99513 

907-271-4682 
rlloyd@blm.gov 
Rene Nicklie, Native Village of Cantwell 
President 

7/8/2014 Cantwell Community Project presentation P.O. Box 94 
Cantwell, AK 99729 
907 768-2591 
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Meeting Date External Group/Agency Meeting Objective Primary Contact 
·. 
' 

Gary Mendivil, ADEC 
Environmental Program Specialist 

7/10/2014 
Alaska Department of Environmental Discussion regarding strategy and approach to using data from the proposed P.O. Box III80 
Conservation (ADEC) ambient air monitoring and meteorological data gathering program near Nikiski Juneau, AK 99811 

907-465-5061 
gary.mendivil@alaska.gov 
Hans Neidig, ExxonMobil 
Public and Government Affairs 

7/14/2014 Alaska State Legislators Field trip to view 20 I 4 summer field season studies 
330 I C Street, Suite 400 
Anchorage, AK 99503 
907-564-3734 
hans.neidig@exxonmobil.com 
Dan Sullivan, Mayor 
Municipality of Anchorage 

7/15/2014 Anchorage Community Socioeconomic Team meeting 
632 W. 6th Avenue, Suite 840 
Anchorage, AK 99501 
907-343-7100 
mayor@minu.gov 
Luke Hopkins, FNSB 
Mayor 
P.O. Box 71267 
Fairbanks, AK 99707 
907-459-1304 
mayor@fnsb.us 

John Eberhart, Mayor 
City of Fairbanks 

7117/2014 Fairbanks Community Socioeconomic Team meeting 
800 Cushman Street 
Fairbanks, AK 99701 
907-549-6715 
mayor@ci.fairbanks.ak.us 

Bryce Ward, Mayor 
City of North Pole 
125 Snowman Lane 
North Pole, AK 99705 
907-488-8584 
mayor@northpolealaska.com 
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Meeting Date External Group/Agency Meeting Objective Primary Contact 

Susie Holmes, FERC 
Associate General Counsel 
888 First Street NE, Room 10P-11 
Washington, D.C. 20426 
202-502-8198 

Federal Energy RegulatOI'Y 
jacqueline.holmes@ferc.gov 

7/29/2014 Discuss Natural Gas Act (NGA) Section 3 
Commission (FERC) Rich Foley, FERC 

Certificate Branch Chief 1 
888 First Street NE, Room 61-63 
Washington, D.C. 20426 
202-502-8955 
richard.foley@lferc.gov 
Rich McGuire, FERC 
Acting Dir., Div. of Gas- Env.& Eng. 

7/31/2014 
Federal Energy Regulatory 

Discuss pre-filing process 
888 First Street NE, Room 62-15 

Commission (FERC) Washington, D.C. 20426 
202-502-6177 
rich.mcguire@ferc.gov 
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Exhibit D 
Public Participation Plan 

The Applicants have created a comprehensive Stakeholder Engagement Plan ("Plan") 
that is based on providing proactive, transparent, educational, and culturally mindful 
communications in a timely manner to potentially affected and interested stakeholders, enabling 
and encouraging them to participate in the process. The Applicants' expectations for engaging 
with stakeholders throughout the life of the Project include: 

• Proactively consulting and exchanging information with stakeholders; 

• Developing long-term, positive relationships through respectful and culturally 
appropriate dialog with stakeholders; 

• Using consultation results to inform decisions regarding project design, impact 
assessment, timing of construction to avoid impacting subsistence fishing and hunting 
seasons as practicable, and mitigation, among others; 

• Implementing Alaska Content programs (seasonal and permanent workforce and supplier 
development and community investments) by providing timely information and 
collaborating with communities and Alaska Native tribal and civil, local, and regional 
leadership; and 

• Implementing systematic processes for responding to issues and information needs, 
addressing grievances, and providing timely response to stakeholders. 

The elements of the Plan include establishing a single point of contact; hosting 
community meetings for stakeholders; meeting with community leaders, agencies, and elected 
officials throughout the Project area; communicating with affected landowners and others 
through email, telephone, direct mail, and in person; producing informational materials for 
distribution to all stakeholders; establishing a Project website; and preparing for ongoing 
stakeholder engagement. Where appropriate and requested, materials will be made available in 
multiple languages and/or a translator will be present at community meetings. 

Single Point of Contact 

The Project has established a single point of contact for public stakeholders affected by 
and/or interested in the Project. The contact is Michael Nelson and he can be reached at 855-
550-5445. The Project will also provide contact information for the FERC project manager and 
other federal, state, and, local agency project managers. 

Stakeholders 

The Project has developed a database of affected and/or interested stakeholders which 
includes the following: 
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• Alaska Native stakeholders including tribal governments and regional and village 
corporations; 

• Boroughs, municipalities, cities, and communities (communities with and without civil 
government); 

• U.S. federal government, including agencies; 

• State of Alaska government, including agencies; 

• Non-government organizations (NGOs); 

• Landowners; and 

• General public. 

Community Meetings 

The Applicants plan to host community meetings in communities along the proposed 
pipeline route and near project facilities during the third and fourth quarters of 2014. The 
community meetings will be offered in the following communities (others will be added as 
requested): Anaktuvuk Pass, Barrow, Kaktovik, Nuiqsut, Alatna and Allakaket, Evansville and 
Bettles, Wiseman, Rampart, Stevens Village, Anderson, Healy, Nenana, Fairbanks and North 
Pole, Minto, Trapper Creek, Talkeetna, Tyonek and Beluga, Cantwell, Eklutna, McKinley Park, 
Wasilla and Houston, Willow and Nancy Lake, Anchorage, Kenai, Soldotna and Sterling, and 
Nikiski. The Applicants will coordinate with community leadership to plan community meetings 
to ensure high attendance and meaningful dialogue between stakeholders and Project 
representatives (e.g., avoid overlap with important cultural and community events). 

An invitation letter with a fact sheet and project map will be mailed in most instances to 
landowners located within the study corridor of the preferred pipeline route, as well as to 
community leaders, agencies, and other potentially interested stakeholders. Advertisements for 
the Project community meetings will also be published in local newspapers and posted in 
communities. 

Cultural Awareness Training 

Cultural awareness training will be provided to all Project representatives who interact 
with Alaska Natives and who travel to rural communities. Training will be provided by Alaska 
Natives and focus on the specific cultures, traditions, protocols and people along the proposed 
pipeline route and near Project facilities. Project representatives who may receive this training 
include, but are not limited to surveyors, inspectors, project managers, field support staff, 
engineers, scientists, land agents, etc. 

Leadership Engagement 

Project representatives have been communicating with leadership stakeholders by email, 
telephone, letters, and in person during meetings to provide Project information and document 
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feedback. Project representatives continue to be available to present Project information to 
community leaders, public officials, and agencies. At each of the communities listed above 
tribal entities and Alaska Native Corporation leadership are offered an opportunity to engage 
with the Project representatives. 

Information Materials 

Fact sheets/F AQs, maps, display materials for the community meetings, and other 
informational materials have been or are being developed for interested stakeholders. Project 
information will be distributed, as appropriate, at the community meetings and upon request. 

Project Toll-Free Number, Email Address and Website 

The Project maintains a dedicated project toll-free number, email, and website address 
that will be advertised during stakeholder engagement activities. The three communication 
avenues will allow stakeholders to ask questions, leave comments or grievances, and provide 
information or concerns about the Project. All contacts will be tracked in the issues management 
database (see below) and steps will be taken to provide meaningful feedback to stakeholders in a 
timely manner. 

The interactive project website provides up-to-date Project information and online 
comment capabilities. The website includes an introduction and description of the Applicants, a 
description of the regulatory process, instructions on how the public can participate, fact and 
FAQ sheets, and a description ofthe FERC process and links to PERC's website. 

Stakeholders can call our toll-free number, send an email, or look us up on the Web. We 
will respond and put their name and address in our stakeholder database, which will give them 
the option to automatically receive Project updates. 

• Toll free number: 855-550-5445 

• Email: info@ak-lng.com 

• Website: www.ak-lng.com 

Stakeholder and Issues Management Database 

A stakeholder and issues management database has been developed to record meeting 
information and stakeholders, as well as organize, categorize, and track stakeholder issues, 
comments, and concerns. Project feedback and commitments to stakeholders will also be 
tracked throughout the life of the Project. 

Ongoing Stakeholder Relationships 

Consultation with stakeholders will continue throughout the life of the Project and will 
include ongoing communications with landowners, community leaders, media, and other 
interested stakeholders. 
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Exhibit E 
Preliminary WSA and LOI Acknowledgement Letter 

U.S. Department of 
Homeland Security 

United States 
Coast Guard 

Alaska LNG Project 
Attn: :Mr. Charlie Kominas 
3201 C St., Suite 506 
Anchorage, AK 99503 

Dear :Mr. Kominas, 

Captain of the Port 
United States Coast Guard 
Western Alaska 

P0Box5800 
JBER, AK 99505 
Staff Symbot s 
Phone: (907) 428-4200 
Fax: (907) 428-4128 

16610 
Au,oust 7, 2014 

I have received your Letter of Intent and preliminary Watervvay Suitability Assessment (WSA), 
dated May 15, 2014. You also provided additional information for the WSA, dated July 14, 
2014. Both submissions are regarding a potential Alaska LNG Facility to be located near 
Nikiski, AK.. The Letter ofintent appears to meet the requirements of33 Code of Federal 
Regulations (CFR) Part 127.007. The preliminary Waterway Suitability Assessment appears to 
conform to the requirements outlined in 33 CFR Part 127.007 and United States Coast Guard 
Navigation and Inspection Circular 01-201 L I will reserve my final recommendation on tbis 
matter until the follow-on submittals are complete and I have had an opportunity to conduct 
consultations with other federal, state, and local stakeholders. 

If you have any further questions regarding tbis determination, please contact Lieutenant 
Commander Daniel Buchsbaum of my staff. He may be reached by phone at (907) 428-4163. 

Sincerely, 

Captain, U.S. Coast Guard 
Captain of the Port, Western Alaska 
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