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1. INTRODUCTION TO ISR PART D 

This document provides the Alaska Energy Authority’s (AEA) Part D Supplemental Information 
to the Initial Study Report (ISR) for the original licensing of the proposed Susitna-Watana 
Hydroelectric Project (Project), Federal Energy Regulatory Commission (FERC or Commission) 
Project No. 14241. This Part D is provided in furtherance of the Commission’s Integrated 
Licensing Process (ILP) regulations, 18 C.F.R. § 5.15(c), which require an applicant to 
“describ[e] its overall progress in implementing the study plan and schedule and the data 
collected, including an explanation of any variance from the study plan and schedule.” Under the 
Commission’s ILP regulations, the ISR also is to “include any modifications to ongoing studies 
proposed by the potential applicant.” 

AEA filed its ISR for the Project in June 2014. This ISR Part D provides a “roadmap” of updates 
to the ISR—covering the period June 2014 when the ISR was filed, through the filing of this ISR 
Part D.1 As directed by Commission staff in its October 27, 2015 letter, this ISR Part D “tie[s]-
together the record of information” generated in AEA’s implementation of the Study Plan.2 
Recognizing that Commission staff, federal and state resource agencies, Alaska Native entities, 
and other licensing participants have had access to the ISR for approximately 17 months now, 
this ISR Part D seeks to tie the record together efficiently and without requiring a duplication of 
effort. For this reason, ISR Part D is a high-level cumulative report of ISR elements (e.g., 
variances and modifications), provides crosswalk tables to relevant documents for each study, 
and identifies any supplemental or updated sections of the previously filed Parts A, B and C of 
the ISR.  

Moreover, the “study implementation reports” and “study completion reports,” described in 
Section 1.5 below, are intended to be complementary to the information presented in this ISR 
Part D. AEA began posting these implementation and completion reports to the Project licensing 
website in October 2015, and will continue to do so as these reports are finalized. In addition, 
AEA began filing these reports with the Commission once it lifted the abeyance in its October 27 
letter. 

Consistent with AEA’s longstanding practice in this licensing process, data collected during the 
Study Plan implementation, to the extent they have been verified through AEA’s quality 
assurance and quality control procedures and are publicly available, can be accessed at 
http://gis.suhydro.org/reports/.  

1.1. Background of ISR Part D Development 

The ISR, including this Part D Supplement, is the product of nearly four years of intense work 
and consultation among AEA, federal and state resource agencies, Alaska Native entities, and 
                                                 
1 While most work completed since the June 2014 ISR occurred during calendar year 2014, in a number of instances 
data collection and other work extended into 2015. Any work completed during 2015 is noted in the individual ISR 
Part D reports. 
2 Letter from Ann Miles, Federal Energy Regulatory Commission, to Wayne Dyok, Alaska Energy Authority, at 2, 
Project No. 14241-000 (issued Oct. 27, 2015). 
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other licensing participants. Since the filing of AEA’s Notice of Intent and Pre-Application 
Document in December 2011, AEA and licensing participants have consulted closely in the 
development and implementation of the Study Plan. 

These efforts, from the early stages in 2011 through the June 2014 filing of the ISR, are 
summarized in the introductory Section 1.1 of the ISR. Since June 2014 to the present time, these 
efforts are summarized as follows: 

• Continued Data Collection: Although AEA had limited funding available for fieldwork 
in 2014, during preparation of the June 2014 ISR it recognized that a targeted, continuing 
study effort could greatly assist Commission Staff, AEA, resource agencies, Alaska 
Native entities, and other licensing participants in advancing the Project’s remaining 
licensing study program. In particular, at that time AEA had recently obtained a land 
access permit from the Cook Inlet Region Working Group (CIRWG)—lands that were 
not accessible to AEA during the 2013 study season. For these reasons, the ISR (Section 
1.3 and Table 3) detailed AEA’s plans for continued data collection. 
 

• Release of 2014 Technical Memoranda: In preparation for ISR meetings scheduled for 
October 2014, AEA filed over 20 technical memoranda with the Commission on 
September 17, 29, and 30, 2014. These technical memoranda reported on: (1) results of 
studies conducted during 2013 and 2014 that were not available at the time AEA filed the 
ISR in June 2014; and (2) studies that AEA completed during the 2014 field season—to 
take advantage of the newly acquired access to CIRWG lands, maintain continuity of 
certain ongoing study efforts, and economically utilize existing field support 
infrastructure by completing additional field work for other studies. 
 

• 2014 ISR and Technical Workgroup Meetings: Following AEA’s filing of the ISR in 
June 2014, it continued to hold technical workgroup meetings on ongoing study efforts. 
In September 2014, for example, it held a three-day fish passage feasibility workshop. In 
October 2014, AEA convened a total of six, one-day ISR meetings to review progress on 
each of the 58 individual studies. In December 2014, AEA held technical workgroup 
meetings for aquatics, fish passage, geomorphology, and groundwater studies. The 
agenda, meeting notes, presentations, and other information for each meeting (including 
transcripts for the October 2014 ISR meetings) are all accessible at AEA’s website for the 
Project, http://www.susitna-watanahydro.org/meetings/past-meetings/. 
 

• Abeyance of ILP: On December 26, 2014, the Governor of the State of Alaska issued an 
Administrative Order to suspend discretionary spending on a number of capital projects, 
including the Project, due to a large state budget deficit. Accordingly, on December 31, 
2014, AEA suspended additional ISR meetings scheduled for January 2015 and requested 
the Commission to hold the ILP in abeyance. The Commission granted this request by 
letter order dated January 8, 2015. 
 

• Lifting of Abeyance: On July 6, 2015, the Governor’s office clarified that the Governor’s 
prior Administrative Order regarding discretionary spending authorized AEA to proceed 
with efforts to reach the Commission’s issuance of its Study Plan Determination (SPD) 
for the Project. Accordingly, on August 26, AEA requested the Commission to lift the 

http://www.susitna-watanahydro.org/meetings/past-meetings/
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abeyance and adopt a modified ILP schedule to issue its SPD. AEA’s proposed schedule 
included significantly more time for Commission staff, AEA, and licensing participants 
to review reports related to the Study Plan and fulfill their obligations in study plan 
development. To assist in this effort, AEA reported that it would be preparing study 
reports that detail its implementation (or, as appropriate, completion) of the Commission-
approved Study Plan to date. These reports are described in more detail in Section 1.5, 
below. On October 27, 2015, the Commission lifted the abeyance but deferred a decision 
on AEA’s proposed schedule until reviewing this ISR Part D. 
 

• Release of Study Implementation and Completion Reports: Beginning in October 2015, 
AEA began its release of reports for 38 of the 58 studies included in the Commission-
approved Study Plan. For most of these studies, AEA prepared a “study implementation 
report”—a progress report on implementing the study since the June 2014 ISR. AEA has 
completed all required elements of the study and fulfilled all Study Plan objectives for 11 
of the 38 reports.  For these studies, AEA prepared a comprehensive “study completion 
report.”  These reports are described in more detail in Section 1.5, below. To distribute 
these studies to resource agencies, Alaska Native entities, and other licensing participants 
as quickly as possible, AEA posted these reports on its licensing website for the Project 
(http://www.susitna-watanahydro.org/type/documents/) as they were completed.  Once 
the Commission lifted the ILP abeyance on October 27, 2015, AEA filed the previously 
posted reports with the Commission on its eLibrary system. The remaining reports will be 
filed with the Commission and placed on the Project website as they are finalized.  

1.2. Structure of ISR Part D 

AEA filed the ISR for the Project on June 3, 2014. As described in greater detail in Section 1.2 
of the June 2014 ISR, this filing consisted of three separate segments for each of the 58 
individual studies included in the Study Plan, as follows: 
 

• Part A: Part A of the ISR reproduces the draft ISR filed with the Commission on 
February 3, 2014. For each individual study, Part A reports on the methodologies 
employed and the results achieved through the 2013 study season. Part A also identifies 
any variances in methodologies from the Study Plan during the 2013 study season, and 
discusses how AEA had proposed, as of February 2014, to meet Study Plan objectives in 
light of such variances. In many instances, Part A evaluates how the data collected 
through the 2013 study season compare to historical scientific data in the Project area. 
 

• Part B: Part B of the ISR contains any new supplemental information or errata with 
respect to Part A that occurred between the time of the draft ISR (in February 2014) until 
the filing of the ISR in June 2014. The information in Part B was derived from either 
comments received during technical meetings following AEA’s distribution of the draft 
ISR, or AEA’s internal review of the document following its February 3 submittal. 

 
• Part C: Part C of the ISR includes material that was not included in the February 3 draft 

ISR, as well as an updated executive summary for each individual study. Part C details 
AEA’s plans—as of June 2014 when the ISR was filed—for completing the Study Plan, 

http://www.susitna-watanahydro.org/type/documents/
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including modifications. It also includes AEA’s specific proposal for 2014 and 2015 
work and explains how the modifications will meet Study Plan objectives. 
 

This filing supplements the ISR by adding a new Part D for each of the individual studies in the 
Study Plan. This Part D Supplement to the ISR is intended primarily to be a high-level 
cumulative report of the following information, from the initiation of the Project study program 
in 2012 and the Commission’s SPD in 2013, through the filing of this ISR Part D: 
 

• Status, Highlighted Results, and Achievements: Each individual study reported in Part 
D contains a summary of the important accomplishments achieved in implementing the 
study. For each individual study, this section summarizes information presented in ISR 
Part A, Sections 5 and 6 (presenting information collected through the end of the 2013 
study season), as well as in the complementary study implementation and completion 
reports (presenting information collected after the 2013 study season) discussed in 
Section 1.5 below. 
 

• Summary of Study Documents: Throughout the study program, AEA has released scores 
of technical memoranda and other documents reporting on study progress and reports. An 
important component of this Part D is to identify and describe each of these documents, 
for each individual study included in this supplement to the ISR. AEA believes that this 
summary will assist Commission staff and licensing participants in identifying and 
organizing all pertinent information for each individual study, on a going-forward basis. 
 

• New Study Documentation Supplementing the ISR: In preparing this Part D Supplement 
to the ISR, AEA reviewed Parts A, B and C of the ISR, to determine whether any 
sections of the ISR required updating, refinement, or clarification based on work 
completed since the ISR was prepared in June 2014.  
 

• Variances: Per the Commission’s ILP regulations, Part D includes a comprehensive 
identification of all variances to the FERC-approved Study Plan since AEA commenced 
its implementation in 2013. The information on variances presented in this Part D is 
intended to be a high-level summary, with more detailed information on variances 
presented in ISR Part A, Section 4 (for variances through the end of the 2013 study 
season), as well as in the complementary study implementation and completion reports 
(for variances since the 2013 study season) discussed in Section 1.5 below. 
 

• Modifications: Per the Commission’s ILP regulations, Part D includes a comprehensive 
identification of all modifications to the FERC-approved Study Plan since AEA 
commenced its implementation in 2013. Consistent with its approach to reporting 
variances, the information on Study Plan modifications presented in this Part D is 
intended to be a high-level summary, with more detailed information presented in ISR 
Part C, Section 7 (for modifications identified in the ISR following the 2013 study 
season), as well as in the complementary study implementation reports (for modifications 
on a going-forward basis) discussed in Section 1.5 below. 
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• Steps to Completing the Study: As explained in more detail in Section 2.2 below, Part D 
for each individual study identifies steps needed for AEA to complete the Study Plan. 
 

Because this Part D Supplement to the ISR is comprehensive and cumulative in nature—
identifying and summarizing work performed by AEA under the Study Plan since the ISR was 
filed in June 2014—there are no information gaps in the Commission’s review of all work 
performed to date. This approach supports a thorough SPD by the Commission in 2016 that will 
identify, for each individual study, all remaining work needed to support AEA’s license 
application for the Project. 

1.3. Changes to Transmission and Access Corridors 

When AEA filed the ISR in June 2014, it explained in Section 1.4 of the ISR two major changes 
to the transmission and access corridors under review for the Project. First, AEA explained that it 
was adding an additional alternative north-south corridor alignment for transmission and access 
from the dam site to the Denali Highway. AEA explained that this new alignment—referred to as 
the “Denali East Option”—could have advantages over other alternatives, as it would encumber 
only State-owned lands and traverse generally lower-elevation areas (and possibly avoid some of 
the icing problems typically encountered at higher elevations) than the original north-south 
alignment. For clarification, AEA noted that the original north-south alignment, which was 
previously referred to simply as the “Denali Corridor,” would be referred to the “Denali West 
Option” on a going-forward basis (although the two Denali options are co-terminus near the dam 
site at the south end for both transmission and access and along Denali Highway to the north for 
transmission). 

In addition, AEA in Section 1.4 of the ISR explained that it was considering the possibility of 
eliminating the Chulitna Corridor from further study. At that time, AEA reported that it was 
reviewing initial study results and consulting with federal and state resource agencies, Alaska 
Native entities, and other licensing participants on this matter. Following this review and 
consultation, AEA in September 2014 filed a formal proposal with the Commission to change 
the Study Plan by eliminating the Chulitna Corridor from further study. AEA explained that 
using this corridor would entail the crossing of Indian River and Portage Creek, and it would 
parallel Portage Creek for about 8 miles. Both of these waterways contain important anadromous 
salmon spawning and rearing habitat. In addition, using the Chulitna Corridor would require the 
road and transmission line routes to be located at higher elevations along more avalanche-prone 
slopes than the other corridors, and thus would not provide as reliable access and transmission 
operations as the other corridors. 

These changes affect the study areas for many of the individual 58 studies in the Study Plan, 
including the following: Study 4.5 (Geology and Soils Characterization Study); Study 6.5 
(Geomorphology Study); Study 9.13 (Aquatic Resources Study within the Access Alignment, 
Transmission Alignment, and Construction Area); Study 10.10 (Terrestrial Furbearer Abundance 
and Habitat Use); Study 10.11 (Aquatic Furbearer Abundance and Habitat Use); Study 10.12 
(Small Mammal Species Composition and Habitat Use); Study 10.14 (Surveys of Eagles and 
Other Raptors); Study 10.15 (Waterbird Migration, Breeding, and Habitat Use); Study 10.16 
(Landbird and Shorebird Migration, Breeding, and Habitat Use); Study 10.18 (Wood Frog 
Occupancy and Habitat Use); Study 10.19 (Evaluation of Wildlife Habitat Use); Study 11.5 
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(Vegetation and Wildlife Habitat Mapping Study in the Upper and Middle Susitna Basin); Study 
11.7 (Wetland Mapping Study in the Upper and Middle Susitna Basin); Study 11.8 (Rare Plant 
Study); Study 11.9 (Invasive Plant Study); Study 12.5 (Recreation Resources Study); Study 12.6 
(Aesthetic Resources Study); Study 13.5 (Cultural Resources Study); and Study 13.6 
(Paleontological Resources Study).  

Although a general depiction of these changes to the study areas of these studies appears in 
Figure 1, the specific changes are noted in the individual study Sections of this ISR Part D. 

1.4. Completed Studies 

While most of the 58 individual studies in the FERC-approved Study Plan remain a work-in-
progress at this time, AEA has completed all required fieldwork, investigation, study, analysis, 
and reporting of the following studies:  

• Study 5.5, Baseline Water Quality Study 
• Study 7.7, Glacier and Runoff Changes Study 
• Study 9.7, Salmon Escapement Study 
• Study 9.9, Characterization and Mapping of Aquatic Habitats Study 
• Study 10.7, Dall’s Sheep Distribution and Abundance Study 
• Study 10.9, Wolverine Distribution, Abundance and Habitat Occupancy Study 
• Study 10.10, Terrestrial Furbearer Abundance and Habitat Use Study 
• Study 10.13, Bat Distribution and Habitat Use Study 
• Study 10.15, Waterbird Migration, Breeding, and Habitat Use Study 
• Study 10.18, Wood Frog Occupancy and Habitat Use Study 
• Study 15.9, Air Quality Study 
• Study 16.5, Probable Maximum Flood Study 
• Study 16.6, Site Specific Seismic Hazard Study 

Because AEA believes that each of these studies is now complete in terms of meeting the 
requirements of the approved study plan, AEA’s final, completed report and analysis for these 
studies appear in individual study completion reports.3 In addition, to assist Commission staff 
and licensing participants determine the completeness of these studies, AEA has included each 
study as part of this ISR Part D.  

1.5. Study Implementation and Completion Reports 

In its August 26, 2015 request for the Commission to lift the abeyance of this ILP process, AEA 
indicated that it would be filing study reports to ensure a complete and up-to-date record of all 
progress made in implementing the FERC-approved Study Plan. Although the ISR contains an 
accurate reporting of work completed through the 2013 study season, since that time AEA has 
made additional progress on many of the 58 individual studies—either through additional 
fieldwork, data collection, or data analysis. For the 38 studies in which AEA has made 

                                                 
3 The only exceptions are Study 7.7 and Study 16.5, in which the final report appears in Part A of the ISR, filed in 
June 2014. 
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substantial progress since the June 2014 ISR, AEA has prepared a “study implementation report” 
(for studies that remain a work-in-progress) or a “study completion report” (for studies that AEA 
has completed since the June 2014 ISR). 

In general, these implementation and completion reports contain detailed treatment of:  (1) 
methods and variances in implementing the study since 2013; (2) study results through calendar 
year 2014; (3) discussion and analysis of study results; and (4) identification, as applicable, of 
modifications to the Study Plan on a going-forward basis. 

AEA has not prepared an implementation report for 20 studies. Two of these studies were fully 
completed and reported in the June 2014 ISR. The remaining 18 studies have either been 
deferred, or have not advanced to the point where a study report is needed. For these 20 studies, 
the ISR itself contains the most up-to-date information related to AEA’s progress. To ensure that 
this ISR Part D presents a complete record for Commission staff and licensing participants of all 
reports for each of the 58 individual studies, Table 1 contains a listing of each individual study 
component. (Table 1 below updates and supersedes the Table 1 included in Section 1.6 of the 
ISR filed in June 2014.)  

2. CONCLUSION AND NEXT STEPS 

2.1. Study Plan Determination 

The Commission’s ILP regulations provide an opportunity for the license applicant, resource 
agencies, Alaska Native entities, and other licensing participants to review interim study results 
and progress, and to evaluate whether new studies or study modifications are needed to support 
the license application. While this interim review typically occurs shortly after the first study 
season, the circumstances of this Project are unique—given the large volume of studies, 
fluctuations in Project appropriations, and on-the-ground challenges of implementing an 
extensive study program in a remote, isolated location of South-Central Alaska. AEA appreciates 
the flexibility of Commission staff and all licensing participants in customizing the ILP process 
to the needs of this Project. 

When the Commission lifted the abeyance for the ILP process on October 27, 2015, it did not 
establish a schedule for the ISR meetings, meeting summary, comment opportunities, and other 
activities leading to its SPD. Instead, once Commission staff has an opportunity to review this 
ISR Part D “roadmap,” it will decide on the schedule going forward. 

Once Commission staff decides on the schedule, AEA will establish the dates for the ISR 
meetings. AEA will notify licensing participants of these meeting dates through its email 
notification system, and the meeting dates will be filed with the Commission and posted on the 
Project’s website.  

2.2. Completing the Study Plan 

AEA began implementing the Study Plan in the 2013 study season, shortly after Commission 
staff approved the December 2012 Revised Study Plan in separate determinations issued in 
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February and April 2013. Since the Commission’s Study Plan approval, AEA in 2013 completed 
one full year of study work, followed by a more targeted study program since that time. 
 
While AEA hopes to reinitiate the study program assuming additional appropriations of the 
Alaska State Legislature in 2017, future efforts necessarily must conform to the level of such 
appropriations and other factors. 
 
For these reasons, this ISR Part D purposefully excludes a schedule for completing the Study 
Plan—and any prior anticipated schedule for completing the Study Plan set forth in Parts A, B or 
C of the ISR (or any other AEA document) is no longer valid. Instead, AEA is now focusing on 
the scope of work and sequence of activities for each study that are required to meet the 
objectives and requirements of the Study Plan—fully recognizing and anticipating that any 
individual study element may be delayed due to circumstances beyond AEA’s control.  

This approach will allow for the Commission to issue a SPD identifying all studies and 
information needed to support AEA’s licensing application, while providing the needed schedule 
flexibility to adapt to unforeseen circumstances that could arise during Study Plan 
implementation.  
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3. FIGURES AND TABLES  

 

Figure 1.  Updated Susitna-Watana Project Area 
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Table 1.  Complete List of ISR Components 

Document Title Document Link 

4 GEOLOGY AND SOILS 

4.5 Geology and Soils Characterization Study 

Geology and Soils Characterization Study Initial Study Report 
Part A (Sections 1-6, 8-9), Part B (Supplemental Information 
and Errata to Part A), and Part C (Executive Summary and 
Section 7) 

ISR Part A for Study 4.5 

ISR Part B for Study 4.5 

ISR Part C for Study 4.5 

Geology and Soils Characterization Study Initial Study Report 
Part D: Supplemental Information to June 2014 Initial Study 
Report 

ISR Part D for Study 4.5 

Geology and Soils Characterization Study 2014-2015 Study 
Implementation Report  

2014-2015 SIR for Study 4.5 

5 WATER QUALITY 

5.5 Baseline Water Quality Study 

Baseline Water Quality Study Initial Study Report Part A 
(Sections 1-6, 8-9), Part B (Supplemental Information and 
Errata to Part A), and Part C (Executive Summary and Section 
7) 

ISR Part A for Study 5.5 (File 1) 

ISR Part A for Study 5.5 (File 2) 

ISR Part A for Study 5.5 (File 3) 

ISR Part A for Study 5.5 (File 4) 

ISR Part A for Study 5.5 (File 5) 

ISR Part A for Study 5.5 (File 6) 

ISR Part B for Study 5.5 

ISR Part C for Study 5.5 

Baseline Water Quality Study (Study 5.5) and Water Quality 
Modeling Study (Study 5.6), Water Quality and Lower River 
Modeling 

Sept. 2014 TM for Study 5.5 

Baseline Water Quality Study Initial Study Report Part D: 
Supplemental Information to June 2014 Initial Study Report 

ISR Part D for Study 5.5 

Baseline Water Quality Study Completion Report SCR for Study 5.5 (File 1) 

http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/04.5_GS_ISR_PartA.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/04.5_GS_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/04.5_GS_ISR_PartC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/04.5_GS_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/04.5_GS_SIR.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/05.5_WQ_ISR_PartA_1_of_6.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/05.5_WQ_ISR_PartA_2_of_6_Figures.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/05.5_WQ_ISR_PartA_3_of_6_App_A.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/05.5_WQ_ISR_PartA_4_of_6_App_B-C.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/05.5_WQ_ISR_PartA_5_of_6_App_D-I.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/05.5_WQ_ISR_PartA_6_of_6_App_J.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/05.5_WQ_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/05.5_WQ_ISR_PartC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/DRAFT-Tech-Memo_Baseline-Water-Quality-Decision-Points.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/05.5_WQ_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/05.5_WQ_SCR.pdf


PART D: INITIAL STUDY REPORT INTRODUCTION 

Susitna-Watana Hydroelectric Project  Alaska Energy Authority 
FERC Project No. 14241 Part D - Page 11 November 2015 

Document Title Document Link 

SCR for Study 5.5 (File 2) 

5.6 Water Quality Modeling Study 

Water Quality Modeling Study Initial Study Report Part A 
(Sections 1-6, 8-9), Part B (Supplemental Information and 
Errata to Part A), and Part C (Executive Summary and Section 
7) 

ISR Part A for Study 5.6 

ISR Part B for Study 5.6 

ISR Part C for Study 5.6 

Baseline Water Quality Study (Study 5.5) and Water Quality 
Modeling Study (Study 5.6), Water Quality and Lower River 
Modeling Technical Memorandum 

Sept. 2014 TM for Study 5.6 

Water Quality Modeling Study Initial Study Report Part D: 
Supplemental Information to June 2014 Initial Study Report 

ISR Part D for Study 5.6 

Water Quality Modeling Study 2014-2015 Study 
Implementation Report 

2014 SIR for Study 5.6 (File 1)  

2014 SIR for Study 5.6 (File 2)  

5.7 Mercury Assessment and Potential for Bioaccumulation Study 

Mercury Assessment and Potential for Bioaccumulation Study 
Initial Study Report Part A (Sections 1-6, 8-9), Part B 
(Supplemental Information and Errata to Part A), and Part C 
(Executive Summary and Section 7) 

ISR Part A for Study 5.7 

ISR Part B for Study 5.7 

ISR Part C for Study 5.7 

Mercury Assessment and Potential for Bioaccumulation Study 
(Study 5.7), Evaluation of Continued Mercury Monitoring 
Beyond 2014 Technical Memorandum 

Sept. 2014 TM for Study 5.7 

Mercury Assessment and Potential for Bioaccumulation Study 
(Study 5.7) Errata to Evaluation of Continued Mercury 
Monitoring Beyond 2014 Technical Memorandum(September 
30, 2014) 

Nov. 2014 TM for Study 5.7 

Mercury Assessment and Potential for Bioaccumulation Study 
Initial Study Report Part D: Supplemental Information to June 
2014 Initial Study Report 

ISR Part D for Study 5.7 

Mercury Assessment and Potential for Bioaccumulation Study 
2014-2015 Study Implementation Report 

2014-2015 SIR for Study 5.7 (File 1) 

2014-2015 SIR for Study 5.7 (File 2) 

  

http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/05.5_WQ_SCR_Att1_TSSTurbidity.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/05.6_WQMOD_ISR_PartA.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/05.6_WQMOD_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/05.6_WQMOD_ISR_PartC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/DRAFT-Tech-Memo_Baseline-Water-Quality-Decision-Points.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/05.6_WQMOD_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/05.6_WQMOD_SIR.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/05.6_WQMOD_SIR_AppA.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/05.7_MERC_ISR_PartA.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/05.7_MERC_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/05.6_WQMOD_ISR_PartC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/DRAFT-Tech-Memo_Mercury-Assessment-and-Potential-for-Bioaccumulation-Decision-Points-2.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/11/5.7_MERC_Assessment-and-Potential-for-Bioaccumulation-Decision-Points-complete-with-errata-TM-and-PowerPoint.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/05.7_MERC_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/05.7_MERC_ISR_SIR.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/05.7_MERC_SIR_AppA.pdf
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6 GEOMORPHOLOGY  

6.5 Geomorphology Study  

Geomorphic Reach Delineation and Characterization, Upper, 
Middle and Lower Susitna River Segments Technical 
Memorandum 

May 2014 TM for Study 6.5 

Geomorphology Study Initial Study Report Part A (Sections 1-
6, 8-9), Part B (Supplemental Information and Errata to Part 
A), and Part C (Executive Summary and Section 7) 

ISR Part A for Study 6.5 (File 1) 

ISR Part A for Study 6.5 (File 2) 

ISR Part A for Study 6.5 (File 3) 

ISR Part B for Study 6.5 

ISR Part C for Study 6.5 

Susitna River Historical Cross Section Comparison Technical 
Memorandum 

Sept. 2014 TM for Study 6.5 

Update of Sediment Transport Relationships and a Revised 
Sediment Balance for the Middle and Lower Susitna River 
Segments Technical Memorandum 

Sept. 2014 TM for Study 6.5 

Mapping of Geomorphic Features and Turnover within the 
Middle and Lower Susitna River Segments from 1950s, 1980s, 
and Current Aerials 

Sept. 2014 TM for Study 6.5 (File 1) 

Sept. 2014 TM for Study 6.5 (File 2) 

Sept. 2014 TM for Study 6.5 (File 3) 

Sept. 2014 TM for Study 6.5 (File 4) 

Sept. 2014 TM for Study 6.5 (File 5) 

Sept. 2014 TM for Study 6.5 (File 6) 

Sept. 2014 TM for Study 6.5 (File 7) 

Sept. 2014 TM for Study 6.5 (File 8) 

Sept. 2014 TM for Study 6.5 (File 9) 

Sept. 2014 TM for Study 6.5 (File 10) 

Sept. 2014 TM for Study 6.5 (File 11) 

Sept. 2014 TM for Study 6.5 (File 12) 

Sept. 2014 TM for Study 6.5 (File 13) 

http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/06.5_GEO_UpdatedGeomorphReachDelineation.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/06.5_GEO_ISR_PartA_1_of_3.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/06.5_GEO_ISR_PartA_2_of_3_Figures.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/06.5_GEO_ISR_PartA_3_of_3_Apps.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/06.5_GEO_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/06.5_GEO_ISR_PartC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_Historical_Cross-Section-and-Appendix.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_Sediment_TM-and-Appendices.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM_Appendix-A_FINAL.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM_Appendix-B_FINAL.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM_Appendix-C_Part1.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM_Appendix-C_Part2.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM_Appendix-D_E_F_FINAL.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM_Appendix-G_H_FINAL.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM_Appendix-I_J_FINAL.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM_Appendix-K_FINAL.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM_Appendix-L_FINAL.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM_Appendix-M_FINAL.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM_Appendix-N_O_FINAL.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM_Appendix-P_Q_FINAL.pdf
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Sept. 2014 TM for Study 6.5 (File 14) 

Sept. 2014 TM for Study 6.5 (File 15) 

Sept. 2014 TM for Study 6.5 (File 16) 

Geomorphology Study (Study 6.5) - Updated Mapping of 
Aquatic Macrohabitat Types in the Middle Susitna River 
Segment from 1980s and Current Aerials Technical 
Memorandum 

Sept. 2014 TM for Study 6.5 (File 1) 

Sept. 2014 TM for Study 6.5 (File 2) 

Sept. 2014 TM for Study 6.5 (File 3) 

Sept. 2014 TM for Study 6.5 (File 4) 

Sept. 2014 TM for Study 6.5 (File 5) 

Geomorphology Study (Study 6.5) - Mapping of Geomorphic 
Features and Turnover within the Middle and Lower Susitna 
River Segments from 1950s, 1980s, and Current Aerials 
Technical Memorandum 

Sept. 2014 TM for Study 6.5 (File 1) 

Sept. 2014 TM for Study 6.5 (File 2) 

Sept. 2014 TM for Study 6.5 (File 3) 

Sept. 2014 TM for Study 6.5 (File 4) 

Sept. 2014 TM for Study 6.5 (File 5) 

Sept. 2014 TM for Study 6.5 (File 6) 

Sept. 2014 TM for Study 6.5 (File 7) 

Sept. 2014 TM for Study 6.5 (File 8) 

Sept. 2014 TM for Study 6.5 (File 9) 

Sept. 2014 TM for Study 6.5 (File 10) 

Sept. 2014 TM for Study 6.5 (File 11) 

Sept. 2014 TM for Study 6.5 (File 12) 

Sept. 2014 TM for Study 6.5 (File 13) 

Sept. 2014 TM for Study 6.5 (File 14) 

Sept. 2014 TM for Study 6.5 (File 15) 

Sept. 2014 TM for Study 6.5 (File 16) 

Geomorphology Study (Study 6.5) - Susitna River Historical 
Cross Section Comparison (1980s to Current) Technical 
Memorandum 

Sept. 2014 TM for Study 6.5 

http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM_Appendix-R_FINAL.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM_Appendix-S_FINAL.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM_Appendix-T_FINAL.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_Updated_AqMacrohabitat_Mapping_TM1.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_Updated_AqMacrohabitat_Mapping_TM_Appendix-A_FINAL_Part1.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_Updated_AqMacrohabitat_Mapping_TM_Appendix-A_FINAL_Part2.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_Updated_AqMacrohabitat_Mapping_TM_Appendix-B_FINAL.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_Updated_AqMacrohabitat_Mapping_TM_Appendix-C_FINAL.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM_Appendix-A_FINAL.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM_Appendix-B_FINAL.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM_Appendix-C_Part1.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM_Appendix-C_Part2.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM_Appendix-D_E_F_FINAL.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM_Appendix-G_H_FINAL.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM_Appendix-I_J_FINAL.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM_Appendix-K_FINAL.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM_Appendix-L_FINAL.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM_Appendix-M_FINAL.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM_Appendix-N_O_FINAL.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM_Appendix-P_Q_FINAL.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM_Appendix-R_FINAL.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM_Appendix-S_FINAL.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_GeomFeat_Turnover_TM_Appendix-T_FINAL.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_Historical_Cross-Section-and-Appendix.pdf
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Geomorphology Study (Study 6.5) - 2014 Update of 
Sediment-Transport Relationships and a Revised Sediment 
Balance for the Middle and Lower Susitna River Segments 
Technical Memorandum 

Sept. 2014 TM for Study 6.5 

Glacier and Runoff Changes (Study 7.7) and Fluvial 
Geomorphology (Study 6.5) Assessment of the Potential for 
Changes in Sediment Delivery to Watana Reservoir Due to 
Glacial Surges Technical Memorandum 

Nov. 2014 TM for Study 6.5 

Geomorphology Study Initial Study Report Part D: 
Supplemental Information to June 2014 Initial Study Report 

ISR Part D for Study 6.5 

Geomorphology Study Initial Study 2014-2015 Study 
Implementation Report 

2014-2015 SIR for Study 6.5 (File 1) 

2014-2015 SIR for Study 6.5 (File 2) 

2014-2015 SIR for Study 6.5 (File 3) 

6.6 Fluvial Geomorphology Modeling Below Watana Dam Study  

Fluvial Geomorphology Modeling Below Watana Dam Study 
Initial Study Report Part A (Sections 1-6, 8-9), Part B 
(Supplemental Information and Errata to Part A), and Part C 
(Executive Summary and Section 7) 

ISR Part A for Study 6.6 (File 1) 

ISR Part A for Study 6.6 (File 2) 

ISR Part A for Study 6.6 (File 3) 

ISR Part B for Study 6.6 

ISR Part C for Study 6.6 

Fluvial Geomorphology Modeling below Watana Dam Study 
(Study 6.6) Decision Point on Fluvial Geomorphology 
Modeling of the Susitna River below PRM 29.9 Technical 
Memorandum 

Sept. 2014 TM for Study 6.6 

Fluvial Geomorphology Modeling Below Watana Dam (Study 
6.6) Winter Sampling of Main Channel Bed Material 
Technical Memorandum 

Sept. 2014 TM for Study 6.6 

Riparian Instream Flow (Study 8.6) and Fluvial 
Geomorphology (Study 6.6) Dam Effects on Downstream 
Channel and Floodplain Geomorphology and Riparian Plant 
Communities and Ecosystems−Literature Review Technical 
Memorandum 

Nov. 2014 TM for Study 6.6 

Fluvial Geomorphology Modeling Below Watana Dam Study 
Initial Study Report Part D: Supplemental Information to June 
2014 Initial Study Report 

ISR Part D for Study 6.6 

http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.5_GEO_2014_Sediment_TM-and-Appendices.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/11/6.5_GEO_2014_Glacial_Surge_TM.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/06.5_GEO_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/10/06.5_GEO_ISR_SIR1.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/10/06.5_GEO_ISR_SIR_AppA_ReconPhotos.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/10/06.5_GEO_ISR_SIR_Att1_UpdatedReachDelineation.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/06.6_GEOMOD_ISR_PartA_1_of_3.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/06.6_GEOMOD_ISR_PartA_2_of_3_Figures.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/06.6_GEOMOD_ISR_PartA_3_of_3_Apps.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/06.6_GEOMOD_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/06.6_GEOMOD_ISR_PartC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.6_FGM_PRM29.9_Decision_Point_TM.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/06.6_FGM_2014_Winter_Bed_Material_Sampling_TM_complete.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/11/08.6_RIFS_R2_TM_IFSRiparianGeomorphLitReview.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/06.6_GEOMOD_ISR_PartD.pdf
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Fluvial Geomorphology Modeling Below Watana Dam Study 
Initial Study 2014-2015 Study Implementation Report 

2014-2015 SIR for Study 6.6 (File 1) 

2014-2015 SIR for Study 6.6 (File 2) 

2014-2015 SIR for Study 6.6 (File 3) 

2014-2015 SIR for Study 6.6 (File 4) 

7 HYDROLOGY RESOURCES  

7.5 Groundwater Study  

Groundwater Study Initial Study Report Part A (Sections 1-6, 
8-9), Part B (Supplemental Information and Errata to Part A), 
and Part C (Executive Summary and Section 7) and 
Appendices 

ISR Part A for Study 7.5 (File 1) 

ISR Part A for Study 7.5 (File 2) 

ISR Part A for Study 7.5 (File 3) 

ISR Part B for Study 7.5 

ISR Part C for Study 7.5 

Groundwater Study (Study 7.5), Preliminary Groundwater and 
Surface-Water Relationships in Lateral Aquatic Habitats 
within Focus Areas FA-128 (Slough 8A) and FA-138 (Gold 
Creek) in the Middle Susitna River Technical Memorandum 

Sept. 2014 TM for Study 7.5 

Groundwater Study (Study 7.5), Groundwater and Surface-
Water Relationships in Support of Riparian Vegetation 
Modeling Technical Memorandum 

Sept. 2014 TM for Study 7.5 

Groundwater Study Initial Study Report Part D: Supplemental 
Information to June 2014 Initial Study Report 

ISR Part D for Study 7.5 

Groundwater Study 2014-2015 Study Implementation Report 2014-2015 SIR for Study 7.5 (File 1) 

2014-2015 SIR for Study 7.5 (File 2) 

2014-2015 SIR for Study 7.5 (File 3) 

2014-2015 SIR for Study 7.5 (File 4) 

2014-2015 SIR for Study 7.5 (File 5) 

2014-2015 SIR for Study 7.5 (File 6) 

2014-2015 SIR for Study 7.5 (File 7) 

  

http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/06.6_GEOMOD_SIR1.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/10/06.6_GEOMOD_SIR_Att1_FGMDev.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/10/06.6_GEOMOD_SIR_Att1_AppA_1D-BEM.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/10/06.6_GEOMOD_SIR_Att1_AppB_2D-BEM.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/07.5_GW_ISR_PartA_1_of_1.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/07.5_GW_ISR_PartA_2_of_3_Figures.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/07.5_GW_ISR_PartA_3_of_3_Apps.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/07.5_GW_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/07.5_GW_ISR_PartC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/07.5_GW_GWS_T6_TM_Aquatic_Hydro_Final_Draft_20140925.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/07.5_GW_GWS_T5_TM_Riparian_Final_Draft_20140926.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/07.5_GW_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/07.5_GW_SIR_1_of_2.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/07.5_GW_SIR_2_of_2.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/07.5_GW_SIR_App_A_WaterTableMaps_1_of_2.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/07.5_GW_SIR_App_A_WaterTableMaps_2_of_2.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/07.5_GW_SIR_App_B_MODFLOW.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/07.5_GW_SIR_App_C_Literature%20Review.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/07.5_GW_SIR_App_D_Dec2014TTM_Notes_PPT.pdf
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7.6 Ice Processes  

Ice Processes Initial Study Report Part A (Sections 1-6, 8-9), 
Part B (Supplemental Information and Errata to Part A), and 
Part C (Executive Summary and Section 7) 

ISR Part A for Study 7.6 (File 1) 

ISR Part A for Study 7.6 (File 2) 

ISR Part B for Study 7.6 

ISR Part C for Study 7.6 

Ice Processes in the Susitna River Study (Study 7.6), Detailed 
Ice Observations October 2013 – May 2014 Technical 
Memorandum 

Sept. 2014 TM for Study 7.6 

Ice Processes Initial Study Report Part D: Supplemental 
Information to June 2014 Initial Study Report 

ISR Part D for Study 7.6 

Ice Processes 2014-2015 Study Implementation Report 2014-2015 SIR for Study 7.6 (File 1)  

2014-2015 SIR for Study 7.6 (File 2)  

2014-2015 SIR for Study 7.6 (File 3)  

2014-2015 SIR for Study 7.6 (File 4) 

7.7 Glacial and Runoff Changes Study  

Ice Processes Initial Study Report Part A (Sections 1-6, 8-9), 
and Part B (Supplemental Information and Errata to Part A) 

ISR Part A for Study 7.7 

ISR Part B for Study 7.7 

Glacier and Runoff Changes (Study 7.7) and Fluvial 
Geomorphology (Study 6.5) Assessment of the Potential for 
Changes in Sediment Delivery to Watana Reservoir Due to 
Glacial Surges Technical Memorandum 

Nov. 2014 TM for Study 7.7 

Ice Processes Initial Study Report Part D: Supplemental 
Information to June 2014 Initial Study Report 

ISR Part D for Study 7.7 

8 INSTREAM FLOW STUDY: FISH, AQUATICS, AND RIPARIAN  

8.5 Fish and Aquatics Instream Flow Study  

Fish and Aquatics Instream Flow Study Initial Study Report 
Part A (Sections 1-6, 8-9), Part B (Supplemental Information 
and Errata to Part A), and Part C (Executive Summary and 
Section 7) 

ISR Part A for Study 8.5 (File 1) 

ISR Part A for Study 8.5 (File 2) 

ISR Part A for Study 8.5 (File 3) 

ISR Part A for Study 8.5 (File 4) 

http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/07.6_ICE_ISR_PartA_1_of_2.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/07.6_ICE_ISR_PartA_2_of_2_Apps.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/07.6_ICE_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/07.6_ICE_ISR_PartC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/07.6_ICE_TechMemo_2014_0916.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/07.6_ICE_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/07.6_ICE_SIR.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/07.6_ICE_SIR.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/07.6_ICE_SIR_APP_B.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/07.6_ICE_SIR_APP_C.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/07.7_GLAC_ISR_PartA.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/07.7_GLAC_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/11/6.5_GEO_2014_Glacial_Surge_TM.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/07.7_GLAC_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/08.5_IFS_ISR_PartA_1_of_5.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/08.5_IFS_ISR_PartA_2_of_5_Figures.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/08.5_IFS_ISR_PartA_3_of_5_App_A-C.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/08.5_IFS_ISR_PartA_4_of_5_App_D-F.pdf
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ISR Part A for Study 8.5 (File 5) 

ISR Part B for Study 8.5 

ISR Part C for Study 8.5 (File 1) 

ISR Part C for Study 8.5 (File 2) 

Fish and Aquatics Instream Flow Study (Study 8.5) 2013-2014 
Instream Flow Winter Studies Technical Memorandum 

Sept.2014 TM for Study 8.5 

Fish and Aquatics Instream Flow Study (Study 8.5) Evaluation 
of Relationships between Fish Abundance and Specific 
Microhabitat Variables Technical Memorandum 

Sept.2014 TM for Study 8.5 

Fish and Aquatics Instream Flow Study (Study 8.5) 2013-2014 
Instream Flow Winter Studies Technical Memorandum 
Addendum 

Dec. 2014 TM for Study 8.5 

Fish and Aquatics Instream Flow Study Initial Study Report 
Part D: Supplemental Information to June 2014 Initial Study 
Report 

ISR Part D for Study 8.5 

Fish and Aquatics Instream Flow Study 2014-2015 Study 
Implementation Report 

2014-2015 SIR for Study 8.5 (File 1)  

2014-2015 SIR for Study 8.5 (File 2)  

2014-2015 SIR for Study 8.5 (File 3)  

2014-2015 SIR for Study 8.5 (File 4)  

2014-2015 SIR for Study 8.5 (File 5)  

2014-2015 SIR for Study 8.5 (File 6)  

2014-2015 SIR for Study 8.5 (File 7)  

2014-2015 SIR for Study 8.5 (File 8) 

8.6 Riparian Instream Flow Study  

Riparian Instream Flow Study Initial Study Report Part A 
(Sections 1-6, 8-9), Part B (Supplemental Information and 
Errata to Part A), and Part C (Executive Summary and Section 
7) 

ISR Part A for Study 8.6 

ISR Part B for Study 8.6 

ISR Part C for Study 8.6 

 

Riparian Instream Flow (Study 8.6) and Fluvial 
Geomorphology (Study 6.6) Dam Effects on Downstream 

Nov. 2014 TM for Study 8.6 

http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/08.5_IFS_ISR_PartA_5_of_5_App_G-I.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/08.5_IFS_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/08.5_IFS_ISR_PartC_1_of_2.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/08.5_IFS_ISR_PartC_2_of_2.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/08.5_IFS_R2_TM_2013-2014WinterStudies.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/08.5_IFS_R2_TM_FishAbundance-MicrohabitatVariables_FINAL.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/08.5_IFS_R2_TM_2013-2014WinterStudies_RevisedMaps2.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/08.5_IFS_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/08.5_IFS_SIR_1_of_2.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/08.5_IFS_SIR_2_of_2.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/08.5_IFS_SIR_App_A_WinterStudies.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/08.5_IFS_SIR_App_B_OWFRM-Hydrology.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/08.5_IFS_SIR_App_C_MovingBoatADCP.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/08.5_IFS_SIR_App_D_HSC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/08.5_IFS_SIR_App_E_FishHabitatModelingData_1_of_2.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/08.5_IFS_SIR_App_E_FishHabitatModelingData_2_of_2.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/08.6_RIFS_ISR_PartA.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/08.6_RIFS_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/08.6_RIFS_ISR_PartC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/11/08.6_RIFS_R2_TM_IFSRiparianGeomorphLitReview.pdf
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Channel and Floodplain Geomorphology and Riparian Plant 
Communities and Ecosystems−Literature Review Technical 
Memorandum 

Riparian Instream Flow Study Initial Study Report Part D: 
Supplemental Information to June 2014 Initial Study Report 

ISR Part D for Study 8.6 

Riparian Instream Flow Study 2014-2015 Study 
Implementation Report 

2014-2015 SIR for Study 8.6 (File 1) 

2014-2015 SIR for Study 8.6 (File 2) 

2014-2015 SIR for Study 8.6 (File 3) 

9 FISH AND AQUATIC RESOURCES  

9.5 Study of Fish Distribution and Abundance in the Upper Susitna River  

Study of Fish Distribution and Abundance in the Upper 
Susitna River Initial Study Report Part A (Sections 1-6, 8-9), 
Part B (Supplemental Information and Errata to Part A), and 
Part C (Executive Summary and Section 7) 

ISR Part A for Study 9.5 (File 1) 

ISR Part A for Study 9.5 (File 2) 

ISR Part B for Study 9.5 

ISR Part C for Study 9.5 

Final Susitna River Fish Distribution and Abundance 
Implementation Plan 

Final IP for Study 9.5 

Study of Fish Distribution and Abundance in the Upper 
Susitna River Study 9.5 Proposed 2015 Modifications to Fish 
Distribution and Abundance Study Plan Implementation 
Technical Memorandum 

Sept. 2014 TM for Study 9.5 

Susitna River Fish Distribution and Abundance 
Implementation Plan: Appendix 3. Protocol for Site-Specific 
Gear Type Selection; Version 5 

Nov. 2014 TM for Study 9.5 

Fish Distribution and Abundance in the Upper and 
Middle/Lower Susitna River (Studies 9.5 and 9.6): Draft 
Chinook and Coho Salmon Identification Protocol 

Nov. 2014 TM for Study 9.5 

Study of Fish Distribution and Abundance in the Upper 
Susitna River (Study 9.5) Evaluation of 2014 Study 
Modifications in the Black River Technical Memorandum 

Dec. 2014 TM for Study 9.5 

Study of Fish Distribution and Abundance in the Upper 
Susitna River Initial Study Report Part D: Supplemental 
Information to June 2014 Initial Study Report 

ISR Part D for Study 9.5 

Study of Fish Distribution and Abundance in the Upper 2014-2015 SIR for Study 9.5 

http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/08.6_RIFS_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/08.6_RIFS_SIR_1_of_2.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/08.6_RIFS_SIR_2_of_2.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/08.6_RIFS_SIR_AppA_GWSW_Methods_TM.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/09.05_FDAUP_ISR_PartA_1_of_2.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/09.05_FDAUP_ISR_PartA_2_of_2_Apps.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/09.05_FDAUP_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/09.05_FDAUP_ISR_PartC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2013/03/Attachment-A.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/9.05_FDAUP_2014TM.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/11/Apdx3GearSelectionProtocolRev.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/11/ChinookcohoIDprotocol_AEA_ReviewDraft.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/12/9-05_FDAUP_StudyModTM_20141216_R2complete.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/09.05_FDAUP_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/09.05_FDAUP_SIR.pdf
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Susitna River 2014-2015 Study Implementation Report 

9.6 Study of Fish Distribution and Abundance in the Middle and Lower Susitna River  

Study of Fish Distribution and Abundance in the Middle and 
Lower Susitna River Initial Study Report Part A (Sections 1-6, 
8-9), Part B (Supplemental Information and Errata to Part A), 
and Part C (Executive Summary and Section 7) 

ISR Part A for study 9.6 (File 1) 

ISR Part A for study 9.6 (File 2) 

ISR Part A for study 9.6 (File 3)  

ISR Part A for study 9.6 (File 4) 

ISR Part A for study 9.6 (File 5) 

ISR Part B for Study 9.6 

ISR Part C for Study 9.6 

 

Study of Fish Distribution and Abundance in the Middle and 
Lower Susitna River Study 9.6 2013-2014 Winter Fish Study 
Technical Memorandum 

Sept. 2014 TM for Study 9.6 

Susitna River Fish Distribution and Abundance 
Implementation Plan: Appendix 3. Protocol for Site-Specific 
Gear Type Selection; Version 5 

Nov. 2014 TM for Study 9.6 

Fish Distribution and Abundance in the Upper and 
Middle/Lower Susitna River (Studies 9.5 and 9.6): Draft 
Chinook and Coho Salmon Identification Protocol 

Nov. 2014 TM for Study 9.6 

Study of Fish Distribution and Abundance in the Middle and 
Lower Susitna River Initial Study Report Part D: 
Supplemental Information to June 2014 Initial Study Report 

ISR Part D for Study 9.6 

Study of Fish Distribution and Abundance in the Middle and 
Lower Susitna River 2014-2015 Study Implementation Report 

2014-2015 SIR for Study 9.6 (File 1) 

2014-2015 SIR for Study 9.6 (File 2) 

2014-2015 SIR for Study 9.6 (File 3) 

9.7 Salmon Escapement Study  

Salmon Escapement Study Initial Study Report Part A 
(Sections 1-6, 8-9), Part B (Supplemental Information and 
Errata to Part A), and Part C (Executive Summary and Section 
7) 

ISR Part A for Study 9.7 

ISR Part B for Study 9.7 

ISR Part C for Study 9.7 

http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/09.06_FDAML_ISR_PartA_1_of_5.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/09.06_FDAML_ISR_PartA_2_of_5_App_A.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/09.06_FDAML_ISR_PartA_3_of_5_App_B.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/09.06_FDAML_ISR_PartA_4_of_5_App_C.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/09.06_FDAML_ISR_PartA_5_of_5_App_D-F.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/09.06_FDAML_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/09.06_FDAML_ISR_PartC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/09.06_FDAML_Winter_TM.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/11/Apdx3GearSelectionProtocolRev.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/11/ChinookcohoIDprotocol_AEA_ReviewDraft.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/09.06_FDAML_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/09.06_FDAML_SIR.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/09.06_FDAML_SIR_App_A.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/09.06_FDAML_SIR_App_B_FishID.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/09.07_ESCAPE_ISR_PartA.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/09.07_ESCAPE_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/09.07_ESCAPE_ISR_PartC.pdf
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Salmon Escapement (Study 9.7) 2014 Implementation and 
Preliminary Results Technical Memorandum 

Sept. 2014 TM for Study 9.7 

Salmon Escapement Study Initial Study Report Part D: 
Supplemental Information to June 2014 Initial Study Report 

ISR Part D for Study 9.7 

Salmon Escapement Study - Study Completion Report SCR for Study 9.7 

9.8 River Productivity Study  

River Productivity Study Initial Study Report Part A (Sections 
1-6, 8-9), Part B (Supplemental Information and Errata to Part 
A), and Part C (Executive Summary and Section 7) 

ISR Part A for Study 9.8 (File 1) 

ISR Part A for Study 9.8 (File 2) 

ISR Part B for Study 9.8 

ISR Part C for Study 9.8 

 

River Productivity Study (Study 9.8) - 2013 Initial River 
Productivity Results Technical Memorandum 

Sept. 2014 TM for Study 9.8 

River Productivity Study (Study 9.8) - 2014 Field Season 
River Productivity Progress Report Technical Memorandum 

Sept. 2014 TM for Study 9.8 

Errata to ISR Appendix A  Nov. 2014 TM for Study 9.8 

River Productivity Study (Study 9.8) - Fish Diet Sample Size 
Sufficiency Analysis Technical Memorandum 

Dec. 2014 TM for Study 9.8 

River Productivity Study Initial Study Report Part D: 
Supplemental Information to June 2014 Initial Study Report 

ISR Part D for Study 9.8 

River Productivity Study 2014-2015 Study Implementation 
Report 

2014 SIR for Study 9.8 (File 1) 

2014 SIR for Study 9.8 (File 2) 

9.9 Characterization and Mapping of Aquatic Habitats Study 

Characterization and Mapping of Aquatic Habitats Study 
Initial Study Report Part A (Sections 1-6, 8-9), Part B 
(Supplemental Information and Errata to Part A), and Part C 
(Executive Summary and Section 7) 

ISR Part A for Study 9.9 (File 1) 

ISR Part A for Study 9.9 (File 2) 

ISR Part A for Study 9.9 (File 3) 

ISR Part A for Study 9.9 (File 4) 

ISR Part B for Study 9.9  

http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/09.07_ESCAPE_TM_Short-Version_new.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/09.07_ESCAPE_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/09.07_ESCAPE_SCR.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/09.08_RIVPRO_ISR_PartA_1_of_2.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/09.08_RIVPRO_ISR_PartA_2_of_2_App_A-D.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/09.08_RIVPRO_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/09.08_RIVPRO_ISR_PartC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/2013-Results_RivProTM_09172014.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/9-08-RIVPRO-TM_2014_Spr.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/20141126_AEA_ErrataTo20140603and20141114filings.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/12/9_08_RIVPRO_TM_DietSampleSizeSufficiency.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/09.08_RIVPRO_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/09.08_RIVPRO_ISR_SIR.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/09.08_RIVPRO_ISR_SIR_Appx-A-B.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/09.09_AQHAB_ISR_PartA_1_of_4.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/09.09_AQHAB_ISR_PartA_2_of_4_App_A.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/09.09_AQHAB_ISR_PartA_3_of_4_Apps_B-C.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/09.09_AQHAB_ISR_PartA_4_of_4_App_D.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/09.09_AQHAB_ISR_PartB.pdf
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ISR Part C for Study 9.9 

 

Characterization and Mapping of Aquatic Habitats (Study 9.9), 
2013 and 2014 Aquatic Habitat Mapping Field Season 
Completion Progress Technical Memorandum 

Sept. 2014 TM for Study 9.9 

Characterization and Mapping of Aquatic Habitats (9.9) Errata 
to Initial Study Report Part A - Appendix A, Remote Line 
Mapping, 2012  

Nov. 2014 TM for Study 9.9 

Characterization and Mapping of Aquatic Habitats Study (9.9) 
Revised Map Book for 2012 Remote Line Mapping  

Nov. 2014 TM for Study 9.9 

Characterization and Mapping of Aquatic Habitats Study 
Initial Study Report Part D: Supplemental Information to June 
2014 Initial Study Report 

ISR Part D for Study 9.9 

Characterization and Mapping of Aquatic Habitats Study - 
Study Completion Report 

SCR for Study 9.9 (File 1) 

SCR for Study 9.9 (File 2) 

SCR for Study 9.9 (File 3) 

SCR for Study 9.9 (File 4) 

SCR for Study 9.9 (File 5) 

9.10 The Future Watana Reservoir Fish Community and Risk of Entrainment Study  

The Future Watana Reservoir Fish Community and Risk of 
Entrainment Study Initial Study Report Part A (Sections 1-6, 
8-9), Part B (Supplemental Information and Errata to Part A), 
and Part C (Executive Summary and Section 7) 

ISR Part A for Study 9.10 

ISR Part B for Study 9.10 

ISR Part C for Study 9.10 

The Future Watana Reservoir Fish Community and Risk of 
Entrainment Study Initial Study Report Part D: Supplemental 
Information to June 2014 Initial Study Report 

ISR Part D for Study 9.10 

9.11 Study of Fish Passage Feasibility at Watana Dam  

Study of Fish Passage Feasibility at Watana Dam Initial Study 
Report Part A (Sections 1-6, 8-9), Part B (Supplemental 
Information and Errata to Part A), and Part C (Executive 
Summary and Section 7) 

ISR Part A for Study 9.11 (File 1) 

ISR Part A for Study 9.11 (File 2) 

ISR Part B for Study 9.11 

ISR Part C for Study 9.11 

http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/09.09_AQHAB_ISR_PartC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/9.09-AQHAB-TM.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/11/9_9_AQHAB_ISR_APXA_ERRATA_FINAL.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/11/9-9_AQHAB_MacroMesoRemoteLineMapping2012_FINAL.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/09.09_AQHAB_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/10/09.09_AQHAB_SIR_SCR.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/10/09.09_AQHAB_SCR_AppendixA_pt1of2.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/10/09.09_AQHAB_SCR_AppendixA_pt2of2.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/10/09.09_AQHAB_SCR_AppendixB_pt1of2.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/10/09.09_AQHAB_SCR_AppendixB_pt2of2.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/09.10_RESFSH_ISR_PartA.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/09.10_RESFSH_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/09.10_RESFSH_ISR_PartC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/09.10_RESFSH_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/09.11_PASS_ISR_PartA_1_of_2.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/09.11_PASS_ISR_PartA_2_of_2_App_C-D.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/09.11_PASS_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/09.11_PASS_ISR_PartC.pdf


PART D: INITIAL STUDY REPORT INTRODUCTION 

Susitna-Watana Hydroelectric Project  Alaska Energy Authority 
FERC Project No. 14241 Part D - Page 22 November 2015 

Study of Fish Passage Feasibility at Watana Dam Initial Study 
Report Part D: Supplemental Information to June 2014 Initial 
Study Report 

ISR Part D for Study 9.11 

Study of Fish Passage Feasibility at Watana Dam 2014-2015 
Study Implementation Report 

2014 SIR for Study 9.11 

9.12 Study of Fish Passage Barriers in the Middle and Upper Susitna River and Susitna 
Tributaries  

Study of Fish Passage Barriers in the Middle and Upper 
Susitna River and Susitna Tributaries Initial Study Report Part 
A (Sections 1-6, 8-9), Part B (Supplemental Information and 
Errata to Part A), and Part C (Executive Summary and Section 
7) 

ISR Part A for Study 9.12 (File 1) 

ISR Part A for Study 9.12 (File 2) 

ISR Part B for Study 9.12 

ISR Part C for Study 9.12 

Study of Fish Passage Barriers in the Middle and Upper 
Susitna River and Susitna Tributaries Study 9.12 Fish Passage 
Criteria Technical Memorandum 

Nov. 2014 TM for Study 9.12 

Study of Fish Passage Barriers in the Middle and Upper 
Susitna River and Susitna Tributaries Initial Study Report Part 
D: Supplemental Information to June 2014 Initial Study 
Report 

ISR Part D for Study 9.12 

Study of Fish Passage Barriers in the Middle and Upper 
Susitna River and Susitna Tributaries 2014-2015 Study 
Implementation Report 

2014 SIR for Study 9.12 (File1) 

2014 SIR for Study 9.12 (File 2) 

2014 SIR for Study 9.12 (File 3) 

9.13 Aquatic Resources Study Within the Access Alignment, Transmission Alignment, and 
Construction Area 

Aquatic Resources Study Within the Access Alignment, 
Transmission Alignment, and Construction Area Initial Study 
Report Part A (Sections 1-6, 8-9), Part B (Supplemental 
Information and Errata to Part A), and Part C (Executive 
Summary and Section 7) 

ISR Part A for Study 9.13 

ISR Part B for Study 9.13 

ISR Part C for Study 9.13 

Aquatic Resources Study Within the Access Alignment, 
Transmission Alignment, and Construction Area Initial Study 
Report Part D: Supplemental Information to June 2014 Initial 
Study Report 

ISR Part D for Study 9.13 

9.14 Genetic Baseline Study for Selected Fish Species  

Genetic Baseline Study for Selected Fish Species Initial Study 
Report Part A (Sections 1-6, 8-9), Part B (Supplemental 

ISR Part A for Study 9.14 

http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/09.11_PASS_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/10/9.11_PASS_SIR_wApp_A-C1.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/09.12_BARR_ISR_PartA_1_of_2.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/09.12_BARR_ISR_PartA_2_of_2_App_A_B.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/09.12_BARR_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/09.12_BARR_ISR_PartC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/11/Barrier-Passage-Criteria-TM-20141110.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/09.12_BARR_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/10/9.12_BARR_SIR5.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/10/9.12_BARR_SIR_AppA1.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/10/9.12_BARR_SIR_AppA2.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/09.13_AQTRANS_ISR_PartA.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/09.13_AQTRANS_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/09.13_AQTRANS_ISR_PartC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/09.13_AQTRANS_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/09.14_GENE_ISR_PartA.pdf
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Information and Errata to Part A), and Part C (Executive 
Summary and Section 7) 

ISR Part B for Study 9.14 

ISR Part C for Study 9.14 

Final 2014 Implementation Plan for the Genetic Baseline 
Study for Selected Fish Species in the Susitna River, Alaska 
(2014 Regional Operational Plan) 

June 2014 TM for Study 9.14 

Genetic Baseline Study for Selected Fish Species Initial Study 
Report Part D: Supplemental Information to June 2014 Initial 
Study Report 

ISR Part D for Study 9.14 

Genetic Baseline Study for Selected Fish Species 2014-2015 
Study Implementation Report 

2014-2015 SIR for Study 9.14 

9.15 Analysis of Fish Harvest in and Downstream of the Susitna-Watana Hydroelectric Project 
Area 

Analysis of Fish Harvest in and Downstream of the Susitna-
Watana Hydroelectric Project Area Initial Study Report Part 
D: Supplemental Information to June 2014 Initial Study 
Report 

ISR Part D for Study 9.15 

Analysis of Fish Harvest in and Downstream of the Susitna-
Watana Hydroelectric Project Area Initial Study Report Part A 
(Sections 1-6, 8-9), Part B (Supplemental Information and 
Errata to Part A), and Part C (Executive Summary and Section 
7) 

ISR Part A for Study 9.15 

ISR Part B for Study 9.15 

ISR Part C for Study 9.15 

9.16 Eulachon Run Timing, Distribution, and Spawning in the Susitna River 

Eulachon Run Timing, Distribution, and Spawning in the 
Susitna River Initial Study Report Part A (Sections 1-6, 8-9), 
Part B (Supplemental Information and Errata to Part A), and 
Part C (Executive Summary and Section 7) 

ISR Part A for Study 9.16 

ISR Part B for Study 9.16 

ISR Part C for Study 9.16 

Eulachon Run Timing, Distribution, and Spawning in the 
Susitna River (Study 9.16), 2015 Proposed Eulachon 
Spawning Habitat Study Modifications Technical 
Memorandum 

Sept. 2014 TM for Study 9.16 

Eulachon Run Timing, Distribution, and Spawning in the 
Susitna River Initial Study Report Part D: Supplemental 
Information to June 2014 Initial Study Report 

ISR Part D for Study 9.16 

9.17 Cook Inlet Beluga Whale Study  

Cook Inlet Beluga Whale Study Initial Study Report Part A 
(Sections 1-6, 8-9), Part B (Supplemental Information and 
Errata to Part A), and Part C (Executive Summary and Section 

ISR Part A for Study 9.17 (File 1) 

http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/09.14_GENE_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/09.14_GENE_ISR_PartC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/09.14_GENE_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/09.14_GENE_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/10/9.14_GENE_SIR1.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/09.15_FHARV_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/09.15_FHARV_ISR_PartA.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/09.15_FHARV_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/09.15_FHARV_ISR_PartC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/09.16_EUL_ISR_PartA.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/09.16_EUL_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/09.16_EUL_ISR_PartC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/9-16EulachonHabitatModelingTM.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/09.16_EUL_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/09.17_CIBW_ISR_PartA_1_of_2.pdf
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7) ISR Part A for Study 9.17 (File 2) 

ISR Part B for Study 9.17 

ISR Part C for Study 9.17 

Cook Inlet Beluga Whale Study 9.17 2014 Cook Inlet Beluga 
Whale Prey Study Implementation Technical Memorandum 

Sept. 2014 TM for Study 9.17 

Cook Inlet Beluga Whale Study 9.17 2015 Implementation 
Plan Technical Memorandum 

Sept. 2014 TM for Study 9.17 

Cook Inlet Beluga Whale Study Initial Study Report Part D: 
Supplemental Information to June 2014 Initial Study Report 

ISR Part D for Study 9.17 

10 WILDLIFE RESOURCES 

10.5 Moose Distribution, Abundance, Movements, Productivity, and Survival Study 

Moose Distribution, Abundance, Movements, Productivity, 
and Survival Study Initial Study Report Part A (Sections 1-6, 
8-9), Part B (Supplemental Information and Errata to Part A), 
and Part C (Executive Summary and Section 7) 

ISR Part A for Study 10.5 

ISR Part B for Study 10.5 

ISR Part C for Study 10.5 

 

Moose Distribution, Abundance, Movements, Productivity, 
and Survival Study Initial Study Report Part D: Supplemental 
Information to June 2014 Initial Study Report 

ISR Part D for Study 10.5 

Moose Distribution, Abundance, Movements, Productivity, 
and Survival Study 2014-2015 Study Implementation Report 

2014-2015 SIR for Study 10.5 

10.6 Caribou Distribution, Abundance, Movements, Productivity, and Survival 

Caribou Distribution, Abundance, Movements, Productivity, 
and Survival Initial Study Report Part A (Sections 1-6, 8-9), 
Part B (Supplemental Information and Errata to Part A), and 
Part C (Executive Summary and Section 7) 

ISR Part A for Study 10.6 

ISR Part B for Study 10.6 

ISR Part C for Study 10.6 

 

Caribou Distribution, Abundance, Movements, Productivity, 
and Survival Initial Study Report Part D: Supplemental 
Information to June 2014 Initial Study Report 

ISR Part D for Study 10.6 

  

http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/09.17_CIBW_ISR_PartA_2_of_2_Apps_A-D.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/09.17_CIBW_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/09.17_CIBW_ISR_PartC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/9.17_CIBW_DRAFT_TM_20140909.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/09/9.17_CIBW_DRAFT_2015_IP_20140911-1.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/09.17_CIBW_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/10.05_MOOSE_ISR_PartA.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/10.05_MOOSE_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/10.05_MOOSE_ISR_PartC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/10.05_MOOSE_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/10.05_MOOSE_SIR.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/10.06_CBOU_ISR_PartA.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/10.06_CBOU_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/10.06_CBOU_ISR_PartC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/10.06_CBOU_ISR_PartD.pdf
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10.7 Dall's Sheep Distribution and Abundance Study 

Dall's Sheep Distribution and Abundance Study Initial Study 
Report Part A (Sections 1-6, 8-9), Part B (Supplemental 
Information and Errata to Part A), and Part C (Executive 
Summary and Section 7) 

ISR Part A for Study 10.7 

ISR Part B for Study 10.7 

ISR Part C for Study 10.7 

 

Dall's Sheep Distribution and Abundance Study Initial Study 
Report Part D: Supplemental Information to June 2014 Initial 
Study Report 

ISR Part D for Study 10.7 

Dall's Sheep Distribution and Abundance Study - Study 
Completion Report 

SCR for Study 10.7 

10.8 Distribution, Abundance, and Habitat Use by Large Carnivores Study 

Distribution, Abundance, and Habitat Use by Large 
Carnivores Study Initial Study Report Part A (Sections 1-6, 8-
9), Part B (Supplemental Information and Errata to Part A), 
and Part C (Executive Summary and Section 7) 

ISR Part A for Study 10.8 

ISR Part B for Study 10.8 

ISR Part C for Study 10.8 

 

Distribution, Abundance, and Habitat Use by Large 
Carnivores Study Initial Study Report Part D: Supplemental 
Information to June 2014 Initial Study Report 

ISR Part D for Study 10.8 

Distribution, Abundance, and Habitat Use by Large 
Carnivores Study 2014-2015 Study Implementation Report 

2014-2015 SIR for Study 10.8 

10.9 Wolverine Distribution and Abundance Study 

Wolverine Distribution and Abundance Study Initial Study 
Report Part A (Sections 1-6, 8-9), Part B (Supplemental 
Information and Errata to Part A), and Part C (Executive 
Summary and Section 7) 

ISR Part A for Study 10.9 

ISR Part B for Study 10.9 

ISR Part C for Study 10.9 

 

Wolverine Distribution and Abundance Study Initial Study 
Report Part D: Supplemental Information to June 2014 Initial 
Study Report 

ISR Part D for Study 10.9 

Wolverine Distribution and Abundance Study - Study 
Completion Report 

SCR for Study 10.9 

http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/10.07_DALL_ISR_PartA.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/10.07_DALL_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/10.07_DALL_ISR_PartC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/10.07_DALL_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/10/10.07_DALL_SCR2.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/10.08_LGCAR_ISR_PartA.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/10.08_LGCAR_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/10.08_LGCAR_ISR_PartC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/10.08_LCAR_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/10/10.08_LGCAR_SIR1.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/10.09_WOLV_ISR_PartA.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/10.09_WOLV_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/10.09_WOLV_ISR_PartC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/10.09_WOLV_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/10/10.09_WOLV_SCR.pdf
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10.10 Study of Terrestrial Furbearer Abundance and Habitat Use 

Study of Terrestrial Furbearer Abundance and Habitat Use 
Initial Study Report Part A (Sections 1-6, 8-9), Part B 
(Supplemental Information and Errata to Part A), and Part C 
(Executive Summary and Section 7) 

ISR Part A for Study 10.10 

ISR Part B for Study 10.10 

ISR Part C for Study 10.10 

 

Study of Terrestrial Furbearer Abundance and Habitat Use 
Initial Study Report Part D: Supplemental Information to June 
2014 Initial Study Report 

ISR Part D for Study 10.10 

Study of Terrestrial Furbearer Abundance and Habitat Use - 
Study Completion Report 

SCR for Study 10.10 

10.11 Aquatic Furbearer Abundance and Habitat Use Study 

Aquatic Furbearer Abundance and Habitat Use Study Initial 
Study Report Part A (Sections 1-6, 8-9), Part B (Supplemental 
Information and Errata to Part A), and Part C (Executive 
Summary and Section 7) 

ISR Part A for Study 10.11 

ISR Part B for Study 10.11 

ISR Part C for Study 10.11 

 

Aquatic Furbearer Abundance and Habitat Use Study Initial 
Study Report Part D: Supplemental Information to June 2014 
Initial Study Report 

ISR Part D for Study 10.11 

Aquatic Furbearer Abundance and Habitat Use Study 2014-
2015 Study Implementation Report 

2014-2015 SIR for Study 10.11 

10.12 Small Mammal Species Composition and Habitat Use 

Small Mammal Species Composition and Habitat Use Initial 
Study Report Part A (Sections 1-6, 8-9), Part B (Supplemental 
Information and Errata to Part A), and Part C (Executive 
Summary and Section 7) 

ISR Part A for Study 10.12 

ISR Part B for Study 10.12 

ISR Part C for Study 10.12 

 

Small Mammal Species Composition and Habitat Use Initial 
Study Report Part D: Supplemental Information to June 2014 
Initial Study Report 

ISR Part D for Study 10.12 

  

http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/10.10_TERFUR_ISR_PartA.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/10.10_TERFUR_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/10.10_TERFUR_ISR_PartC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/10.10_TERFUR_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/10.10_TERFUR_SCR.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/10.11_AQFUR_ISR_PartA.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/10.11_AQFUR_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/10.11_AQFUR_ISR_PartC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/10.11_AQFUR_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/10.11_AQFUR_SIR.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/10.12_SMAM_ISR_PartA.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/10.12_SMAM_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/10.12_SMAM_ISR_PartC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/10.12_SMAM_ISR_PartD.pdf
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10.13 Bat Distribution and Habitat Use Study 

Bat Distribution and Habitat Use Study Initial Study Report 
Part A (Sections 1-6, 8-9), Part B (Supplemental Information 
and Errata to Part A), and Part C (Executive Summary and 
Section 7) 

ISR Part A for Study 10.13 

ISR Part B for Study 10.13 

ISR Part C for Study 10.13 

 

Bat Distribution and Habitat Use Study Initial Study Report 
Part D: Supplemental Information to June 2014 Initial Study 
Report 

ISR Part D for Study 10.13 

Bat Distribution and Habitat Use Study - Study Completion 
Report 

 

SCR for Study 10.13 

10.14 Surveys of Eagles and Other Raptors Study 

Surveys of Eagles and Other Raptors Study Initial Study 
Report Part A (Sections 1-6, 8-9), Part B (Supplemental 
Information and Errata to Part A), and Part C (Executive 
Summary and Section 7) 

ISR Part A for Study 10.14 

ISR Part B for Study 10.14 

ISR Part C for Study 10.14 

Surveys of Eagles and Other Raptors Study Initial Study 
Report Part D: Supplemental Information to June 2014 Initial 
Study Report 

ISR Part D for Study 10.14 

Surveys of Eagles and Other Raptors Study 2014 Study 
Implementation Report 

2014 SIR for Study 10.14 

10.15 Waterbird Migration, Breeding, and Habitat Study 

Waterbird Migration, Breeding, and Habitat Study Initial 
Study Report Part D: Supplemental Information to June 2014 
Initial Study Report 

ISR Part D for Study 10.15 

Waterbird Migration, Breeding, and Habitat Study - Study 
Completion Report 

SCR for Study 10.15 (File 1) 

SCR for Study 10.15 (File 2) 

SCR for Study 10.15 (File 3) 

Waterbird Migration, Breeding, and Habitat Study Initial 
Study Report Part A (Sections 1-6, 8-9), Part B (Supplemental 
Information and Errata to Part A), and Part C (Executive 
Summary and Section 7) 

ISR Part A for Study 10.15 (File 1) 

ISR Part A for Study 10.15 (File 2) 

http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/10.13_BAT_ISR_PartA.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/10.13_BAT_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/10.13_BAT_ISR_PartC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/10.13_BAT_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/10/10.13_BAT_SCR3.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/10.14_RAPT_ISR_PartA.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/10.14_RAPT_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/10.14_RAPT_ISR_PartC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/10.14_RAPT_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/10.14_RAPT_SIR.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/10.15_WTRBRD_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/10.15_WTRBRD_SCR.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/10/10.15_WTRBRD_SCR_Figs1.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/10/10.15_WTRBRD_SCR_App_A-S1.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/10.15_WTRBRD_ISR_PartA_1_of_2.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/10.15_WTRBRD_ISR_PartA_2_of_2_Apps_A-S.pdf
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ISR Part B for Study 10.15 

ISR Part C for Study 10.15 
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http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/10.16_BREED_ISR_PartB.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/06/10.16_BREED_ISR_PartC.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/10.16_BREED_ISR_PartD.pdf
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http://www.susitna-watanahydro.org/wp-content/uploads/2015/10/10.18_FROG_SCR3.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/10.19_WLDHAB_ISR_PartA.pdf
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http://www.susitna-watanahydro.org/wp-content/uploads/2015/11/11.6_RIP_ISR_PartD.pdf
http://www.susitna-watanahydro.org/wp-content/uploads/2015/10/11.6_RIP_SIR3.pdf
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http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/12.5_REC_ISR_PartB.pdf
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http://www.susitna-watanahydro.org/wp-content/uploads/2014/05/12.6_AES_ISR_PartA_2_of_2_App_A-B.pdf
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