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"BUSINESS" Information for Federal 
Government Purposes in Accordance 
with 10 CPR 1504 (P.R. Vol. 46, No. 
240, December 15, 1981, pages 61222 
through 61234) 

The Honorable John T. Rhett 
Federal Inspector 
Alaskan Natural Gas Transportation System 
1200 Pennsylvania Avenue, N.W. 
Washington, DC 20044 

RE: Status Summary, Stipulation 1.6.1 Plans 

Dear Mr. Rhett: 

1120-2QTH STRE:E:T, N, W, 
SUITE: S-700 

WASHINGTON, D. C. 20036 
1202) 872-0280 

~'fJ9p.r 
PoCJ....3~7D7 

Enclosed is a document entitled, Status Summary, Stipulation 
1.6.1 Plans, dated May 16, 1985. It supersedes a document with 
the same title dated April 4, 1985, which was forwarded to you by 
my letter of April 9, 1985 (GOA-85-1025). The enclosure accommo­
dates the comments on the earlier version provided by your letter 
of May 2, 1985 (D-0025232). We very much appreciate the review 
that you undertook. As a result, the document may now be viewed 
as a mutually agreed upon starting point for completion of the 
remaining Stipulation 1.6.1 plans upon remobilization. 

The enclosed information is confidential/proprietary and remains 
the property of Alaskan Northwest Natural Gas Transportation 
Company, a partnership represented by Northwest Alaskan Pipeline 
Company. The petition attached to this letter requests the OFI 
to consider this material "BUSINESS" information pursuant to 10 
CPR 1504. All rights are reserved to the enclosed work, and 
unauthorized reproduction is prohibited. This material is 
protected as an unpublished work under the Copyright Law of the 
United States, 17 USC§ 101 et. ~·By copy of this letter to 
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the State Pipeline Officer, the State is requested to keep this 
information confidential pursuant to the Alaska Statute 
38.050.035 (a) (9). 

EAK:rb 
Enclosures 

~truly,. 

~~~ 
~ Edwin (Al) Kuhn 

copy w/enclosure to: Jerry Brossia, State Pipeline Officer for 
the ANGTS 



Enclosure to Northwest Alaskan Pipeline Company 
Letter GOA-85-1034, May 16, 1985 
to Hon. John T. Rhett 

PETITION FOR "BUSINESS" DESIGNATION 
SUBMITTED TO OFI PURSUANT TO 10 CFR PART 1504 

I. The information enclosed with the above referenced Northwest 
Alaskan Pipeline Company (mvA) letter, qualifies for a 
"BUSINESS" designation on the basis that it is confidential/ 
proprietary, commercial information, the release of which 
may substantially impair the competitive position of the 
sponsors of the Alaska gas pipeline segment of the Alaska 
Natural Gas Transportation System (ANGTS) • NWA has incurred 
substantial costs to develop the information, involving 
several years' work and major expenditures, including both 
direct and indirect costs. Moreover, the sponsors do not 
have a final, unconditional Certificate of Public 
Convenience and Necessity from the Federal Energy Regulatory 
Commission (PERC), and the information clearly would be of 
·substantial value to anyone contemplating construction in 
Alaska or in similar climates and geologic regimes. Even 
after a final PERC certificate has been obtained, the 
information contained in the document submitted is of such a 
nature that it might be used in third-party litigation 
against the sponsors. 

II. The OFI may contact the following named persons concerning 
this petition: 

Mr. Edwin (Al) Kuhn 
Vice President-Government Affairs 
Northwest Alaskan Pipeline Company 
1120 20th Street, N.W. 
Washington, D.C. 20036 
Phone: (202) 872-0280 

Mr. William J. Moses 
General Counsel 
Northwest Alaskan Pipeline Company 
3333 Michelson Drive 
Irvine, California 92730 
Phone: (714) 975-4003 
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STIPULATION 1.6.1 PLANS 

ALASKA SEGMENT 

ALASKA NATURAL GAS TRANSPORTATION SYSTEM 

"Business information for Federal Government purposes in 
accordance with 10 CFR 1504 (F.R. Vol. 46, No. 240, December, 
1981, pages 61222 through 61234). 

ALL RIGHTS RESERVED UNAUTHORIZED REPRODUCTION PROHIBITED 
This material is protected as an unpublished work under the 
Copyright Law of the United States, 17 U.S.C. § 101 et seq. 

NORTHWEST ALASKAN PIPELINE COMPANY 

May 16, 1985 
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Status Summary 
Stipulation 1.6.1 Plans 

INTRODUCTION 

Federal Requirements 

The Department of the Interior issued a right-of-way grant, 
Serial fF-24538, on December 1, 1980, for the construction of a 
natural gas pipeline and related facilities on federal lands in 
the State of Alaska. Attached to and part of the grant is a list 
_of stipulations setting forth detailed requirements to be met by 
the sponsors of the gas pipeline. Stipulation 1.6.1. reads as 
follows: 

The COMPANY shall submit DESIGN CRITERIA to the FEDERAL 
INSPECTOR. It shall also submit comprehensive plans and/or 
programs (including schedules where appropriate} which shall 
include but not be limited to the following: 

( 1) Air quality 
(2} Blasting 
(3) Camps 
(4} Clearing 
(5) Corrosion control 
(6} Cultural resource preservation 
(7} Environmental briefings 
(8} Erosion and sedimentation control 
(9} Fire control 
(10) Liquid waste management 
(11) Material exploration and extraction 
(12) OIL and HAZARDOUS SUBSTANCES control, cleanup and 

disposal 
(13) OVerburden and excess material disposal 
(14) Pesticides, herbicides, chemicals 
(15) PIPELINE contingency 
(16) Quality assurance/quality control 
(17) Restoration 
(18) River training structures 
(19) Solid waste management 
(20) Stream, river and floodplain crossings 
(21) Surveillance and maintenance 
(22) Visual resources 
(23) WETLAND construction 
(24) Seismic 
(25) Human-carnivore interaction 
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These plans and programs may be combined as appropriate. 
The COMPANY and the FEDERAL INSPECTOR shall agree to the 
scope, content and schedule for submission of the requested 
plans and programs. Any aspects of these plans and programs 
or the DESIGN CRITERIA that are likely to have significant 
impact upon other facilities (such as the TRANS-ALASKA 
PIPELINE SYSTEM) will be coordinated by the COMPANY with the 
owners of such other facilities during their development. 
The COMPANY, in particular, will coordinate with the State 
of Alaska regarding the PIPELINE SYSTEM alignment between 
Delta Junction and the Canadian border with respect to the 
proposed realignments of the Alaska Highway between those 
two locations, giving due consideration to such proposed 
highway realignments as shown in documents provided to the 
COMPANY by the State, such as any Federally approved 
environmental impact statement for the proposed highway 
realignment project, the latest of any existing State 
reconnaissance reports, and segmented highway project design 
documents. Coordination means providing the facility owner 
an opportunity to review and comment upon relevant parts of 
the plans and programs. The COMPANY will reasonably take 
these comments into consideration. Coordination does not 
necessarily mean concurrence. Evidence of such coordination 
must be provided in support of any application for a NOTICE 
TO PROCEED. In determining the acceptability of the DESIGN 
CRITERIA and the plans, the FEDERAL INSPECTOR will consider 
suggestions or objections submitted by owners of affected 
facilities. 

The purpose of this "Status Summary" is to report on progress 
made to date by Northwest Alaskan Pipeline Company ("NWA") in 
completing the 25 specifically named plans and in obtaining 
government approvals and coordination with Alyeska thereof. 

State of Alaska Requirements 

With respect to the State of Alaska, an application for a State 
right-of-way lease is pending; therefore, no firm state 
requirements for Stipulation 1. 6 .1. plans or similar documents 
currently exist. · Nevertheless, it has always been understood 
that the State would require essentially the same, if not an 
identical, list of plans to be completed incident to a 
right-of-way lease of lands owned by the State of Alaska. 
Accordingly, the plans completed to date have .included extensive 
consultation with appropriate State officials, and the plans 
listed noted as "final approval granted" have all received formal 
approval by the State of Alaska as well as the Office of the 
Federal Inspector ("OFI") .acting for the federal government. 

Most, if not all, of the State of Alaska's approvals have been 
qualified by language similar to the following: 

- iii -



Our approval however, is conditioned on the fact that State 
leases and certain other regulatory actions for the pipeline 
have not yet been completed. Therefore, their exact terms 
and conditions are unknown and will require formal State 
review and approval at a later date. Such review may 
require changes in N.W.A. 's planning to ensure compliance 
with State legal requirements. Any change made will be 
subject to further review and approval by the O.F.I. The 
State's approval herein is subject to this understanding. 

Alaska Gas Conditioning Facility 

The applicability of the Stipulation 1.6.1 requirements to the 
Alaska Gas Conditioning Facility ("AGCF") warrants special 
comment. The AGCF at Prudhoe Bay will be located entirely upon 
state-owned land. Hence, the federal right-of-way grant is not 
applicable to the AGCF. Moreover, the AGCF is sufficiently 
different in nature from the linear pipeline as to make the 
potential Stipulation 1. 6.1 requirements by the State for the 
pipeline somewhat inapplicable to the AGCF. This issue was 
recognized and resolved by formal agreement between NWA and the 
State of Alaska whereby 11 of the 25 plans will be excluded from 
any requirements of a state right-of-way lease \oli th respect to 
the AGCF • 1../ 

1/ In response to NWA's letter of July 19, 1982 (GOA-83-1089; 
Kuhn to Ott), the State Pipeline Coordinator's letter of August 
20, 1982 (NWA-82-068; Ott to Kuhn) agreed that the following 
plans would be excluded from requirements of the State 
right-of-way lease for the AGCF: 

Plan #2 - Blasting; 
Plan #3 - Camps; 
Plan #4 - Clearing; 
Plan #6 - Cultural Resource Preservation; 
Plan #9 - Fire Control; 
Plan #11 - Material Exploration and Extraction; 
Plan il4 - Pesticides, Herbicides, Chemicals; 
Plan #18 - River Training Structures; 
Plan #20 - Stream, River and Floodplain Crossing; 
Plan #22 - Visual Resources; and 
Plan #23 - Wetland Construction. 
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Status of Plan Completion 

Final approval has been received for a total of 14 of the 25 
plans. Work on three others has progressed to the point of 
government endorsement of a detailed outline or conditional 
approval. This leaves a total of eight additional plans to be 
completed upon remobilization, for a total of 11 plans that 
require final government approvals. 

A summary listing of the status of each of the plans is set 
forth on the following page, which is followed by a detailed 
history of Northwest Alaskan Pipeline Company's interactions with 
the State, OFI and Alyeska on these plans. 
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STATUS OF ALASKAN LEG DOI STIPULATION PLANS, 1.6.1 

A. FINAL APPROVAL GRANTED: 

1) 
. 2) 

3) 
6) 

7) 
10) 
11) 

Air Quality 
Blasting 
Camps 
Cultural Resource 
Preservation 
Environmental Briefings 
Liquid Waste Management 
Material Exploration & 
Extraction 

Extraction 

12) Oil & Hazardous 
Substances Control, 
Cleanup & Disposal 

14) Pesticides, Herbicides 
& Chemicals 

18) River Training 
Structures 

19) Solid Waste Management 
22) Visual Resources 
24) · Seismic 
25) Human/Carnivore 

Interaction 
TOTAL: 14 

B. PLANS DEFERRED UNTIL REMOBILIZATION: 

0 

0 

Detailed Outlines or Conditional Approvals 

5) Corrosion Control 
8) Erosion and Sedimentation Control 

17) Restoration 

Others: 

4) Clearing 
9) Fire Control 

13) Overburden & Excess Material Disposal 
15) Pipeline Contingency 
16) Quality Assurance/Quality Control. 
20) Stream, River & Floodplain Crossing 
21) Surveillance and Maintenance 
23) Wetl~nd Construction 

- vi -

TOTAL: 11 



STIPUIATICN 1. 6.1 PUN DATA SHEEr 

Plan #: 1 Title: AIR~ (joint pipeline- Nr.F plan) 

Sponsoring De:partm:nt: Enviroi1It'ei1tal (Mark luttrell) 

Initial Criteria and Outline 

Sul:mi tted to CFI: 
Sul:mitted to SPCO: 
Reviewed by OFI: 
Ieviewed by SPCO: 
Reviewed by Alyeska: 

Draft Narrative Text 

Sul:mitted to OFI: 
Sul:mi tted to SPO: 
Reviewed by CFI: 
Reviewed by SPO: 
Reviewed by Alyeska: 
Review by NWA legal: 

Revised/Final Text 

Sul:mi tted to CFI: 
Sul:mi tted to SPO: 
Reviewed by Alyeska: 

Final AH?roval 

OFI: 
SPO: 

Synopsis: 

Feb. 13, 1981, GOA-81-2044 (Wuerch to Birke) 
Feb. 13, 1981, ~-81-2050 (WUerch to Behlke) 
May 1, 1981, ID No. R0000640 (Birke to Wuerch) 
May 12, 1981, NWA-81-107 (Behlke to Kuhn) 
April 23, 1981, ~A81-49 (Fisher to Behlke) 

Aug. 12, 1982, GOA-82-2133 (Wuerch to Kari) 
Aug. 12, 1982, ~-82-2134 (Wuerch to Ott) , 
Mar. 29, 1983, A0011239 (KaXi to Kuhn) 
April 1, 1983, ~-83-019 (Ott to Kuhn) 
Aug. 23, 1982, ~A82-33 (Fisher to Wuerch) 
Nov. 23, 1982, LEG-82-2043 (Moses to Kuhn) 

May 20, 1983, GOA-83-1071 (Kuhn to Kari) 
May 20, 1983, GOA-83-1072 (Kuhn to Ott) 
June 1, 1983, ANG-A83-67 (Fisher to Kuhn) 

June 2, 1983, A0011539 (Kari to Kuhn) 
June 6, 1983, NWA-83-044 (Ott to Kuhn) 

The Air Quail ty Plan is a catprehensi ve plan for the control of air emis­
sions fran all project activities. 'lhe plan identifies and surrmarizes all 
awlicable statutes and regulations, itemizes project sources, and describes 
intended emission control procedures and equiJ:I'CEI'lt. Portions of the EPA Preven­
tion of Significant Deterioration (PSD) and ADEC Permits to Operate that have 
been issued to ~ are incorporated by reference. · 

.Additional sections of the plan discuss tarporary facilities, construction 
activities and mitigation measures to be implemented along the pipeline corridor 
and in the Fairbanks area during air quail ty episodes. These latter provisions 
of the plan will be implemented through the Various site-specific pennits that 
must be obtained prior to construction (i.e., air quality permits for 
incinerator emissions, fugitive dust, etc.). Applications for these pennits 
will be included with awlication for Authorization-to-Proceed (ATP) for 
temporary facilities or with application for Notice-to-Proceed (NTP) for 
~t facilities. 

Plan #1 



STIPUIATirn 1. 6.1 PI..AN DATA SHEEr 

Plan #: 2 Title: BIASTING (not required for AG:F) 

Sponsoring Depart:Irent: Construction (R.N. Hauser) 

Initial Criteria and Qltline 

?ul:mi tted to OFI: 
Sul:mitted to SPCO: 

* Reviewed by OFI: 
Reviewed by SPCO: 

Draft Narrative Text 

Sul:mitted to CFI: 
Su1:mi. tted to SPO: 
Reviewed by CFI: 
Reviewed by SPO: 
Reviewed by Alyeska: 

Revised Text 

Sul:mi tted to OFI: 
Sul:mitted to SPO: 
Reviewed by Alyeska: 

Final TeJ~ 

Sul:mi tted to OFI: 
Sul:mi tted to OFI: 

Final Approval 

OFI: 
SPO: 

Synopsis: 

Feb. 13, 1981, ~-81-2045 (Wuerch to Black) 
Feb. 13, 1981, GOi\-81-2051 (~erch to Behlke) 
May 21, 1981, No. R0000761 (Birke to Wuerch) 

Aug. 6, 1981, GOA-81-2274 (~erch to Black) 
Aug. 6, 1981, ~-81-2275 (~erch to Behlke) 
Nov. 24, 1981, ID R0001526 (Black to Wuerch) 
Dec. 18, 1981, NWA-81-236 (Behlke to Kuhn) 
Sept. 29, 1981, MG-ABl-110 (Fisher to Behlke) 

July 21, 1983, ~-83-1102 (Kuhn to Kari) 
July 21, 1983, ~-83-1103' (Kuhn to Ott) 
Aug. 8, 1983, AN:rA83-83 (Fisher to Kuhn) 

Oct. 25, 1983, GOA-83-1123 (Kuhn to Kari) 
Oct. 25, 1983, CDA.-83-1124 (Kuhn to Ott) 

Nov. 15, 1983, A0011612 (Kari to Kuhn) 
Feb. 12, 1985 (Brossia to Kuhn) 

The Blasting Plan will continue as a "stand-alone" docurrent similar to the 
initial draft. The essence of this plan is the blasting procedure jointly 
developed with Alyeska for protection of TAPS; further, the plan refers to 
subsequent docurrents such as construction specifications and contractor blasting 
plans that will be sul:mitted to the CFI prior to initiation of field work. It 
is intemed that these later docurrents will funri.sh the detailed information 
Alyeska and agency representatives have requested. 

* Docurrent missing fran Washington, D.C. Stipulation 1.6.1 - 25 Plans file. 

Plan #2 
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STIPUIATIOO 1. 6 .1 PL.l\N DATA SHEET 

Plan #: 3 Title: CAMPS (not required for AGCF) 

Sponsoring Department: Construction (R.N. Hauser) 

Detailed Table of Contents Outline 

SUbmitted to OFI: Dec. 15, 1980, ~-80-2270 (Wuerch to Kulm) 

Initial Criteria and OUtline 

SUbmitted to OFI: 
Sul:mitted to S:OCO: 
Reviewed by OFI: 
Reviewed by S:OCO: 
Reviewed by Alyeska: 

Draft Narrative Text 

SUbmitted to OFI: 
Sul:mi tted to SPO: 
Reviewed by Alyeska: 

Final Text 

SUbmitted to OFI: 
SUbmitted to SPCO: 
SUbmitted to Alyeska: 
Reviewed by Alyeska: 
Review by NWA legal: 

Final Approval 

OFI (contingent on 
revisions): 

SPO: 

Final Revisions 

Submitted to OFI: 
SUbmitted to SPO: 

Synopsis: 

June 3, 1981, ~-81-2210 (WUerch to Sizemore) 
June 3, 1981, GOA-81-2211 (WUerch to Behlke) 
July 17, 1981, OFI-A-0000580 (Sizemore to Wuerch) 
August 8, 1981, NWA-81-169 (Behlke to Kulm) 
July 10, 1981, ANG-A81-85 (Fisher to Behlke) 

March 26, 1982, GOA-82-2076 (Wuerch to Matthews) 
March 26, 1982, GOA-82-2077 (Wuerch to Behlke) 
August 11, 1982, ANG-A82-32 (Fisher to Kari) 

April 20, 1983, GOA-82-2095 (Wuerch to Kari) 
April 20, 1982, GOA-82-2094 (Wuerch to Behlke) 
May 3, 1982, GOA-82-2100 (WUerch to M:=Phail) 
June 1, 1982, ANG-A82-26 (Fisher to Behlke) 
Nov. 23, 1982, I...EX;-82-2043 (M:>ses to Kulm} 

June 16, 1982, OFI-A0011054 (Kari to Wuerch} 
June 17, 1982, ~-82-061 (Behlke to Kulm} 

July 12, 1982, GOA-82-2117 (Wuerch to Kari) 
July 12, 1982, ~-82-2118 (Wuerch to Otf) 

On April 7 and 8, 1982, a neeting was held in ~rvine with representatives fran 
CFI, SPCO and NWA that reached agreerrent on changes to Plan #3, Carrps, that were 
considered "approvable." SUbsequent corrections, transmitted to OFI and S:OCO on 
July 12, 1982, by NWA letters GOA-82-2117 and 2118, respectively, confonmed the 
text to tOO final requ:i.rerrents identified in the goveri1l'tEI1t' s awroval letters 
cited above. 'Ihl.s plan is now final and approved. 

Plan #3 



STIPULATICN 1. 6 .1 PUN DATA SHEET 

Plan #: 4 Title: CLFARING (not required for 1\GCF) 

Sponsoring Department: Engineering (Nils Hetland) 

Initial Criteria and <Altline 

Sul:rnitted to OFI: 
Sul:mi tted to SPCO: 
Reviewed by OFI: 
Reviewed by SPCO: 
Reviewed by Alyeska: 

Draft Narrative Text 

Sul:mitted to OFI: 
Sul:mitted to SPO: 
Approved by OFI: 
Approved by SPO: 

Revised Text 

Submitted to OFI&SPO: 
Reviewed by CFI: 
Revi~ by SPO: 
SPO review forwarded: 

Synopsis: 

April 23, 1981, Gai\-81-2159 (WUerch to Coan) 
April 23, 1981, GOT\-81-2160 (Wuerch to Behlke) 
July 9, 1981, OFI-A-0000674 (Sizemore to WUerch) 
July 15, 1981, NWA-81-154 (Behlke to Kuhn) 
June 5, 1981, ANG-ABl-71 (Fisher to Behlke) 

Jan. 18, 1984, Gai\-84-1005 (Kuhn to Kari & Brossia) 
June 20, 1984, A0011711 (Kari to Watts) 
June 5, 1984 (Brossia to Kari) 
JUne 20, 1984, A0011711 (Kari to Watts) 

Section 10 of Pi};:eline Design Criteria Manual, "Clearing" contains the project 
criteria and is, therefore, incorporated by reference. For detailed design and 
environrrental issues, reference is made to the Pi};:eline Design Packages, 
including Mile-by-Mile design drawings. For.the clearing plan implementation, 
reference is made to the Nl'PA' s, the construction ~cifications and execution 
contractor's work plan. 

Plan #4 
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STIPUI.ATICN 1. 6.1 PIAN DATA SHEET 

Plan #: 5 Title: CORRCSICN CCNI'ROL (joint pipeline - Nn' plan) 

Sp:>nsoring Depart:m:mt: Engineering (Nils Hetland) 

Initial Criteria and Outline 
SUl::mitted to CFI: Feb. 13, 1981, GOA-81-2061 (Wuerch to Black) 
Sul:rnitted to SPCO: Feb. 13, 1981, GOA-81-2062 (Wuerch to Behlke) 

* Reviewed by CFI: April 30, 1981, #R.:.ooo0635 (Black to Wuerch) 
Reviewed by SPCO: 

Draft Narrative Text 
SUl::mi tted to CFI: 
Sul:rni tted to SPO: 
Missing figure to CFI: 
Missing figure to SPO: 
Approved by OFI: 
Approved by SPO: 
Reviewed by Alyeska: 

AG::F Revised Plan 
NWA carrpany m=no: 
Sul:mi tted to OFI: 
Sul:rnitted to SPO: 

* Reviewed by Alyeska: 

Final Text 
SUl::mitted to CFI&SPO: 
Reviewed by SPO: 
SPO review forwarded: 

Final Approval 
OFI (contingent) : 

Synopsis: 

Aug. 4, 1981, GOA-81-2241 (Wuerch to Black) 
Aug. 4, 1981, GOA-81-2242 (Wuerch to Behlke) 
Aug. 13, 1981, GOA-81-2285 (Wuerch to Black) 
Aug. 13, 1981, GOA-81-2287 (Wuerch to Behlke) 

Dec. 7, 1981, NWA-81-230 (Behlke to Kuhn) 
Sept. 11, 1981, ANG-81-103 (Fisher to Behlke) 

Jan. 11, 1983 (McNeil to Kuhn) 
Jan. 18, 1983, GOA-83-1008 (Kuhn to Black) 
Jan. 18, 1983, GOA-83-1009 (Kuhn to Ott) 
Feb. 22, 1983, ANG-A83-14 (Fisher to Ott) 

Jan. 18, 1984, GOA-84-1007 (Kuhn to Kari & Brossia) 
June 5, 1984 (Brossia to Kari) 
June 20, 1984, A0011711 (Kari to Watts) 

June 20, 1984, A0011710 (Kari to Kuhn) 

Section 30 of Pipeline Design Criteria manual, "Corrosion Control," con­
tains the project criteria and is, therefore, · incorp:::>rated by reference. For 
detailed design issues, further reference is made to the Pipeline Design Pack­
ages, including Mile-by-Mile design drawings. For the installation plan, 
reference is made to the NTPA' s, construction specifications and execution 
contractors work plan. The corrosion control nonitoring and inspection will be 
covered in the <:perations and Maintenance plan, and reference will· be made to 
this plan. Corrosion control for the NXP is contained in Design Review Package 
No. 2, sheets found in the other review packages, Nos. 3, 4, and 5. 

By letter of June 5, 1984 (Brossia to Kari), the State said: "We have no 
substantive ccmrent on this plan and reccmrend that the docurcent as submitted be 
approved. " 

By letter A0011710 dated June 20, 1984, CFI approved the plan "on the 
condition that: 1) NWA sul:mit docurcents in accordance with 49 CFR 92 relating 
to resistance and detection of corrosion, and 2) NWA submit Plan #21. 

* Document missing from Washington, D.C. Stipulation 1.6.1 - 25 Plans file. · 

Plan #5 



sriPUIATICN 1. 6 .1 PUN DATA SHEET 

Plan #: 6 Title: CULTURAL RESCXJRCE PRF.SERVATICN (not required for AG:F) 

Sponsoring Deparbrent: Environrrental (Mike Sotak) 

Initial Criteria and Outline 

* Sul:mi. tted to OFI: 
* Sul::m:i.tted to SPCO: 

Reviewed by OFI: 
Reviewed by SPCO: 

* Reviewed by Alyeska: 

Draft Narrative Text 

SUhnitted to OFI: 
Sul::m:i. tted to SPO: 
Reviewed by Alyeska: 

Final Approval 

March 25, 1981, GQ.l\-81-2115 (w.Ierch to Birke) 
March 26, 1981, GQ.l\-81-2116 (W-Ierch to Behlke) 
June 4, 1981, OFI-A-0000512 (Birke to WJerch) 
July 15, 1981, NWA-81-152 (Behlke to Kuhn) 
April 9, 1981, ANG-ASl-36 (Fisher to Wuerch) 

Sept. 17, 1982, GQ.l\-82-2167 (WUerch to Kari) 
Sept. 17, 1982, GQ.l\-82-2168 (W-lerch to Ott) 
Sept. 22, 1982, ANG-A82-39 (Fisher to Wuerch) 

OFI (with exception): April 22, 1983, A0011243 (Kari to Kuhn) 
SPO: April 26, 1983, NWA-83-034 (Ott to Kuhn) 

Synopsis: 

The Cultural Resource Preservation Plan adopts the Advisory Council on 
Historic Preservation (ACHP) IYW2!t0randum of Agreerrent of Decerrber 8, 1980 and the 
OFI Pipeline Salvage Plan 28 accepted by ACHP on February 10, 1982, with sene 
elaboration and qualifications. '!he adoption of. these docmcents allCMS for 
unifonnity in applying protection to cultural resources to preclude negative 
impacts to significant resources by avoidance. Where avoidance is not possible, 
the preservation of significant data will be assured by completion of approved 
surveys and construction mitigation action. The prina.ry objective is to sched­
ule surveys so that surface resource clearance is completed prior to field 
entry. . 

By letter A0011243 dated April 22, 1983, OFI ar:proved the p~ with the 
exception of Attaclment c, Staterrent of Intent/Interpretat?-on. 

* Dc:x::urrent missing fran Washington, D.C. Stipulation 1.6.1 - 25 Plans file. 

Plan #6 



STIPUIATIOO 1. 6 .1 P~ DATA SHEET 

Plan #: 7 Title: ENVIRCNMENl'AL BRIEFIN3S (joint pipeline - N:X;F plan) 

Sponsoring Department: Environmental (Mike Sotak) 

Initial Criteria and-OUtline 

SUbni tted to OFI: 
Sul:Eitted to SPCO: 
Reviewed by CFI: 
Peviewed by SPCO: 
Reviewed by Alyeska: 

Draft Narrative Text 

SUbni tted to OFI: 
Sul:mi tted to SPO: 
Reviewed by CFI: 
Peviewed by SPO: 
Reviewed by Alyeska: 
Review by NWA legal: 

Final/Revised Plan 

Suhni.tted to OFI: 
Subrni tted to SPO: 
Reviewed by Alyeska: 

Final Approval 

OFI: 
SPO: 

Synopsis: 

Feb. 18, 1981, ~-81-2069 ~erch to Birke) 
Feb. 18, 1981, ~-81-2070 ~erch to Behlke) 
April 17, 1981 (Birke to Wuerch) 
May 5, 1981, NWA-81-97 (Behlke to Kuhn) 
April 21, 1981, ANG-A81-47 (Fisher to Wuerch) 

O::t. 15, 1982, ~-82-2184 (Wuerch to Kari) 
o::t. 15, 1982, GOA-82-2185 (Wuerch to ott) 
April 21, 1983, A0011213 (Kari to Kuhn) 
April 25, 1983, NWA-83-028 (Ott to Kuhn) 
Nov. 12, 1982, AN3-A82-51 (Fisher to Wuerch) 
Nov. 23, 1982, LEG-82-2043 (l-bses to Kuhn) 

May 20, 1983, GOA-83-1071 (Kuhn to Ott) 
May 20, 1983, GOA-83-1072 (Kuhn to Kari) 
June 1, 1983, ANG-A83-67 (Fisher to Kuhn) 

May 31, 1983, A0011535 (Kari to Kuhn) 
June 2, 1983, ·NWA-83-038 (Ott to Kuhn) 

The Environm::mtal Briefing Plan, published as a "stand alone" docurrent, 
ensures that adequate environrrental infonnation is provided to supervisory and 
field personnel as a nea.ns of assuring adherence to prescribed environmental 
standards. Initially, each errployee is required to attend an Enviroi'liTEiltal 
Orientation. This will be followed by a Continuing Environmental Awareness 
program which will be a.irred at reinforcing and adding to the initia1. exposure. 
At periodic intervals, or when a situation warrants, a· reorientation program 
will be required. · 

By letter A0011535, dated May 31, 1983, OFI awroved the plan and pointed 
out that "we consider the tcpical ootline presented in Section 4. 0 to be a 
working outline. This outline will be refined with governrental concurrence 
during the subsequent developrent of NWA' s enviroi'liTEilta1 briefing program." 

Plan #7 



STIPUI..ATICN 1. 6.1 PIAN DATA SHEET 

Plan #: 8 Title: E:Ra3ICN AND SEDIMENI'ATICN CCNl'ROL 
(joint pipeline - Nr.F plan) 

Sponsoring Depart:nent: Engineering (Jolm Watts) 

Initial Criteria and Oltline 

SUl:mi tted to OFI: 
Sul::mi tted to SPCO: 
Reviewed by OFI: 
Ieviewed by SPCO: 
Reviewed by Alyeska: 

Draft Narrative Text 

Submitted to OFI: 
Sul::mitted to SPO: 
Review by legal: 
Reviewed by OFI: 
Reviewed by SPO: 
Reviewed by Alyeska: 

April 23, 1981, GOA-81-2161 (WUerch to Coan) · 
April 23, 1981, GOA-81-2162 (Wuerch to Behlke) 
July 2, 1981, OFI-A-0000560 (Sizarore to WUerch) 
July 10, 1981, NWA-81-146 (Behlke to Kuhn) 
June 5, 1981, AN3-A81-71 (Fisher to Behlke) 

Nov. 24, 1982, GOA-82-2004 (Wuerch to Kari) 
Nov. 24, 1982, GOA-82-2005 (Wuerch to ott) 
Nov. 23, 1982, LEX:;-82-2043 (lwbses to Kuhn) 
June 15, 1983, A0011517 (Kari to Kuhn) 
June 16, 1983, NWA-83-050 (ott to Kuhn) 
Jan. 18, 1983, ANG-A83-03 (Fisher to ott) 

Clarification and Identification of Future Docurrents 

Su1::m:i. tted to OFI: 
Reviewed by OFI: 

Synopsis: 

Nov. 8, 1983, GOA-83-1129 (Kuhn to Kari) 
Nov~ 22, 1983, A0011616 (Kari to Kuhn) 

Section 11 of Pipeline Design Criteria Manual, "Drainage and Erosion Control," 
oontains the design criteria and is therefore inoorporated by reference. 
Additionally a separate Erosion Control Procedures Manual will be prepared arrl 
sul:mitted for govermrent review subsequent to project rarobilization in 
accordance with the discussion in NWA's letter to OFI of November 8, 1983 (Kuhn 
to Kari, GOA-83-1129). Generally, it will provide: (1) recognition of problem 
areas, (2) requisite field data and oonditions for problan evaluation, (3) 
alternate generic or site-specific designs available for mitigation, (4) 
construction ~thods which may resolve the problem, (5) guidelines to be 
foll~ and sanple calculations, and (6) final field :i.nplerrentation. 

For detailed design and environmental issues, reference is made to the Pipeline 
Design packages, including Mile-by-Mile design drawings, Nl'PA' s, oonstruction 
specifications and execution contractor work plans. For the N:CF, design review 
packages No. 2 "Design Criteria" and No. 5 "Site. Developrent/Civil Construction" 
provide requisite detail to be incorporated by reference. 

Plan #8 



STIPUIATICN 1. 6.1 PIAN DATA SHEET 

Plan #: 9 Title: FIRE CCNI'ROL (not required for llGCF) 

S{xmsoring Departrcent: Construction (Bob Hauser) 

Initial Criteria and OUtline 

Submitted to OFI: 
Submitted to SPCO: 
Reviewed by OFI: 
Reviewed by SPCO: 
Reviewed by Alyeska: 
Reviewed by Alyeska: 

Draft Narrative Text 

Su1::mi tted to OFI: 
Submitted to SPO: 
Reviewed by OFI: 
Reviewed by SPO: 
Reviewed by Alyeska: 

Synopsis: 

Feb. 13, 1981, GOA-81-2046 (vroerch to Coan) 
Feb. 13, 1981, GOA-81-2052 (vroerch to Behlke) 
April 29, 1981 (Coan to Wuerch) 
July 18, 1981, NWA-81-156 (Behlke to Kuhn) 
April 9, 1981, AN:;-A81-34 (Fisher to Wuerch) 
April 23, 1981, ANG-A81-49 (Fisher to Behlke) 

Fire Control will be a "stand alone" docurrent that will express overall project 
concepts and strategies in this area. Detailed contractor requirE!f!61ts will be 
established fran these concepts and incorporated into the bid docurrents for the 
project. No additional work is scheduled on this plan until after project 
rerobilization. 
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STIPUIATIOO 1. 6.1 PIAN DATA SHEET 

Plan i: 10 Title: LIQUID WASTE~ (joint pipeline- MD' plan) 

Sp::>nsoring Depart:rcent: Enviromrental (Mark Luttrell) 

Initial Criteria and OUtline 

Sul:mi tted to CFI: 
Sul::mi tted to SPCO: 
Reviewed py OFI: 
Reviewed by SPCO: 
Reviewed by Alyeska: 

Draft Narrative Text 

SUhni. tted to OFI: 
* SUhni.tted to SPO: 

OFI draft review: 
Reviewed by CFI: 
Reviewed by Sl?O: 
Psviewed by Alyeska: 
Review by NWA Legal: 

Final/Revised Plan 

Sul:mitted to OFI: 
SUhni.tted to Sl?O: 

Final Approval 

OFI: 
Sl?O: 

Synopsis: 

April 7, 1981, GOA-81-2135 (Wuerch to Birke) 
April 7, 1981, GOA-81-2136 (WUerch to Behlke) 
June 4, 1981, ID No. R0000845 (Birke to WUerch) 
July 18, 1981, NWA-81-157 (Behlke to Kuhn) 
April 23, 1981, ANG-ABl-48 (Fisher to WUerch) 

Aug. 25, 1982, GOA-82-2145 (Wuerch to Kari) 
Aug 25, 1982, GOA-82-2146 (Wuerch to ott) 
May 13' 1983' A0011522 (Kari to Sotak) 
June 15, 1983, A0011516 (Kari to Kuhn) 
June 16, 1983, NWA-83-051 (ott to Kuhn) 
Sept. 2, 1982, ANG-A82-35 (Fisher to WUerch) 
Nov. 23, 1982, L&;-82-0243 (l-bses to Kuhn) 

Sept. 12, 1983, GOA-83-1116 (Kuhn to Kari) 
Sept. 12, 1983, GOA-83-1117 (Kuhn to ott) 

Nov. 17, 1983, A0011615 (Kari to Kuhn) 
Feb. 12, 1985 (Brossia to Kuhn) 

The Liquid Waste Managercv:mt Plan is a carprehensi ve plan for the collec­
tion, treatrrent and disposal of nonhazardous liquid wastes generated during the 
construction and operation of the Alaska Segrrent pipeline and AOCF. Liquid 
waste covered in the plan includes both point sources (e.g., darestic sewage and 
spent hydrostatic test water) and nonpoint sources (e.g., stonn water and sna,.; 
melt runoff) generated at camps and peimanent facilities and along the right­
of-way. The plan identifies liquid waste sources, provides destination and 
generation rates, and describes conceptual managenent methods. Hazardous liquid 
wastes are covered in Stip. Plan U2 "Oil and Hazardous Substances." Further 
detail on liquid . waste facilities will be found in the NrF design revie\'7 
package No. 6 "S\IIP)rt Facilities," or Stip •. Plan i3 "Canps" for pipeline 
construction camps. 

By letter A0011615, dated Novenber 17, 1983, OFI awroved the plan with the 
expectation that "remaining questions relative to who would be responsible, for 
exanple, for scheduling and obtaining the necessacy pennits would be addressed 
When NWA's overall management plan is oampleted prior to remobilization." 

* Docurrent missing fran washington, D.C. Stipulation 1.6.1 - 25 Plans file. 
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STIPUIATIOO 1. 6 .1 PU\N DATA SHEET 

Plan #: 11 Title: MATERIAL EXPIDRATICN AND EX'l'RACTICN 
(not required for the AOCF) 

Sponsoring Depart:rrent: Engineering (fobrris Fraley) 

Initial Criteria and CXltline 

Sul:mi tted to OFI: 
Sul:mi tted to SPCO: 
Reviewed by CFI: 
Reviewed by SPCO: 
Reviewed by Alyeska: 

Draft Narrative Text 

Sul:mitted to CFI: 
Sul:mi tted to SPO: 
Reviewed by CFI: 
Reviewed by SPO: 
Reviewed by Alyeska: 
Review by NWA Legal: 

Revised Narrative Text 

Sul:mi tted to CFI: 
Sul:mitted to SPO: 
Reviewed by OFI: 
!€viewed by SPO: 
Reviewed by Alyeska: 

Final Text 

Submitted to OFI: 
Sul:r.ri. tted to SPO: 
Reviewed by Alyeska: 

Final Approval 

OFI 
SPO 

Synopsis: 

April 23, 1981, ~-81-2165 (Wuerch to Black) 
April 23, 1981, ~-81-2166 (Wuerch to Behlke) 
July 28, 1981, A-0000737 (Sizarore to WUerch) 
July 30, 1981, NWA-81-162 (Behlke to Kuhn) 
June 5, 1981, ANG-ABl-71 (Fisher to Behlke) 

Nov. 5, 1982, GOA-82-2194 (WUerch to Kari) 
Nov. 5, 1982, ~-82-2195 (Wuerch to ott) 
Dec. 10, 1982, A0011169 (Kari to Sotak) 

Jan. 19, 1983, ANG-A83-05 (Fisher to ott) (Interim) 
Nov. 23, 1982, LEG-82-2043 (Moses to Kuhn) 

Feb. 17, 1983, ~-83-1025 (Kuhn to Kari) 
Feb. 17, 1983, ~-83-1026 (Kuhn to ott) 
April 28, 1983, A0011501 (Kari to Kuhn) 
May 2, 1983, NWA-83-036 (ott to Kuhn) 

June 9, 1983, ~-83-1083 (Kuhn to Kari) 
June 9, 1983, GOA-83-1084 (Kuhn to ott) 
June 22, 1983, ANG-A83-75 (Fisher to Kuhn) 

June 14, 1983, A0011550 (Kari to Kuhn) 
June 16, 1983, NWA-83-049 (ott to Kuhn) 

The Material Exploration and EXtraction Plan was written as a "stand alone" 
dOCUIYEilt encx:rtpassing the infonnation currently in Section 5 of the IXM relating 
to siting, together with other infonnation previously reviewed with goverrutent 
representatives regarding material site developrent and operations, including 
infonnation on spoil disposal fran these sites. Section 5 of the IXM, when 
revised, was to have only an introduction to this subject and a cross reference 
to Stipulation Plan #11. 

Plan #11 



STIPULATIOO 1.6.1 PIAN DATA SHEET 

Plan #: 12 Title: on. AND HAZARDOOS SUBSTAN:ES CCNI'ROL, CLF.ANUP AND 
DISPOSAL (joint pipeline - 'ACGF plan) 

Sponsoring Depa.rt:Irent: Enviromnental (1-Brk Luttrell) 

Initial Criteria and Qltline None published 

Draft Narrative Text 
Su1:rni tted to CFI: 
Sul:mi tted to SPO: 

* Reviewed by OFI: 
Reviewed by SPO: 

* Reviewed by Alyeska: 
Reviewed by Alyeska: 

Revised Narrative Text 
Submitted to OFI: 
Sul:mitted to SPO: 
Reviewed by OFI: 
Reviewed by SPO: 
Reviewed by Alyeska: 
CFI to Alyeska: 
Review by NWA Legal: 

Final Text 
Su1:rni tted to OFI: 
Sul:mi tted to SPO: 
Reviewed by Alyeska: 

Final Approval 
OFI (contingent) : 
SPO: 

Synopsis: 

Feb. 13, 1981, ~-81-2065 (lWerch to Birke) 
Feb. 13, 1981, GOA-81-2066 (Wuerch to Behlke) 
May 1, 1981, ID #R0000643 (Birke to WUerch) 
June 5, 1981, NWA-81-129 (Behlke to Kuhn) 
March 11, 1981, ~A81-8 (Fisher to WUerch) 
April 23, 1981, ANG-A81-49 (Fisher to Behlke) 

Nov. 15, 1982, GOA-82-2199 (Wuerch to Kari) 
Nov. 15, 1982, GOA-82-2200 (WUerch to ott) 
April 21, 1983, A0011246 . (Kari to Kuhn) 
April 25, 1983, NWA-83-029 (ott to Kuhn) 
Dec. 8, 1982, ANG-A82-60 (Fisher to Kari) 
Dec. 17, 1982, A0011178 (Kari to Fisher) 
Nov. 23, 1982, Lm-82-2043 (Moses to Kuhn) 

May 20, 1983, GOA-83-1071 (Kuhn to Kari) 
May 20, 1983, GOA-83-1072 (Kuhn to ott) 
June 1, 1983, ~A83-67 (Fisher to Kuhn) 

June 2, 1983, OFI-A0011536 (Kari to Kuhn) 
June 6, 1983, NWA-83-045 (ott to Kuhn) 

The Oil and Hazardous Substances Plan has a twofold ftmction: (1) to 
describe the organization and content of the major dOCUirents that the project 
will use to manage oil and hazardous substances; and (2) to disclose certain 
engineering concepts that are under consideration as control neasures, so that 
their acceptability to the agencies can be detennined before detailed design 
begins.· The plan addresses both pipeline and AOCF facilities. Work on the 
subsequent docurcents identified in the plan will be deferred until project 
renobilization. 

By letter A0011536 dated June 2, 1983, OFI approved the plan "as an overall 
managerrent dOCUireilt" and conditioned final approval upon sul:rnission and approval 
of specified supporting dOCUireilts: 1) Oil Discharge Contingency Plan (s), (2) 
Spill Prevention, Control and Counterneasures Plan (s) , 3) Oil and Hazardous 
Substances Spill Control Plan, and 4) Petroleum handling Procedures Manual. 

* Docurrent missing fran Washington, D.C. Stipulation 1.6.1 - 25 Plans file. 
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sri:EUIATICN 1. 6.1 P.I..AN DATA SHEET 

Plan t: 13 Title: C1JERBURDEN AND EXCESS MATERIAL DISPCSAL 
(joint pipeline - NX:F plan) 

Sponsoring Departnent: Engineering (M:>rris Fraley) 

Initial Criteria and CUtline 

Sul:Jni tted to CFI: 
Sul:Jni tted to SR::O: 
Reviewed by CFI: 
Revieved by SPCO: 
Reviewed by Alyeska: 

Draft Narrative Text 

Sul:rni tted to OFI: 
Sul:rni tted to SPO: 
Review by NWA Legal: 
Draft review by CFI: 
Reviewed by CFI: 
Pevieved by SPO: 
Reviewed by Alyeska: 

Synopsis: 

April 23, 1981, ~-81-2163 (Vberch to Black) 
April 23, 1981, G:lA-81-2164 (Wuerch to Behlke) 
July 6, 1981, Doc. iR0000982 (Black to WUerch) 
July 18, 1981, NWA-81-158 (Behlke to Kuhn) 
June 5, 1981, AN:;-A81-71 (Fisher to Behlke) 

Nov. 5, 1982, ~-82-2192 (Wuerch to Kari) 
Nov. 5, 1982, ~-82-2193 (Wuerch to ott) 
Nov. 23, 1983, Lm-82-2043 (Moses to Kuhn) 
May 13, 1983, A0011522 (Kari to Sotak) 
June 15, 1983, A0011518 (Kari to Kuhn) 
June 16, 1983, ~-83-052 (ott to Kuhn) 
Dec. 17, 1982, ANG-A82-66 (Fisher to ott) 

"Oilerburden and Excess Material" is addressed in the pipeline IXM, primarily in 
Section 6. The title of Section 6 will be revised to "Spoil Disposal" to nore 
clearly identify the contents. The 1.6.1. Plan will, essentially, introduce the 
subject and refer to DCM Section 6 and other DCM sections, if appropriate, which 
~ believes should also cover the Stipulation 1.6.1 requirement. Solid waste 
disposal will l'X)t be addressed in either the pipeline DCM or this 1.6.1 Plan but 
will be fully treated in Plan 19, Solid Waste Managenent. For the AGCF there 
will be a reference to Design Peview Package No. 5, "Site Developrent/Civil 
Construction." 

As discussed in OFI' s letter of June 15, 1983, listed above, the plan should 
specifically address the following subjects: (1) the specific pennit 
requirerents for both Federal and State lands, (2) siting criteria for on and 
off right-of-way disposal sites, and (3) the handling and tarporary stockpiling 
of ditch spoils. · 

Plan #13 



SI'IPULATICN 1. 6.1 PIAN DATA SHEET 

Plan i: 14 Title: PESTICIDES 1 HERBICIDES AND CHEMICAlS 
(not required for the ·N:Cf') 

Sponsoring Depart::rrent: Enviro:rmental (Mark Luttrell) 

Initial Criteria and Outline NJne published 

Draft Narrative Text 
Sul::mitted to OFI: 
Sul:mitted to SPO: 

* Reviewed by OFI: 
* Reviewed by SPO: 
* Reviewed by Alyeska: 

Reviewed by Alyeska: 

Revised Narrative Text 
Sul::mitted to OFI: 
Sul:mitted to SPO: 
Reviewed by OFI: 
Reviewed by SPO: 
Reviewed by Alyeska: 

Final Text 
Su1::mi tted to OFI: 
Sul::mitted to SPO: 
Reviewed by Alyeska: 

Final Approval 
OFI 
SPO 

Errata Corrections 
Sul::mitted to OFI: 
Sul::mitted to SPO: 

Synopsis: 

Feb. 13, 1981, ~-81-2059 (Wllerch to Birke) 
Feb. 13, 1981, GOP-81-2060 (Wuerch t6 Behlke) 
April 29, 1981, ID iR0000619 (Birke to WUerch) 
June 5, 1981, ~-81-129 (Behlke to Kuhn) 
March 25, 1981, ANG-ABl-23 (Fisher to WUerch) 
April 23, 1981, ANG-A81-49 (Fisher to Behlke) 

Dec. 7, 1982, GOA-82-2211 (Wllerch to Kari) 
Dec. 7, 1982, GC::lt\-82-2212 (Wuerch to ott) 
April 21, 1983, A0011245 (Kari to Kuhn) 
April 25, 1983, ~-83-030 (ott to Kuhn) 
Jan. 4, 1983, ANG-A83-0l 

May 20, 1983, ~-83-1071 (Kuhn to Kari) 
May 20, 1983, GC::lt\-83-1072 (Kuhn to ott) 
June 1, 1983, ANG-83-67 (Fisher to Kuhn) 

June 1, 1983, A0011540 (Kari to Kuhn) 
June 2, 1983, ~-83-039 (Ott to Kuhn) 

June 8, 1983, ~-83-1079 (Kuhn to Kari) 
June 8, 1983, GOA-83-1080 (Kuhn to Ott) 

This plan addresses the use of pesticides. NJ herbicides will be used on the 
Alaska segnent of the ANGI'S, including the ND'. Hazardous chemicals are 
addressed in Plan U2, "Oil and Hazardous Substances." ~e plan sets forth an 
effective program for the oontrol of aggravating insect pests while protecting 
public health, safety and the envirol'liteilt. The tenn "chemicals" as used in the 
required title of this plan is interpreted to rrean only those substances that 
are to be intentionally broadcast to the envirol'liteilt in the sane manner as 
pesticides and herbicides. Soil stabilizers and dust palatives are assumed to 
be in this category. The plan establishes a procedure wherein oontractors must 
notify NWA and ootain an approval before such substances can be used. Specific 
canpounds are not identified at this tirre. 

* Docurrent missing fran Washington, D.C. Stipulation 1.6.1 - 25 Plans file. 
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STIFUIATICN 1. 6.1 PUN DATA SHEET 

Plan #: 15 Title: PIPELINE CCN!'rnGENCY (a separate plan will be 
prepared for the 1!GCF) 

Sponsoring Department: Engineering (Nils Hetland) 

Initial Criteria and Qltline 

SUl:mi. tted to OFI: 
SUl:mi. tted to SPCO: 

* Reviewed by OFI: 
Jeviewed by SPCO: 
Reviewed by Alyeska: 

Draft Narrative Text 

SUl:mi tted to OFI: 
Sul::mi tted to SPO: 
Reviewed by OFI: 
Reviewed by SPO: 
Reviewed by Alyeska: 

Synopsis: 

May 7, 1981, GOA-81-2187 (h\lerch to Black) 
May 7, 1981, GOA-81-2188 (Wuerch to Behlke) 
Oct. 28, 1981, ID R-0001442 (Black to Wuerch) 

June 22, 1981, ANG-A81-77 (Fisher to Behlke) 

NWA will prepare a Pipeline Operations and Maintenance plan which will address 
programs and procedures necessary to contain and resolve errergency situations 
that may arise during the operation of Ami'S. A similar plan will be prepared 
for the AGCF. These two plans will constitute 1.6.1 plans for their respective 
facilities. WOrk on these plans will be deferred until project remobilization 
and then will · likely be. undertaken during the construction phase, just prior to 
carmissioning. This timing was concurred in by the SPO in his letter to NWA on 
August 26, 1982. * 

* Docu:rrent missing fran Washington, D.C. Stipulation 1.6.1 - 25 Plans file. 
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STIPULATICN 1.6.1 PIAN DATA SHEET 

Plan #: 16 Title: CUALITY ASSUIWO/QUALITY CCNI'ROL 
(separate plan required for AG:F) 

Sponsoring Depart:nent: QA/QI (Jim Bensko) 

Initial Criteria and OUtline 

Submitted to OFI: 
Sul::lnitted to SPCO: 
Reviewed by OFI: 
Reviewed by Alyeska: 

Feb. 13, 1981, GOA-81-2047 ~erch to Coan) 
Feb. 13, 1981, GOA-81-2053 (Wuerch to Behlke) 
May 29, 1981, A0000354 (Sizerrore to Wuerch) 
April 23, 1981, ANG-A81-49 (Fisher to Behlke) 

Initial Criteria and OUtline (Revised) 

Sul::rni tted to OFI: 
Su1::mi tted to SPCO: 
Reviewed by OFI: 
Reviewed by SPCO: 
Reviewed by Alyeska: 
NWA catp3Ily :rrero: 

Draft Narrative Text 

Su1::mi tted to OFI: 
Sul:rnitted to SPO: 
Reviewed by OFI: 
Revie~ by SPO: 
Reviewed by Alyeska: 

Synopsis: 

July 17, 1981, GOA-81-2259 (Wuerch to Sizennre) 
July 14, 1981, GOA-81-2260 (Wuerch to Behlke) 
Nov. 27, 1981, F-0000207 (Toskey to Stevens) 
Dec. 7, 1981, NWA-81-229 ·(Behlke to Kulm) 
Aug. 31, 1981, ANG-A81-100 (Fisher to Richardson) 
Oct. 12, 1981, ~-81-2318 (Stevens to Mackay) 

·The QA/Q: plan incoipOrates by reference the pipeline Quality Assurance Program 
Manual (QAFM) • A similar reference will be prepared and cited· for the AG::F. 
Basic ~/QI rrethodology along with authorities, responsibilities, and interfaces 
are identified in the QAPM. The scope, pmpose and :i.nplerrentation of the 
quality assurance program (which includes Quality Inspection) as described in 
the QAPM, provide confidence/assurance through independent assessrrent, 
inspection and verification that pipeline system design, procurerrent, 
construction, operation, maintenance and tennination confonn with the approved 
design, enviroilll'eiltal concerns, proximity to TAPS, stip.1lations, regulations, 
standards, axles and pennit requirerrents. Further work on this plan was to be 
deferred until renobilization. 
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SI'IPUIATIOO 1. 6 .1 PIAN DATA SHEET 

Plan i: 17 Title: RESTORATICN (joint pipeline - AGCF plan) 

Sponsoring Department: Enviromental (Mike Sotak) 

Initial Criteria and OUtline 

Suhni tted to CFI: 
Sul::rni. tted to SPCO: 
Reviewed by OFI: 
Reviewed by SPCO: 
Reviewed by Alyeska: 

Draft Narrative Text 

Suhni tted to CFI: 
Sul::rni. tted to SPO: 
Reviewed by OFI: 
Reviewed by SPO: 
Reviewed by Alyeska: 
Review by NWA Iegal: 

Draft OUtline 

Suhnitted to OFI: 
Sul::rni.tted to SPO: 
Reviewed by OFI: 
Reviewed by SPO: 
Reviewed by Alyeska: 
Sul::rni. tted to North 

Slope Bor. by SPO: 

Synopsis: 

June 5, 1981, GOA-81-2216 (Wuerch to Birke) 
June 5, 1981, GOA-81-2217 (Wuerch to Behlke) 
Aug. 14, 1981, OFI-A-0000834 (Kari to Wuerch) 
Aug. 19, 1981, NWA-81-176 (Behlke to Kuhn) 
July 1, 1981, AN3-A81-80 (Fisher to Behlke) 

Aug. 30, 1982, GOA-82-2151 (Wuerch to Kari) 
Aug. 30, 1982, GOA-82-2150 (Wuerch to Ott) 
Q:t. 20, 1982, OFI-A0011154 (Kari to Wuerch) 
Ck:t. 20, 1982, NWA-82-076 (Ott to Kuhn) 
Ck:t. 29, 1982, AN:;-A82-46 (Fisher to Ott) 
Nov. 23, 1982, I..EX;-82-2043 (M:>ses to Kuhn) 

April 11, 1983, GOA-83-1052 (Kuhn to Kari) 
April 10, 1983, GOA-83-1053 (Kuhn to Ott) 
June 2, 1983, A0011545 (Kari to Kuhn) 
June 6, 1983, NWA-83-046 (Ott to Kuhn) 
April 26, 1983, AN3-A83-53 (Fisher to Kuhn) 

April 19, 1983, GEN-83-007 (Ott to Brower) 

In conjunction with the Pipeline OCM, Section 12, "Restoration,," this plan 
describes the criteria and nethodology of the restoration program. '!be primal:y 
goal will be to encourage reestablis11rcent of native plant camnmities, but 
alternative goals include site stabilization, wildlife and fish habitat 
rehabilitation and/or reduction of visual i.npacts, ·as detennined by site 
conditions. Restoration activities will begin immediately as construction is 
ccrcpleted. All disturbed areas will be subject to restoration eva1uation and 
treatnent. " 

By letter of April 11, 1983, NWA provided a detailed outlined of the plan which 
was concurred in by OFI's letter of Jw1e 2, 1983. This ootline was developed 
and jointly agreed to by NWA, OFI and the State of Alaska follCMing extensive 
negotiations arrong all parties. It should also be noted that pipeline I:CM #12, 
Restoration, was approved with the full understanding and agreercent of what was 
to be subsequently included in Plan il7, as the two are ccrcplinentary dOCUirents. 
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sriPUIATICN 1. 6.1 PU\N DATA SHEm' 

Plan #: 18 Title: RIVER TRAINING STRu:TURFS. 
(not required for the MD=') 

Sponsoring Department: Engineering (John Watts) 

Initial Criteria and CXltline 

SU1::rni tted to OFI: 
Su1:mi. tted to SPCO: 
Reviewed by OFI: 
Revie~ by SPCO: 
Reviewed by Alyeska: 

Draft Narrative Text 

Sul:mitted to CFI: 
Sul:mitted to SPO: 
Reviewed by OFI: 
Reviewed by SPO: 

April 24, 1981, G0!\-81-2167 (itberch to Black) 
April 24, 1981, GQ\-81-2168 (i\\.lerch to Behlke) 
June 22, 1981 (Black to Wuerch) 
July 30, 1981, ~-81-164 (Behlke to Kuhn) 
May 13, 1981, AN:;-A81-60 (Fisher to Wuerch) 

* Reviewed by Alyeska: O::t. 29, 1982, AN:;-A82-47 (Fisher to Ott) 

Final/Revised Ta~ 

Sul:mitted to OFI&SPO: 
Reviewed by SPO: 
SPO review forwarded: 
Response to _OFI&SPO: 
.Mditional to OFI&SPO: 

Final Approval 

Jan. 18, 1984, GQ\-84-1006 (Kuhn to Kari & Brossia) 
June 5, 1984 (Brossia to Kari) 
June 20, 1984, A0011711 (Kari to Watts) 
Oct. 17, 1984, GOA-84-1067 (Kuhn to Kari & Brossia) 
Dec. 14, 1984, GOA-84-1075 (Kuhn to Kari & Brossia) 

OFI: Jan. 25, 1985, A0011768 (Kari to Kuhn) 
SPO: Feb. 12, 1985 (Brossia to Kuhn) 

Synopsis: 

Section 16 of Pipeline Design Criteria Manual, "River, Stream and Wetland 
Crossings," contains the project criteria and is therefore incorporated by 
reference. For detailed design and environmental issues, reference is made to 
the Pipeline Design Packages, including Mile-by-Mile design drawings. For the 
river training structures plan and inplenentation, reference is made to the 
Nl'PA's, the construction specifications and execution contractors work plan. 

A ccnpendium of pipeline design criteria providing for fish passage at 
river training structures was sul:mitted to CFI/SPO by ~·s letter of Decerrrer 
14, 1984. ('!be existence of adequate criteria for this purpose was an issue 
with the State, but was resolved by sul:mitting this infonnation.) CFI approval 
was corrlitioned on making the cx:mpendiurn part of the plan._!/ 

*Docurrent missing fran washington, D.C. Stipulation 1.6.1 - 25 Plans file. 

1/ Calpendiurn dated O::t. 17, 1984, revised Dec 14, 1984; See ltr. to 
OFI/SPO of Dec 14, 1984, GQ\-84-1075. 
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STIPUIATIOO 1. 6.1 PIAN DATA SHEET 

Plan #: 19 Title: SOLID WASTE MANAGEMENr (joint pipeline - AG::.F plan) 

Sponsoring Depart:nent: Environnental (Mll'k Luttrell) 

Initial Criteria and Outline 

Sul:mitted to OFI: 
Sul:mitted to SPCO: 
Reviewed by CFI: 
Reviewed by SPCO: 

* .Add' 1 SPO c:x:moont: 
Reviewed by Alyeska: 

Draft Narrative Text 

Sul:mitted to OFI: 
Sul:mitted to SPO: 
Reviewed by OFI: 
Reviewed by SPO: 
Reviewed by Alyeska: 
Review by NWA Legal: 

Final/Revised Text 

Sul:mitted to CFI: 
Sul:mitted to SPO: 
Reviewed by Alyeska: 

Final Approval 

OFI: 
SPO: 

Errata Corrections 

Sul:mitted to OFI: 
Su1:mi tted to SPO: 

Synopsis: 

Feb. 18, 1981, GOA-81-2072 {Wuerch to Birke) 
Feb. 18, 1981, GOA-81-2072 {Wuerch to Behlke) 
May 1, 1981, ID #R0000641 (Birke to WUerch) 
May 12, 1981, NWA-81-108 (Behlke to Kuhn) 
Aug. 26, 1982, NWA-82-068 (ott to Kuhn) 

Sept. 1, 1982, GOA-82-2153 (vruerch to Kari) 
Sept. 1, 1982, GOA-82-2154 {Wuerch to ott) 
April 22, 1983, A0011240 (Kari to Kuhn) 
April 25, 1983, NWA-83-031 (ott to Kuhn) 
Oct. 29, 1982, ANG-A82-47 (Fisher to ott) 
Nov. 23, 1982, LEX;-82-2043 (Moses to Kuhn) 

May 20, 1983, GOA-83-1071 (Kuhn to Kari) 
May 20, 1983, GOA-83-1072 (Kuhn to Kari) 
June 1, 1983, ANG-83-67 {Fisher to Kuhn) 

June 1, 1983, A0011538 (Kari to Kuhn) 
June 2, 1983, NWA-83-040 (ott to Kuhn) 

June 8, 1983, GOA-83-1079 (Kuhn to ott) 
June 8, 1983, GOA-83-1080 (Kuhn to Kari) 

The Solid Waste Managerrent Plan is a "stand alone" plcin for the collection, 
transportation, segregation, storage, and disposal of solid wastes generated by 
construction and operation of the Alaska Segment pipeline and NrF. In response 
to SPO letter of August 26, 1982,* it relates expected waste materials with 
existing penni tted facilities and additional treasures to be provided for the 
proper managerrent am handling of solid waste. 

* Docurrent missing fran Washington, D.C. Stir:ulation 1.6.1 - 25 Plans file. 
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STIPUIATIOO 1. 6.1 PIAN DATA SHEET 

Plan #: 20 Title: STRFAM, RIVER AND FI.DCDPIAIN CRCSSINGS 
(not required for the AGCF) 

Sponsoring Depart:Irent: Engineering (Jo~ Watts) 

Initial Criteria and Outline 

SUbmitted to OFI: 
Sul:tni tted to SPCO: 
Reviewed by OFI: 
Reviewed by SPCO: 
Reviewed by Alyeska: 

Draft Narrative Text 

SUbmitted to OFI: 
Submitted to SPO: 
Draft review by OFI: 
Reviewed by OFI: 
Reviewed by SPO: 
Review by NWA legal: 
Reviewed by Alyeska: 

Synopsis: 

April 24, 1981, G<Yi-81-2169 (W..lerch to Birke) 
April 24, 1981, GOA-81-2170 (W..lerch to Behlke) 
July 1, 1981, OFI-A-0000558 (Birke to Wuerch) 
July 30, 1981, NWA-81-163 (Behlke to Kuhn) 
May 15, 1981, ANG-A81-63 (Fisher to Wuerch) 

<X:tober 13, 1982, GOA-82-2182 (WJ.erch to Kari) 
<X:tober 13, 1982, GOA-82-2183 (Wuerch to ott) 
May 13, 1983, A0011522 (Kari to Sotak) 
June 15, 1983, A0011519 (Kari to Kuhn) 
June 16, 1983, NWA-83-053 (ott to Kuhn) 
Nov. 23, 1982, LEG-82-2043 (Moses to Kuhn) 
Dec. 3, 1982, ANG-A82-58 (Fisher to ott) 

The "Stream, River and Floodplain Crossing" plan is considered by NWA to be 
fulfilled in a substantive sense by IXM Section 16 (River, Stream, and Wetland 
Crossings) • A related requirerrent for Stipulation Plan #23, ''Wetland 
Construction," will address operating rrethodologies for construction and will be 
prepared as a separate docurrent at a date to be established later. (Much of the 
substantive material for Plan #23 was contained in the earlier Draft version of 
the IX:M, which received governnent review, but was rerroved fran the final IX:M by 
NWA with the intent of placing it in Plan #23.) IX:M Section 1.6 will, of course, 
cover the pipeline design aspects pertinent to the subject areas of both of 
these Stipulation 1.6.1 plans. 
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r SI'IPUIATICN 1. 6 .1 PIAN DATA SHEET 

Plan #: 21 Title: SUR\lE~ AND MAINTENANCE (separate plan 
required for AOCF) 

Sponsoring Depa.rtrcent: Engineering (Nils Hetlarrl) 

Initial Criteria and Qltline 

SUl:mi tted to OF!: 
Sul::mitted to SPCO: 
Reviewed by OFI: 
Reviewed by SPCO: 
Reviewed by Alyeska: 

Draft Narrative Text 

SUl:mitted to CFI: 
Sul:::Ini tted to SPO: 
Reviewed by OFI: 
Reviewed by SPO: 
Reviewed by Alyeska: 

Synopsis: 

April 3, 1981, GOA.-81-2127 (Wuerch to Coan) 
April 3, 1981, GOA-81-2128 (Wuerch to Behlke) 
July 9, 1981, A-0000667 (Sizerore to Wuerch) 
July 15, 1981, NWA-81-151 (Behlke to Kuhn) 
June 22, 1981, ANG-A81-78 (Fisher to Behlke) 

NWA will prepare an Operation and Maintenance (O&M) plan which will address 
programs and procedures necessary for the operations phase sw:veillance and 
maintenance of Alaska pipeline facilities. A similar plan Will be prepared for 
the 'N':CF. These plans will be developed during the construction phase and when 
completed will fulfill the requirements of Stipulation 1.6.1. This timing was 
concurred in by the SPO in his letter to NWA on August 26, 1982. * 

* Docurrent missing fran Washington, D.C. Stipulation 1.6.1 - 25 Plans file. 
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~Ian t: STIPUIATICN 1. 6.1 PIAN DATA SHEET 

22 Title: VISUAL RESOORCES {not required by JG::F) 

Sponsoring Department: Environrrental {Mike Sotak) 

Initial Criteria ·and Outline 

SUl:mi tted to CFI: 
Sul:m:i.tted to SPCO: 
Reviewed by CFI: 
!Eviewed by SPCO: 
Reviewed by Alyeska: 

Draft Narrative Text 

SUl:mi tted to OFI: 
Sul:m:i.tted to SPO: 
Reviewed by OFI: 
Reviewed by SPO: 
Reviewed by Alyeska: 
Review by NWA Iegal: 

Final Revised Text 

Sul:mitted to OFI: 
Sul:Ini.tted to SPO: 
Reviewed by Alyeska: 

Final At;proval 

OFI: 
SPO: . 

Errata Corrections 

Su1:mi tted to CFI: 
Sul:mitted to SPO: 

Synopsis: 

March 41 1981, GOA-81-2087 (Wuerch to Birke) 
March 4 1 19811 GC:ltt'.-81-2088 (Wuerch to Behlke) 
May 191 19811 CFI-A-0000007 {Birke to Wuerch) 
June 11, 1981, ~-81-131 {Behlke to Kuhn) 
April 211 1981 1 ANG-A81-46 {Fisher to Wuerch) 

Sept. 15, 1982, GOA-82-2164 (Wuerch to Kari) 
Sept. 151 1982, GC:ltt'.-82-2165 {Wuerch to ott) 
April 21, 1983 1 A0011248 {Kari to Kuhn) 
April 25, 19831 ~-83-032 {ott to Kuhn) 
Ck::t. 29, 19821 ANG-A82-45 {Fisher to ott) 
Nov. 23 1 19821 LEG-83-2043 {Moses to Kuhn) 

May 20, 19831 GOA-83-1071 {Kuhn to Kari) 
.May 20 1 19831 GC:ltt'.-83-1072 {Kuhn to ott) 
June 1, 1983, ANG-A83-67 {Fisher to Kuhn) 

June 11 1983, A0011541 {Kari to Kuhn) 
June 2, 1983, ~-83-041 {ott to Kuhn) 

June 8, 1983, GOA-83-1079 {Kuhn to Kari) 
June 81 1983, GC:ltt'.-83-1080 {Kuhn to ott) 

The Visual Resources Plan establishes procedures for consideriJl9 and mini­
mizing the potential visual irrpacts of the pipeline and related facilities. The 
objectives of the Visual Resource managerrent program are to prevent adverse 
visual irrpacts whenever possilile 1 to reduce severity and extent of the adverse 
inpacts that cannot be prevented and to rehabilitate the adverse effects. Enpha­
sis will be placed on establishing the actual visiliility of sites and the extent 
of visual contrast introduced by pipeline activities. The primacy treabrent will 
be the reduction of site contrast through landfonn grading and the secondary 
treabrent will be the reduction of visual contrast through vegetation recovery. 

By letter A0011541 1 dated June 1 1 19831 OFI approved the plan emphasizing 
that "the general criteria ••• in AI:Pendix 2-A are the standards to be foll~ in 
mitigating potential ilrpacts to visual resources on a project-wide basis." 
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sriFULATIOO 1. 6 .1 PIAN DATA SHEE'I' 

Plan #: 23 Title: Wetland Construction (not required for MD') 

Sponsoring Deparbrent: Construction (Bob Hauser) 

Initial Criteria and Qltline 

Sul:mitted to CFI: 
Suttni tted to SPCO: 
Reviewed by CFI: 
Reviewed by SPCO: 
Reviewed by Al.yeska: 
Reviewed by North 

Slope Borough: 

Draft Narrative Text 

SU1::mi tted to OFI: 
Sul:mitted to SPO: 
Reviewed by CFI: 
Reviewed by SPO: 
Reviewed by Al.yeska: 

Synopsis: 

April 30, 1981, GC:lh-81-2183 (Wllerch to Coan) 
April 30, 1981, GC:lh-81-2184 (Wuerch to Behlke) 
July 22, 1981, OFI-A-0000803 (Sizem:>re to Wuerch) 
Aug. 14, 1981, ~-81-172 (Behlke to Kuhn) 
June 3, 1981, ANG-A81-70 (Fisher to Behlke) 

June 8, 1983 (Adams to Behlke) 

The Wetlands Construction plan will address operating · nethodologies for 
construction. Much of the substantive material for Plan #23 was contained in an 
earlier draft version of the pipeline IX:M, which received favorable governrrental 
review, but was rerroved fran the final text of the JXM with the intent of 
rep.lblishing it later in Stip. Plan #23. 

~rk on this plan will reSUire upon project rerrobilization. 
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sriPUIATICN 1. 6 .1 PIAN DATA SHEET 

24 Title: SEISMIC (joint pipeline - AOCF plan) 

Sponsoring Departm:mt: Engineering (Nils Hetland) 

Initial Criteria and <Altline 

* Sul:mitted to OFI: 
* Sul:mi tted to SPCO: 
* Reviewed by OFI: 

Reviewed by SPCO: 
* Reviewed by Alyeska: 

Draft Narrative Text 

* Sul:mitted to OFI: 
* Sul::mi tted to SPO: 
* Reviewed by OFI: 

Reviewed by SPO: 
Reviewed by Alyeska: 

AGCF Revised Plan 

NWA corrpany rreno: 
Sul::mi tted to OFI: 
Su1:m:i.tted to SPO: 

* Reviewed by Alyeska: 

Final Text 

Feb. 13, 1981, GOA-81-2048 (Wuerch to Black) 
Feb. 13, 1981, G<ll1-81-2054 (Wuerch to Behlke) 
April 21, 1981 (Black to Wuerch) 

Feb. 25, 1981, ANG-H-81-2 (McPhail to Wuerch) 

Feb. 26, 1981, GOA-81-2080 (Wuerch to Black) 
Feb. 26, 1981, G<ll1-81-2081 (Wuerch to Behlke) 
June 5, 1981, Doc. #R-0000847 (Black to Wuerch) 

Jan. 11, 1983 (McNeil to Kuhn) 
Jan. 18, 1983, G<ll1-83-1006 (Kuhn to Black) 
Jan. 18, 1983, G<ll1-83-1007 (Kuhn to ott) 
Feb. 22, 1983, ANG-A83-14 (Fisher to ott) 

Su1:m:i.tted to OFI&SPO: Jan. 18, 1984, G<ll1-84-1008 (Kuhn to Kari & Brossia) 

Final Approval 

SPO: 

OFI: 

Synopsis: 

June 5, 1984 (Brossia to Kari) , forwarded to NWA by 
June 20, 1984, A0011711 (Kari to Watts) 

June 20, 1984, A0011709 (~i to Kuhn) 

Section 17. of Pipeline Design Criteria Manual, "Fault Crossings," q:>ntains the 
project criteria and is therefore incorporated by reference. For any detailed 
design issues, reference is made to the Pipeline Design Packages, including 
Mile-by-Mile design drawings. For any installation plan reference is made to 
the NTPA 1 s, construction specifications and execution contractors 1 work plans. 
The seismic nonitoring will be covered in the Operations and Maintenance Plan, 
and reference is made to this plan. Similar references will be cited for the 
N!I:F, including reference to Design Review Package No. 2, "Criteria" which 
includes specific detail. 

* Docurrent missing fran Washington, D.C. Stipulation 1.6.1 - 25 Plans file. 
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r sriPUIATICN 1. 6.1 PIAN DATA SHEET 

Plan f: 25 Title: HUMAN CARNIVOOE INI"ERACTICN 
(joint pipeline - NrF plan) 

Sponsoring Depart:Irent: Envi.rormental (Mike Sotak) 

Initial Criteria and OUtline 

Sul:mitted to CFI: Feb. 13, 1981, Gah-81-2049 (Wuerch to Birke) 
Sul:mitted to SPCO: Feb. 13, 1981, Gah-81-2055 (Wuerch tO Behlke) 

* Reviewed by CFI: April 17, 1981 (Birke to WUerch) 
Reviewed by SPCO: May 11, 1981, NWA-81-105 (Behlke to Kuhn) 
Reviewed by Alyeska: April 23, 1981 (ANG-A81-49 (Fisher to Behlke) 
Review of SPO cc:nnents 

by NWA Legal: May 26, 1981, I..EX;-81-2010 (l-bses to Kuhn) 

Draft Narrative Text 

Sul:mitted to OFI: 
Su1:mi tted to SPO: 
Reviewed by OFI: 
Reviewed by SPO: 
Reviewed by Alyeska: 
Review by NWA Legal: 

Final/Revised Text 

Sul:mi tted to CFI: 
Su1:lni tted to SPO: 
Reviewed by Alyeska: 

Final Approval 

OFI: 
SPO: 

Synopsis: 

Aug. 30, 1982, Gah-82-2148 (WUerch to Kari) 
Aug. 30, 1982, Gah-82-2149 (Wuerch to ott) 
April 21, 1983, A0011219 (Kari to Kuhn) 
April 25, 1983, NWA-83-033 (ott to Kuhn) 
Sept. 22, 1982, ANG-A82-38 (Fisher to WUerch) 
Nov. 23, 1982, LEG-82-2043 (Moses to Kuhn) 

May 20, 1983, GOA-83-1071 (Kuhn to Kari) 
May 20, 1983, Gah-83-1072 (Kuhn to ott) 
June 1, 1983, ANG-A83-67 (Fisher to Kuhn) 

June 1, 1983, A0011537 (Kari to Kuhn) 
June 2, 1983, NWA-83-042 (ott to Kuhn) 

The Htmlan Cami vore Interaction plan stresses the consequences of project 
develO};I'Ceilt in renote areas where there will be significant intera~ion between 
principally bears, wolves and foxes and man. Preventing this fonn of 
interaction is best realized by fencing areas of hurran habitation, reducing 
carnivore attractants, providing errployees with enviroi'li'I'eiltal training stressing 
avoidance, and developing a contingency plan for control of animal prcb1ems. 
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